Document Issue Sheet: DD525DS02

- Project Title: **DD525_One Horton Heath, Lower Acre**

Continuation Sheet: **02**

WE ENCLOSE COPIES OF THE DRAWINGS AS NOTED BELOW:

			Y	23	25	25	25	25	25	25	25						
			M	10	04	05	05	09	10	10	10						
			D	23	30	02	09	22	09	20	29						
DOCUMENT TITLE	**SIZE**	**DOC No.**	**REVISION LETTER (If no Rev then use #)**														
Hard Landscape Review Sketches	A1	DD525SK08-16														
Hard Landscape Principles Document	Doc.	DD525Y01														
Hard Landscape Principles – Parcel 1.2	A1	DD525SK17														
Hard Landscape Principles – Parcel 1.1	A1	DD525SK18														
Hard Landscape Principles – Parcel 1.1	A1	DD525SK19														
Landscape General Arrangement Plan Page 1 of 4	A1	DD525L01								R6						
Landscape General Arrangement Plan Page 2 of 4	A1	DD525L02					R6	R7	R8	R9						
Landscape General Arrangement Plan Page 3 of 4	A1	DD525L03								R6						
Landscape General Arrangement Plan Page 4 of 4	A1	DD525L04		R6	R7	R8				R9						
Tree Planting Strategy Plan Page 1 of 12	A1	DD525L05								R3						
Tree Planting Strategy Plan Page 2 of 12	A1	DD525L06								R3						
Tree Planting Strategy Plan Page 3 of 12	A1	DD525L07					R3			R4						
Tree Planting Strategy Plan Page 4 of 12	A1	DD525L08					R3			R4						
Tree Planting Strategy Plan Page 5 of 12	A1	DD525L09								R3						
Tree Planting Strategy Plan Page 6 of 12	A1	DD525L10					R3			R4						
Tree Planting Strategy Plan Page 7 of 12	A1	DD525L11					R3			R4						
Tree Planting Strategy Plan Page 8 of 12	A1	DD525L12								R3						
Tree Planting Strategy Plan Page 9 of 12	A1	DD525L13								R3						
Tree Planting Strategy Plan Page 10 of 12	A1	DD525L14								R3						
Tree Planting Strategy Plan Page 11 of 12	A1	DD525L15			R3		R4			R5						

NOTES:-

MEDIA – **E**=EMAIL **P**=PAPER **CD**=COMPACT DISC **U**=UPLOAD TO DOCUMENT HOST **NUMBER OF COPIES** – R = A3 Reductions

STATUS – **A**=Approval **AB**=AS BUILT **C**=CONTRACT **D**=DRAFT **I**=INFORMATION **K**=CONSTRUCTION **P**=PRELIMINARY **T**=TENDER **PL**=PLANNING

Drawings that are no longer valid contract drawings or have been superseded shall be struck through

Tree Planting Strategy Plan Page 10 of 12	A1	DD525L16			R3					R4						
Detailed Planting Plan Page 1 of 12	A1	DD525L17	R1							R2						
Detailed Planting Plan Page 2 of 12	A1	DD525L18	R1							R2						
Detailed Planting Plan Page 3 of 12	A1	DD525L19	R1				R2	R3		R4						
Detailed Planting Plan Page 4 of 12	A1	DD525L20	R1				R2	R3		R4						
Detailed Planting Plan Page 5 of 12	A1	DD525L21	R1							R2						
Detailed Planting Plan Page 6 of 12	A1	DD525L22	R1				R2	R3	R4	R5						
Detailed Planting Plan Page 7 of 12	A1	DD525L23	R1				R2	R3	R4	R5						
Detailed Planting Plan Page 8 of 12	A1	DD525L24	R1							R2						
Detailed Planting Plan Page 9 of 12	A1	DD525L25	R1							R2						
Detailed Planting Plan Page 10 of 12	A1	DD525L26	R1		R2		R3	R4	R5	R6						
Detailed Planting Plan Page 11 of 12	A1	DD525L27	R1		R2					R3						
Detailed Planting Plan Page 12 of 12	A1	DD525L28	R1		R2					R3						
Tree Pit Details	A1	DD525D01														

Soft Landscape Specification	A4	DD525S01	R2													
Issued by:			MM	MM	MM	NG	MM	MM	MM	MM						
Media:			E	E	E	E	E	E	E	E						
Status:			T	T	T	T	T	T	T	T						

DISTRIBUTION **NUMBER OF COPIES**

Eastleigh Borough Council			1	1	1	1	1	1	1	1						

NOTES:-

MEDIA – **E**=EMAIL **P**=PAPER **CD**=COMPACT DISC **U**=UPLOAD TO DOCUMENT HOST **NUMBER OF COPIES** – R = A3 Reductions

STATUS – **A**=Approval **AB**=AS BUILT **C**=CONTRACT **D**=DRAFT **I**=INFORMATION **K**=CONSTRUCTION **P**=PRELIMINARY **T**=TENDER **PL**=PLANNING

Drawings that are no longer valid contract drawings or have been superseded shall be struck through