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31 January 2023 
 

 
Summer Sharpe 
Senior Planning Officer  
Housing and Development  
Eastleigh Borough Council  
Eastleigh House  
Upper Market Services 
Eastleigh 
SO50 9YN 
 
 
 
 
 
 
Dear Summer,  
 
DETAILS PURSUANT TO DISCHARGE OF CONDITIONS 3, 4, 6, 8, 9, 11, 12 & 18 OF PLANNING 
PERMISSION REFERENCE F/19/86707 
 
SOUTHAMPTON AIRPORT, WIDE LANE, SOUTHAMPTON, SO18 2NL  
 
This letter sets out and is accompanied by information pursuant to the discharge of conditions 3, 4, 6, 8, 9, 
11, 12 &18 attached to the planning permission for:  
 
Construction of a 164 metre runway extension at the northern end of the existing runway, associated blast 
screen to the north of the proposed runway extension, removal of existing bund and the reconfiguration and 
extension of existing long stay car parking to the east and west of Mitchell Way to provide additional long stay 
spaces.  
 
Condition 3 – Construction Environmental Management Plan (CEMP) 
 
Condition 3 requires the submission of a CEMP to the Local Planning Authority prior to the commencement of 
works in order to reduce noise, air quality and environmental impacts of construction to an acceptable level 
and protect biodiversity and the water environment.  
 
The Site Management Plan enclosed incorporates the information required and reflects the pre-application 
discussions and engagement with Eastleigh Borough Council (EBC).  
 
The following document is enclosed pursuant to the discharge of this condition: 
 

▪ Site Management Plan Revision 7 (VolkerWessels UK) (January 2023) 
 
 
Condition 4- Dust Management Strategy (DMS) 
 
Condition 4 requires the submission of a DMS to the Local Planning Authority. 
 
The stated purpose of the condition is to reduce air quality and environmental impacts of construction to 
acceptable levels.  
 
The documents enclosed provide the required information and reflect the pre-application discussions and 
engagement with EBC.  
 
The following document is enclosed pursuant to the discharge of this condition: 
 

▪ Site Management Plan Revision 7 (VolkerWessels UK) (January 2023 
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Condition 6- Protection of Utilities 
 
Condition 6 requires the submission and approval of measures to protect existing gas and sewerage 
infrastructure pipes by EBC prior to the commencement of development.  
 
The stated reason for the condition is to protect infrastructure on-site from construction damage.  
 
Prior to the submission of this discharge of condition application, AGS Airports Limited have engaged with 
both Southern Water and Southern Gas Networks. It is believed that the details submitted for approval meet 
with the approval of both organisations.  
 
It should be noted that at the present, the choice of fence supplier has yet to be confirmed. Accordingly, two 
different options for the design of the fence and the associated foundations are presented within the reports 
for approval. This would cover both possible fence designs. 
 
The following documents are enclosed pursuant to the discharge of this condition: 
 

▪ Southampton Airport-foul water rising main crossing Technical Note (Mott MacDonald) (27 January 
2023) 

▪ Southampton Airport- high-pressure gas pipeline crossing (Mott MacDonald) (26 January 2023) 
 

 
Condition 8-Car Park Phasing  
 
Condition 8 states:  
 
Prior the commencement of the development hereby permitted, a scheme for the phased delivery of the 
approved car park expansion shall be submitted to and approved in writing by the Local planning Authority. 
The car park shall be constructed and made available for use in accordance with the approved scheme. 
 
The stated purpose of the condition is to ensure adequate car parking capacity is provided at the site in the 
interests of highway safety, as demand grows through sequential passenger increases over time.   
 
The Planning Obligation (S106) attached to the planning permission establishes an agreed a mechanism by 
which passenger growth will be monitored and reported.   This mechanism will provide a basis upon which 
the trajectory of the phased delivery of the car park can be planned and delivered in accordance with the 
requirements of the condition, the proposed phasing set out below, and the consultative arrangements set out 
in the S106.  
 
The approved documents for the permitted development include the following plans that have been used to 
inform the phased delivery of the approved car park: 
 

• SOUPSA102K010P1 - Existing car park east of Mitchell Way  

• SIAL PIT 20709 C 101 A - Existing car park north west of Mitchell Way 

• SOU_STL_04_XX_DR_A_ZZZZ_90001_REV P05_Site Plan – Proposed Car Park Extension Layout. 
 
These existing and proposed plans show that the baseline provision of car parking in this part of the site is 
451 spaces, and the proposed provision is 797 spaces, which represents an increase of 346 car parking 
spaces in addition to 9 coach parking bays to be delivered through the reorganisation and extension of the 
existing surface car parks east and west of Mitchell Way.     
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The proposed trajectory for delivery of the uplift in car parking provision, to align with passenger growth from 
2 million to 3 million passengers, is set out in Table 1 below.   The annotation (colours) correspond with the 
Phasing Plan at Figure 1. 
 
Table 1: Car park phasing and delivery trajectory 

Phase Phase Annotation in 
Figure 1 

Provided by 
(pax/million) 

No. of bays Accrual (bays) 

Baseline 
(existing) 

 2.0 (existing) 451 451 

1 Yellow 2.2 74 525 

2 Blue 2.4 74 599 

3 Green 2.6 61 660 

4 Red 2.8 75 735 

5 Orange 3.0 62 797 

 
Figure 1: Car park capacity phasing plan  

 
 
The delivery of the car park capacity will accord with the above passenger growth trajectory unless otherwise 
agreed in writing by the Local Planning Authority.   
 
Condition 9 – Rollout and management of fixed electrical ground power (FEGP) 
 
Condition 9 states:  
 
Prior to the commencement of development, a scheme for the phased rollout of fixed ground electrical power 
to additional stands and a management plan for the preferred use of stands having fixed ground electrical 
power shall be submitted to and approved in writing by the Local Planning Authority. Fixed ground electrical 
power rollout and use shall thereafter operate in accordance with the approved scheme.  
 
The given reason for the condition is To reduce the noise and air quality impacts of operation to acceptable 
levels to protect the amenity of the area 
 
The basis for the condition is rooted in the assessment of, and proposed mitigation for, the air quality impacts 
of operations at the site.  The Environmental Statement concluded that the operation phase of the proposed 
development would not give rise to significant adverse air quality effects, but nonetheless offered additional 
rollout of FEGP to stationed aircraft as further enhancement of the contribution of airport operations to local 
air quality conditions.  The unquantified commitment, as set out in paragraph 644 of the committee report to 
Full Council in April 2021, was that the FEGP would be installed to service the most frequently used aircraft 
gates.    
 
At the time the application was being determined (June 2021), one stand had been fitted with FEGP and the 
rollout to further stands had been planned.  A further three stands have subsequently been installed with 
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FEGP and these four stands (Stands 2, 3, 4 and 5) are utilised in preference of others and meet the majority 
of the requirements of commercial scheduled aircraft at the site.  These are, and are expected to remain as 
passenger numbers grow, the stands linked to the most frequently-used aircraft gates. 
 
Whilst the airport intends, as demand grows, that further FEGP (stands 6 to 12) will be rolled out to stands 
when their individual usage reaches an average occupancy level during operational hours in a previous given 
month to meet its own commercial ambitions and deliver on its own Environmental and Social Governance 
commitments, it is considered that the rollout to date across four stands accords with the commitments made 
at the time of the application to mitigate air quality effects and as such no commitment to further rollout of 
FEGP infrastructure is required to address the requirements of Condition 9.   
 
Accordingly, the proposed scheme for the phased rollout of fixed ground electrical power to additional stands 
pursuant to the discharge of condition 9 is as set out in Table 2: 
 
Table 2: Proposed FEGP rollout trajectory pursuant to discharge of condition 9 

Rollout to Stand Delivery trigger Status at January 2023 

2 2.25m ppa Operational 

3 2.50m ppa Operational 

4 2.75m ppa Operational 

5 3.00m ppa Operational 

 
Fixed Ground Power Management Plan 
 
Maximising the use of fixed ground power will be a priority.  The availability of fixed ground power will be a 
primary consideration underpinning arrangements for stand allocation and usage, in accordance with the 
commitments reflected in the committee report.   
 
As part of stand management, the Airside Teams will refer to the relevant Operations Directors Notice and 
prioritise stands with FEGP subject to the following: 
 
▪ Can aircraft fit on stand with FEGP [note: Stands 2, 3, 4 and 5 will be adapted prior to the first operation 

of the extended runway to be able to accommodate Airbus A320 and Boing 737 aircraft] 
▪ Is aircraft remaining on stand beyond the time necessary to keep power on. If no power required locate 

on non-FEGP stand to free up stand for incoming aircraft 
▪ Can aircraft be accommodated on FEGP stand without impacting on crossflow between international or 

domestic arrivals or departures 
 
Subject to compliance with the above management arrangements, the rollout of further FEGP that has 
already occurred since the planning permission was issued is considered to meet the obligation set out by the 
applicant at the time of the application and reflected in the committee report, and thus Condition 9 can be 
discharged.     
 
Condition 11- Contaminated Land 
 
Condition 11 is a three-part condition (comprising parts a, b and c). This requires a desk-based study and 
preliminary risk assessment (part a), site investigation report (part b) and site-specific remediation scheme (if 
required) (part c), to be submitted to, and approved by, EBC prior to the commencement of development.  
 
The stated reason for the condition is to minimise the risk of land contamination in the interests of public 
health and safety and to protect the natural environment and designated sites.  
 
Two documents are submitted pursuant to the discharge of this condition.  
 
The first, the Preliminary (Phase I) Land Quality Assessment for runway extension, addresses the 
requirements of part a; namely the requirement to provide a desk study, conceptual site model and 
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preliminary risk assessment. This document reflects the pre-application advice and on-site discussions that 
have taken place with EBC in order to ensure that the subsequent site investigations meet with the Council’s 
approval.  
 
The second document, Phase II Land Quality Assessment for runway extension, addresses the requirements 
of part b (a site investigation report) and part c (measures to be undertaken to avoid the risk from 
contaminants and/or gases when the site is developed, together with measures for future maintenance and 
monitoring.  
 
The site investigation report contained within the Phase II Land Quality Assessment for runway extension 
(part b) responds to the agreed investigation strategy put forward within the Phase I document and discussed 
with EBC. Following the site investigations undertaken, The Phase II Land Quality Assessment for runway 
document concludes that the risks to future site users and the environment arising from the development of 
the site are low. These results were shared with EBC following on-site sampling. 
 
Given the risk of pollution is low, the Phase II Land Quality Assessment for runway extension does not make 
any recommendations for a site-specific remediation scheme (part c). Instead a watching brief, with a 
requirement to develop a management strategy in consultation with EBC should any hydrocarbon 
contamination be observed, is proposed. This approach is both proportionate and justified relative to the 
small residual risk of hydrocarbon contamination being discovered during works.  
 
The following documents are enclosed pursuant to the discharge of this condition: 
 

▪ Preliminary (Phase I) Land Quality Assessment for runway extension (H Fraser Consulting) 
(7/10/2022) (Report addresses part a of condition 11) 

▪ Phase II Land Quality Assessment for runway extension (H Fraser Consulting) (23/01/2023) (Report 
addresses parts b and c of condition 11).  

 
Condition 12- Verification of Contaminated Land Remediation Strategy 
 
Condition 12 is a four-part condition that requires the submission, and approval, of a verification report for any 
contaminated land remediation strategy proposed under part c of condition 11.  
 
It is advised that the reasoning behind the inclusion of this condition is to minimise the risk of land 
contamination in the interests of public health and safety and to protect the natural environment and 
designated sites. 
 
A watching brief is considered to be justified and proportionate to the small residual risk of hydrocarbon 
contamination being discovered during ground works (as detailed within the commentary provided on 
condition 11 in this covering letter). Accordingly, it is not proposed to discharge this condition.  
 
Condition 18- Programme of Archaeological Works 
 
Condition 18 requires the submission, and approval of, a written scheme of investigation and recording to 
EBC prior to the commencement of development.  
 
The stated justification for the condition is to ensure that the archaeological interest of the site is properly 
safeguarded and recorded.  
 
 A written scheme of investigation has been prepared by Wessex Archaeology (January 2023), supported by 
an Archaeological Desk-Based Assessment (Wessex Archaeology) (November 2022). This concludes that a 
programme of archaeological monitoring will be required, with appropriate post-excavation methods and 
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reporting proposed. Both documents have been devised through dialogue with the Hampshire County 
Council Archaeologist. 
 
The following reports are enclosed pursuant to the discharge of this condition: 
 

▪ Southampton Airport Runway Extension-Archaeological Desk-Based Assessment (Wessex 
Archaeology) (November 2022) 

▪ Southampton Airport Runway Extension-Written Scheme of Investigation for Archaeological 
Watching Brief (Wessex Archaeology) (January 2023) 

  
Submission Summary  
 
This discharge of conditions application has been submitted via the Planning Portal and comprises: 
 

▪ This covering letter 
▪ Application Fee (£148.20) to be paid directly by the Applicant to the Planning Portal 
▪ Site Management Plan Revision 7 (VolkerWessels UK) (January 2023) 
▪ Southampton Airport-foul water rising main crossing Technical Note (Mott MacDonald) (27 January 

2023) 
▪ Southampton Airport- high-pressure gas pipeline crossing (Mott MacDonald) (26 January 2023) 
▪ Preliminary (Phase I) Land Quality Assessment for runway extension (H Fraser Consulting) 

(7/10/2022)  
▪ Phase II Land Quality Assessment for runway extension (H Fraser Consulting) (23/01/2023)  
▪ Southampton Airport Runway Extension-Archaeological Desk-Based Assessment (Wessex 

Archaeology) (November 2022) 
▪ Southampton Airport Runway Extension-Written Scheme of Investigation for Archaeological 

Watching Brief (Wessex Archaeology) (January 2023) 
 

 
We believe that conditions 3,4,6,8,9,11,12, & 18 can now be fully discharged. If you have any questions or 
require further information, please do not hesitate to get in touch.  
 
Yours sincerely 
 
 
 
William  Price 
Savills Planning 
 


