
Construction/Environment 

 Management Plan 

For  

Erection of 18no. Flats at Regal Buildings, Market Street,  

Eastleigh, Hants, SO50 5RL  

The following construction method statement should be read in conjunction with site layout construction 

method plan: 

Planning Condition  

The construction method is provided to planning consent F/22/92939.  

Condition 4,5,6,9,10 of Planning Approval.  

The Scheme  

Conversion of existing building to 18no. Flats and 3no. retail units.  

Site Working Hours  

Site working hours are between 8am and 6pm Monday to Friday and 9am to 1pm on Saturday and no 

working on Sundays or public holidays.  

Responsible Persons  

Our Site Manager will be the person responsible for the implementation and maintenance of all our site 

base safety, health, and environmental procedures. Our contracts manager will review performance 

periodically and initiate any improvement measures. Our contractors and suppliers will be made aware of 

all our health and safety and environmental procedures during the contract stage and again during the site-

based induction.  



 

 

Emergency Services  

The Site Manager will insist that all staff and subcontractors are made aware of all emergency procedures 

during the construction phases in accordance with the company health & safety plan. This will include safe 

and tidy access throughout the development, clear signage of exit routes, regular updates and reviews with 

site staff and subcontractors. This will be reviewed throughout the construction programme until completion.  

Site operative and visitor parking  

Site operatives and construction visitors will access and egress the site via the entrance shown. On site 

parking will not be available. Site operatives and construction visitors will park on the local highways network 

where permitted or public car parks.  

In due course, visitors to our flats will access and egress the site via the same access point.  

Site Welfare Facilities  

W.C and rest room will be provided at the earliest opportunity in compliance with the current statutory 

regulations.  

Should welfare facilities not be available then a suitable oasis type cabin will be provided.  

Delivery, Loading and unloading of plant and materials.  

Due to the restricted access along Market Street, all deliveries of plant and materials to the site will be made 

via Mitchell Road at the rear of the site and planned to be made only between the hours of 9am to 4pm 

Monday to Friday and where necessary 9am to 1pm on Saturdays. Thus, providing unimpeded access 

outside these hours. Plants and materials will access and egress the site via the same entrance and will be 

directed to the materials and plant storage area as indicated on Plan for offloading from the service road at 

the rear of the building, through the shutter door.  

 

Storage of plant and materials  

Plant will be stored inside the building and will be secured at night, if necessary, plant will be disabled 

outside of normal working hours. Materials will also be stored inside the building either in lockable steel 

containers for high value items or palleted loose materials for forklift distribution.  



 

Security Hoarding  

No fencing is necessary as all the work is internal, if temporary fencing is needed this will be Heras fence 

panels.  

These perimeter arrangements will be left in place as long as possible and will only be removed as areas 

of the site become occupied by residents. As works progress internally and residents move in segregation 

and security will be by way of 2m high Heras panels. Public access to our flats will be maintained at all times 

but measures to restrict unauthorised access to the construction area will be strictly maintained.  

Wheel washing facilities  

Not necessary on this site.  

Control measures for minimising dust.  

The site manager will monitor any operations which have the potential to cause nuisance dust on the site; 

works will be reviewed and if necessary, stopped until mitigation measures are fully implemented.  

However, by using the existing tarmacked running areas and ensuring that plant does not work outside this 

area we are confident dust will be kept to a minimum.  

The following measures are to be followed as standard to reduce dust levels. 

Water will be sprayed over the work face of any demolition. 

Water will be sprayed over stockpiles of hardcore and materials prior to the material being loaded away. 

Water will be available on site at all times. 

Plant and delivery vehicles. 

All vehicles will travel on main service roads to minimise the risk of raising dust. If site operations require 

machinery to go of road the machine driers will be required to assess the situation and take the 

precautionary measures if dust is likely to be a nuisance.  

Inclement weather conditions.  



During the course of the works there maybe periods of inclement weather which may have an effect on the 

control of dust. This could be due to long dry spells or periods of strong winds or both. If such conditions 

are encountered and have an effect on air quality the site manager may temporarily suspend site operations 

until the conditions improve.  

Reduction of Noise and vibration 

Noise and vibration can be easily reduced by careful choice of plant with appropriate silencers and to ensure 

all items of plant have been properly maintained and that items of plant are only used by trained operatives. 

Operating plant and carrying out of noise reducing activities to be within the agreed working hours.  To 

reduce vibration the drop height of materials should be kept to a minimum this will include the loading of 

materials onto lorries and into skips, excavating down the sides of foundations prior to using breakers on 

them will greatly reduce noise and vibration travel. All to comply with: 

Construction (Design & Management) Regulation 2015 

Health & Safety at Work Act 1974  

 

Construction Lighting 

In determining the lighting arrangement on site, consideration will be given to adjourning properties and 

other sensitive receptors that may experience light pollution. 

Where appropriate measures will be implemented to reduce obtrusive light. Where possible daylight only 

construction schedule will be adopted to minimize adverse lighting. It is unavoidable that construction work 

may be required during the hours of twilight or darkness in consideration of shorter daylight availability 

throughout the winter months. Where appropriate the following measures will be considered for 

implementation: 

• Dim or switch off lights when safe to do so. 

• Use specifically designed equipment. 

• Position working and security lights sensibly where practicable. 

Note: It is not anticipated that any construction works will be carried out at night. 

Site Waste Management Plan  

All waste will be taken away by skip or grab lorry to a recycling centre.  


