
Method of Construction Statement and Working Method Statement 

5-7 Allington Lane, Eastleigh, SO50 7DA 

The purpose of this report is to address condition 3 of planning permission F/24/97412. This report deals with the 
Method of Construction and this should also be read in conjunction with the site plan. 

Site Set Up and Security to Boundaries 
Site management and supervising staff have responsibility for implementing the Company’s Health and Safety 
Policy and will ensure that Health and Safety considerations are always given priority in planning and day to day 
supervision work. 

It is our objective to ensure that accidents and ill health arising from work activities are minimised and that due 
consideration is given to adjoining residents and members of the public. 

• Site Manager & Emergency Contact - Craig Hoyland 07887 813008.  

• Site buildings, compounds, materials and plant storage to be located as per the site plan 

• Any complaints or issues from residents will be logged with Craig Hoyland and dealt with 
appropriately, Craig Hoyland contact details will be displayed at the site entrance  

• All deliveries will be off loaded with an onsite Banks man. 
• Temporary lighting may be used for internal construction, however this will only be during site 

hours. 

• We will implement parking restrictions for contractors’ vehicles in regard to the site entrance 
and the surrounding area. Contractors will be encouraged to minimise the vehicles onsite. 
We will ensure there is a parking area on site for as many vehicles as possible. 

• A letter will be sent to all immediate neighbours and surrounding properties highlighting them of 
our intended construction start date. 

• 1.8m high fencing which will be erected along the frontage of the site boundaries. All plant and 
vehicles engaged in construction works will be kept within the site boundaries Unless offloading 
materials. 

• The Site Manager will programme deliveries of material as required. Vehicles will reverse 
into the site where possible. The onsite banksman whose duties will involve the management of 
delivery vehicles will always wear high visibility clothing and ensure traffic is managed safely. 

• Suitable ground conditions will be laid for the storage of materials, this will be hard standing 
or pallets, chemicals will be stored in locked containers  

• An excavator will be used for drainage and footings with a small telehandler to be used for 
movement of materials. 

• The work hours of the site will be 7:30am (Noisy works 8am) until 5:30pm Monday to Friday and 
8am to 1pm Saturdays. The site will not be open on Sundays or Bank Holidays. 

• Dust suppression water bottles will be used when disc cutters are used and the site will be 
watered down during dry periods. 

• All waste will be disposed of using approved wastes carrier, this will either be in the form of 



skips or grab lorries, any packaging or cardboard will be recycled where possible, all stored in 
the materials storage area or inside the properties once watertight.  

Phasing of construction works: 

The main construction activities associated with the development can be summarised as:  

• Demolition of garages and site clearance of all hardcore and rubble 
• Vegetation clearance and top soil stripping;  
•  Site establishment;  
• Earthworks construction including movement of materials and parking bays;   
• Construction of the superstructure includes the pouring of concrete, load bearing block and brick 

walls and the exterior fabric of the building;  
• Internal fit out includes electrical and plumbing installations as well as plastered internal walls and 
block & beam floors;  
• Hard and soft landscaping areas  
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The key dates presented in the programme are as 
follows: Key Stages

Date

Project Start MONTH 1, first week

Site Access MONTH 1, first week

Compound Setup MONTH 1, second week

Compound Decommissioning MONTH 6, end of

Project Completion MONTH 7-8




