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Executive Summary: 
 

i. The Eastleigh Borough Council ‘Calculation of Five-Year Housing Land Supply’ document has been 

prepared to identify the latest five-year housing land supply position as of 1st April 2024.  It comprises 

this main document and appendices detailing the housing sites involved.  This updates and replaces 

the previous report covering the period 1 July 2022 to 30 June 2027. 

 

ii. The Eastleigh Local Plan was adopted on 25th April 2022. It identifies a planned housing requirement 

figure of 729 net new dwellings per annum in Eastleigh for the period 2016-2036. 

 

iii. As of 1st April 2024, 6,745 net new dwellings (including 148 C2 equivalent dwellings) have been 

completed in Eastleigh since the base date of the Eastleigh Local Plan (1st April 2016), which 

represents a cumulative over-provision of 913 dwellings compared to the Local Plan monitoring target 

of 729 per annum.  

 
iv. On the basis of the information as presented in this document it is concluded that Eastleigh Borough 

Council cannot currently demonstrate a five-year supply of housing, with 4.3 years’ worth of housing 

using the housing requirement figure. 

 
v. A total of 3,143 dwellings are expected to be delivered between 1st April 2024 and 31st March 2029 to 

meet planned housing need.  
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1 Introduction  
 

1.1 Hampshire Services has been instructed by Eastleigh Borough Council (“the Council”) to assemble and 

analyse evidence of housing land supply, in order to inform an update to the Council’s five-year housing land 

supply position.  

1.2 The purpose of this assessment is to consider whether there are sufficient deliverable sites within Eastleigh 

Borough to demonstrate provision of at least five years’ worth of housing. The housing requirement that it will 

be measured against for this update is that based on the planned housing requirement set out in the Eastleigh 

Local Plan adopted on 25th April 2022. 

1.3 This assessment uses a base date of 1st April 2024 and covers the anticipated supply to be delivered in the 

five-year period from 1st April 2024 to 31st March 2029. The assessment includes up-to-date information 

regarding permissions, commencements, and completions, including contributions from developers on when, 

and how quickly, sites are likely to come forward. 

 

2 Policy Background 
 

2.1 The National Planning Policy Framework 2021 (NPPF) required Local Planning Authorities to assess and 

demonstrate a five-year supply of deliverable sites.  Specifically, paragraph 74 of the NPPF stated:  

“Local planning authorities should identify and update annually a supply of specific deliverable sites sufficient 

to provide a minimum of five years’ worth of housing against their housing requirement set out in adopted 

strategic policies, or against their local housing need where the strategic policies are more than five years old.”  

2.2 However, following the publication of the revised NPPF in December 2023, the requirement to assess and 

demonstrate a five-year supply of deliverable sites was removed in some circumstances. Specifically, 

paragraph 76 of the NPPF 2023 stated: 

“Local planning authorities are not required to identify and update annually a supply of specific deliverable 

sites sufficient to provide a minimum of five years’ worth of housing for decision making purposes if the 

following criteria are met: 

a) their adopted plan is less than five years old; and  

b) that adopted plan identified at least a five-year supply of specific, deliverable sites at the time that its 

examination concluded” 

2.3 The Eastleigh Local Plan was adopted on 25th April 2022 and therefore was adopted less than five years 

ago, and the adopted plan identified at least a five-year supply of specific, deliverable sites at the time that its 

examination concluded. 

2.4 However, in July 2024 a draft NPPF was published by the government which proposes to reintroduce the 

five-year land supply requirement test for Councils who have adopted a local plan in the last five years. 
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3 Methodology for Calculating the Five-Year Supply 
 

Source of Housing Target 
3.1 The total five-year housing land supply requirement for Eastleigh is 3,645 dwellings (729 dwellings per 

annum). This is based on the housing figure identified in Eastleigh’s adopted Local Plan.  

Housing Delivery Test 
3.2 The Housing Delivery Test identifies whether past rates of development have met housing requirements. 

(based on the percentage of “net homes delivered against the number of homes required” over a rolling three-

year period). Where the requirements of the test have been fully satisfied, there are no further requirements 

placed on a local authority.  

Appropriate Buffer 

3.3 Where a plan-making authority’s delivery rate falls below the number of homes required then certain 

consequences as set out in the NPPF apply, including the application of a 20% buffer on a plan-making 

authority’s five-year housing land supply, if housing delivery falls below 85% of the required number of homes. 

3.3 Results published in December 2023 showed that Eastleigh had delivered 2,795 dwellings over the three 

years between 1st April 2019 and 31st March 2022 against a target of 1,795 dwellings in the same period. 

Giving a Housing Delivery Test measurement of 156%. This meant that Eastleigh Borough passed the Housing 

Delivery Test and is not subject to a 20% buffer.  

3.4 National Planning policy previously required that even where the Housing Delivery Test has been passed an 

‘appropriate buffer’ of 5% should be added to the supply ‘to ensure choice and competition in the market’ . 

However, the latest NPPF (December2023) does not include a requirement for a 5% buffer. 

3.5 Consequently the housing requirement figure identified in the Local Plan excluding a buffer being applied 

would make Eastleigh Borough Council’s figure 729 dwellings per annum.  

Delivery 
3.6 The NPPF, and accompanying PPG, require that only those sites that are demonstrably deliverable within 

the five-year period are included within the calculations of supply. They go on to define ‘deliverability’, 

identifying sites which, by virtue of their planning status, are considered to be deliverable in principle, as well 

those sites where further evidence is required. Further details are provided in the PPG of the types of evidence 

that could be provided to demonstrate deliverability. 

In identifying the sites which can be clearly identified as being deliverable, this study has specifically 

considered the following: 

• the current planning status of the site – allocated, outline planning permission (and progress towards 

reserved matters), detailed planning permission, or resolution to grant planning permission; 

• whether a planning performance agreement is in place for the site;  
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• correspondence with the developer/housebuilder/landowner or agent in relation to anticipated: 

o start date,  

o first housing completions,  

o phasing of development for the duration of the build,  

o information on site assessment work being undertaken,  

o anticipated dates for planning applications being submitted or planning permissions being 

approved,  

o constraints, ownership and market or cost factors that have the potential to delay delivery of 

the development;  

• progress towards the discharge of planning conditions;   

• assumed lead-in times, build-out rates and lapse rates 

• general information available from public records relating to typical build-out rates of similar sites and 

housebuilders general rates of delivery; 

• The Council’s inclusion of schemes in its Housing Programme and commitment to delivery (subject to 

planning) See www.eastleigh.gov.uk/media/9026/appendix-1-housing-delivery-strategy-2.pdf.  

 

Windfall 
3.7 The National Planning Policy Framework (NPPF) glossary defines windfall sites as “sites not specifically 

identified in the development plan”. Paragraph 72 of the NPPF allows local authorities to make an allowance 

for windfall sites as part of anticipated supply. However, local authorities may only make an allowance for 

windfall if they have “compelling evidence that they will provide a reliable source of supply”. In addition to 

this, any windfall allowance should be realistic having regard to the strategic housing land availability 

assessment, historic windfall delivery rates and expected future trends.   

3.8 The PPG guidance on housing and economic land availability assessment states a windfall allowance may 

be justified in the five-year housing land supply calculations. 

 

4 Deliverable Supply   
4.1 Hampshire County Council undertakes monitoring of starts, completions and commitments. This data 

records commitments, sites which have lapsed, and completions on an annual basis including site visits each 

year to ascertain the situation on sites for a base date of the 1st April of each year. During the year, and outside 

of the annual visits to sites, data on starts, completions and new permissions are also monitored. Starts and 

completions during this time are gathered through the receipt of Building Control and National House-Building 

Council reports. The monitoring data specifically considered for this update covers the period to 1st April 2024. 

4.2 On this basis, this assessment of five-year land supply has a base date of 1st April 2024 and covers the five-

year period to 31st March 2029.  The assessment of the deliverable supply over this five-year period is 

structured to consider the following sources of supply.   
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Small Site Commitments   
4.3 The small site commitments fall within part A of the NPPF definition of deliverable. They are “sites which 

do not involve major development and have planning permission”. The small site commitments cover sites for 

less than 10 dwellings (gross). Some of these sites are under construction whilst others are yet to be 

implemented.  

4.4 Although the PPG no longer specifically requires this, a discount on the anticipated supply of small sites 

with permissions by a rounded 4% has been applied to take account of the number of planning permissions on 

small sites that, on average, have lapsed over the period since 2006/7. This data is set out in Table 1. 

 Table 1: Small Sites Lapsed Planning Permissions  

Year 
Small Sites with Planning 
Permission 

Net Lapsed 
Units 

% 
Lapsed 

2006-2007 288 2 0.7 

2007-2008 288 4 1.4 

2008-2009 215 14 6.5 

2009-2010 181 7 3.9 

2010-2011 144 14 9.7 

2011-2012 123 9 7.3 

2012-2013 137 11 8.0 

2013-2014 159 2 1.3 

2014-2015 188 6 3.2 

2015-2016 213 3 1.4 

2016-2017 209 4 1.9 

2017-2018 196 12 6.1 

2018-2019 200 6 3.0 

2019-2020 232 6 2.6 

2020-2021 217 4 1.8 

2021-2022 155 19 12.3 

2022-2023 131 13 9.9 

2023-2024 140 3 2.1 

Total 3,366 139 4.1 

 

4.5 For a 1st April 2024 base date, the monitoring data shows that there are planning permissions for a gain of 

174 dwellings (gross) outstanding for sites of less than 10 dwellings. Taking account of the outstanding 

planning permissions for a permitted loss of 34 dwellings, the net additional number of dwellings to the supply 

would be 140. The detailed list of small sites with outstanding planning permissions is set out at Appendix A.   

4.6 Once an allowance for lapses of 4% is included, it is considered that small site commitments will yield 134 

dwellings within the five-year period.   
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Large Site Commitments   
4.7 The large site commitments fall within parts A and B of the NPPF definition of deliverable. They are sites 

with detailed planning permission and sites with outline planning permission for major development. The large 

site commitments cover sites with a capacity for 10 or more dwellings.  

4.8 These sites include developments with outline and full planning permission, some of which may have 

started on site, and others which are yet to be implemented but are demonstrably capable of delivering units 

within the five-year period to 31st March 2029.   

4.9 For the large site commitments, a detailed review has been undertaken by assessing the current planning 

status of the site (including discharge of conditions and any planning performance agreements) and available 

phasing plans, supplemented by discussions with the relevant agent and/or landowner/developer of the sites, 

to ascertain the likely commencement and build out rate of the individual schemes.  The delivery assumptions 

for individual sites are shown in the commentary in Appendix B along with the number of completions that 

have been recorded through Building Control, National House-Building Council reports and annual end of year 

site visits for the period 1st April 2023 to 31st March 2024.  

4.10 Given the detailed review undertaken, it is not considered a discount for non-implementation for large 

sites to be warranted which is not, in any event, required by the PPG.  

4.11 For a 1st April 2024 base date there are 20 large committed sites which are expected to contribute to the 

five-year land supply. Of these sites, 18 either have a material start on site or were under construction and 

over 500 plots were recorded as having commenced. Appendix B sets out the delivery assumptions for these 

sites, provides a commentary on site progress, and summarises information ascertained through direct 

engagement with site promoters/ developers and other sources of information.  

4.12 Collectively there are 2,915 dwellings (net) which are yet to be built across these 20 sites. Of this, 2,083 

dwellings are expected to be built within the five-year period to 31st March 2029. There are thus a further 832 

dwellings on these sites which are expected to be delivered in Years 6+.  

4.13 Information provided by site promoters/developers on delivery expectations have also been reviewed in 

light of the above information to ensure that delivery assumptions are realistic.  

 

Sites subject to a Resolution to Grant Planning Permission   
4.14 These sites relate to part B of the NPPF definition of deliverable i.e. sites with a grant of permission in 

principle. This includes sites with resolutions to grant planning permission prior to the base date of 1st April 

2024. The local planning authority is working to issue permissions for those schemes with Committee 

resolution to grant (for example securing a section 106 agreement prior to issuing permission). 

4.15 There are 2 sites within this category, these are set out at Appendix C with commentary on the latest 

position.  
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4.16 The sites within this category have a total net capacity for 2,168 dwellings. Taking account of the evidence 

of likely timescales for issuing of decision notices (and any necessary legal agreements), subsequent discharge 

of any pre-commencement conditions, other non-planning factors impacting on implementation and 

subsequent anticipated build our rates, we expect that 351 of the dwellings to be delivered from this source of 

supply within the five-year period to 31st March 2029.  

 

Specialist Housing for Older People 
4.17 In its guidance on how to calculate a five-year housing land supply, the NPPG (para. 035, ref. ID: 68-035-

20190722) states that local planning authorities should ‘count housing provided for older people, including 

residential institutions in Use Class C2, as part of their housing land supply’. 

4.18 To establish the amount of accommodation released in the housing market, the guidance indicates that 

authorities should base calculations on the average number of adults living in households using the published 

Census data. This is ‘to establish the amount of accommodation released in the housing market.’ 

4.19 The 2011 Census estimated that there were 97,048 adults (aged 16 or over) living in 52,176 households in 

Eastleigh. This provides a ratio of 1.86 adults per household. The number of dwellings generated by 

accommodation in C2 use can therefore be derived by dividing the number of bed spaces by 1.9. (see Appendix 

G). 

4.20 There are currently 2 sites within this category, and these sites are set out at Appendix D with 

commentary on the latest position.  

4.21 There are 184 bed spaces associated with these sites; this is the equivalent of 96 dwellings. This means 

that an equivalent of 96 dwellings are expected within the five-year period to 31st March 2029. 

 

Sites in Adopted Local Plan 
4.22 These sites relate to part B of the NPPF definition of deliverable i.e. sites that have been allocated in a 

development plan prior to the base date of 1st April 2024. 

4.23 There are 4 sites within this category, this is set out at Appendix E with commentary on the latest 

position.  

4.24 The site within this category has a total net capacity for 271 dwellings. Taking account of the evidence of 

likely timescales for issuing of decision notices (and any necessary legal agreements), subsequent discharge of 

any pre-commencement conditions, other non-planning factors impacting on implementation and subsequent 

anticipated build our rates, we expect that 271 of the dwellings to be delivered from this source of supply 

within the five-year period to 31st March 2029.  
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Sites in Eastleigh Borough Council’s Housing Programme (Pre-

Planning) 
4.25 These sites relate to part B of the NPPF definition of deliverable i.e. sites that are considered deliverable 

where there is clear evidence that housing completions will begin on site within five years of the base date of 

1st April 2024.  

4.26 In a High Court Consent Order in May 2020 quashing an appeal decision which had approved outline plans 

for four new houses in East Northamptonshire, the Secretary of State confirmed that the NPPF’s definition of a 

deliverable housing site is not a ‘closed list’ but leaves room for decision-makers to exercise their ‘planning 

judgment’. As such, ‘the examples given in categories (a) and (b) are not exhaustive of all the categories of site 

which are capable of meeting that definition’ (Consent Order CO/917/2020; May 2020)  

4.27 There are 3 sites within this category, this is set out at Appendix F with commentary on the latest 

position. 

4.28 The sites within this category have a total net capacity for 46 dwellings. Taking account of the evidence of 

likely timescales for issuing of decision notices (and any necessary legal agreements), subsequent discharge of 

any pre-commencement conditions, other non-planning factors impacting on implementation and subsequent 

anticipated build our rates, we expect that 46 of the dwellings to be delivered from this source of supply within 

the five-year period to 31st March 2029.  

 

Windfall 
4.29 Eastleigh Borough Council has had a consistent approach to windfall sites that has been set out and 

evidenced within its position statements on Five-Year Housing Land Supply, in its’ ‘Housing Trajectory Update’ 

published in June 2019 and the Strategic Land Availability Assessment (SLAA) prepared to inform the Eastleigh 

Borough Local Plan 2036.   

4.30 In the Inspector’s Report on the Examination of the Eastleigh Local Plan (para. 75), the Planning Inspector 

agreed that; 

“The Council have provided evidence to justify the approach to the windfall allowance and have explained the 

past delivery rates in relation to windfall as I have set out above. The approach to the windfall allowance 

presents a justified and evidence-based approach.” 

4.31 Therefore, the Council consider a small sites windfall allowance totalling 162 dwellings over the five-year 

period (applicable to years 3, 4 and 5) is appropriate and justified.  

  

Total expected supply 2024-2029 
4.32 From the analysis of the various sources of housing supply mentioned above, the number of dwellings 

that can be considered deliverable over the period 1st April 2024 to 31st March 2029 is 3,143 dwellings. This is 

set out in Table 2 below.  
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Table 2: Housing Supply 1st April 2024 to 31st March 2029  

Housing Supply 1st April 2024 to 31st March 2029  

Source of Supply 
Number of 
Dwellings 

Net Outstanding Permissions for small sites (1-9) units (discounted by 4% for 
Lapses) 134 

Net Outstanding planning permissions for large sites (10 or more units) 2,083 

Sites with a resolution to grant planning permission 351 

Housing for Older People (C2)                                                                    (Equivalent of) 96 

Sites in Adopted Local Plan   271 

Sites In Eastleigh Borough Council’s Housing Programme (Pre-planning) 46 

Windfall allowance for years 3, 4 and 5 162 

Total expected supply for the period 1st April 2024 to 31st March 2029 3,143 

 

 

5 The Five-Year Housing Land Supply Calculation   
5.1 In this section we move on to outline the five-year land supply position, against the housing requirement 

figure in the Adopted Local Plan. As set out above, the five-year period is taken from 1st April 2024 to 31st 

March 2029.   

 

Calculation of the Five-Year Housing Land Supply Position  
5.2 Table 3 illustrates Eastleigh Borough Council’s Five-Year Housing Land Supply Position. On the basis of 

including sites with planning permission, sites that have resolution to permit and sites where inclusion can be 

justified then Eastleigh Borough can demonstrate a land supply of 4.3 years and are therefore currently unable 

to demonstrate a five-year housing land supply.   

Table 3 : Five Year Land Supply Calculation (1st April 2024 Base Date)     

 Five Year Land Supply Calculation (1st April Base Date)  

   

Column 
ID 

Housing Requirement 1st April 2024 – 31st March 2029 
Eastleigh 
Borough 

a Housing Requirement Figure in Adopted Local Plan: Dwellings per 
annum 

729 

b 
Housing Requirement Figure in Adopted Local Plan for 1st April 
2024 – 31st March 2029 

3,645 

  Housing Supply 1st April 2024 – 31st March 2029   
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c 
Net outstanding planning permissions for small sites (1-9 units) 
expected to be built by 31st March 2029 (discounted by 4% for 
lapses) 

134 

d 
Net Outstanding planning permissions for large sites (10 or more 
units) expected to be built by 31st March 2029 

2,083 

e 
Sites with Resolution to Grant Planning Permission that are 
expected to be built by 31st March 2029 

351 

f 
Specialist Elderly Housing (C2) expected to be built by 31st March 
2029 

96 

g Sites in Adopted Local Plan expected to be built by 31st March 2029 271 

h 
Sites in Eastleigh Borough Council’s Housing Programme (Pre-
Planning) expected to be built by 31st March 2029 

46 

i Windfall Allowance for year 3, 4 and 5 162 

j 
Expected Supply for the period 1st April 2024 - 31st March 2029  
(c+d+e+f+g+h+i) 

3,143 

k 
Expected Supply Surplus/Deficit over period 1st April 2024 – 31st 
March 2029  (j-b) 

- 502 

l Supply in Years  (j/a) 4.3 

 

5.3 The conclusion is therefore that, based on the latest evidence, the five-year housing land supply in 

Eastleigh Borough is 4.3 years



 

 

 

12 

 

Appendix A: Small Site Commitments 1st April 2024 

APPLICATION 
REFERENCE TYPE 

DECISION 
DATE 

EXPIRY 
DATE ADDRESS TOWN STARTED 

OUTSTANDING 
GAINS 
DWELLINGS 

OUTSTANDING 
LOSSES 
DWELLINGS 

NET 
OUTSTANDING 
DWELLINGS 

F/08/63689 FULL 11-Dec-08 11-Dec-11 STEWART HOUSE  SYCAMORE AVENUE EASTLEIGH Commenced 3 0 3 

F/09/64869 FULL 17-Jul-09 17-Jul-12 1 ADJ HILL PLACE BURSLEDON Commenced 1 0 1 

F/11/68419 FULL 03-Oct-12 03-Oct-15 GLEN FARM  STROUDWOOD LANE LOWER UPHAM Commenced 1 0 1 

R/13/72928 DETAILS 18-Sep-13 18-Sep-15 116 REAR OF PARK ROAD CHANDLERS FORD Commenced 1 0 1 

F/13/73761 FULL 29-Dec-14 29-Dec-17 38  HUNT AVENUE NETLEY ABBEY Commenced 2 0 2 

F/15/76637 FULL 05-Oct-16 05-Oct-19 1  OAKMOUNT AVENUE CHANDLERS FORD Commenced 1 1 0 

F/16/78096 FULL 09-Feb-17 09-Feb-20 MIDLANDS ESTATE WEST END Commenced 2 0 2 

F/17/80188 FULL 08-Dec-17 01-May-21 86 REAR OF EDWARD AVENUE (ROEBUCK CLOSE) BISHOPSTOKE Commenced 5 0 5 

F/18/82759 FULL 11-May-18 11-May-21 35  FALCON SQUARE EASTLEIGH Commenced 1 0 1 

F/19/85935 FULL 12-May-21 12-May-24 32  VALLEY ROAD EASTLEIGH Commenced 1 0 1 

F/19/86015 FULL 07-May-21 07-May-24 27 REAR OF SEAVIEW ESTATE NETLEY ABBEY Not Started 1 0 1 

F/20/87926 FULL 11-Feb-21 11-Feb-24 OAK LODGE  BRIDGE ROAD SOUTHAMPTON Commenced 6 0 6 

F/20/88114 FULL 24-May-21 24-May-24 CHALCOT  YORK ROAD SOUTHAMPTON Not Started 1 1 0 

F/21/90716 FULL 22-Jul-21 22-Jul-24 HALL LANDS FARM  HALL LANDS LANE EASTLEIGH Not Started 1 1 0 

F/20/88124 FULL 11-Nov-20 11-Nov-23 ALLINGTON MANOR FARM HOUSE ALLINGTON MANOR ALLINGTON LANE SOUTHAMPTON Commenced 1 1 0 

F/20/88620 FULL 20-May-21 20-May-24 9  NICHOL ROAD EASTLEIGH Commenced 1 0 1 

F/20/88658 FULL 08-Mar-21 08-Mar-24 HOLME FARM  DURLEY ROAD EASTLEIGH Commenced 1 0 1 

RM/20/88841 DETAILS 18-Mar-22 18-Mar-24 PINEWOOD PARK LAND ADJOINING SOUTHAMPTON Commenced 6 0 6 

F/21/89882 FULL 11-Aug-21 11-Aug-24 THORNEYDOWN FARM  MOORHILL ROAD SOUTHAMPTON Not Started 1 1 0 

F/20/89336 FULL 26-Feb-21 26-Feb-24 44 BUILDERS YARD TO REAR OF  TWYFORD ROAD EASTLEIGH Commenced 2 0 2 

F/21/91336 FULL 11-Oct-21 11-Oct-24 69  LAKEWOOD ROAD EASTLEIGH Not Started 1 1 0 

F/21/91371 FULL 11-Oct-21 11-Oct-24 WINTON  BOTLEY ROAD SOUTHAMPTON Not Started 1 1 0 

F/20/89254 FULL 13-Oct-21 13-Oct-24 ROMANY WAY  HEATH HOUSE LANE SOUTHAMPTON Not Started 1 0 1 

F/21/89959 FULL 14-Oct-21 14-Oct-24 11  DEAN COURT SOUTHAMPTON Not Started 1 1 0 

F/21/91298 FULL 03-Nov-21 03-Nov-24 46  STATION ROAD SOUTHAMPTON Not Started 1 0 1 
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APPLICATION 
REFERENCE TYPE 

DECISION 
DATE 

EXPIRY 
DATE ADDRESS TOWN STARTED 

OUTSTANDING 
GAINS 
DWELLINGS 

OUTSTANDING 
LOSSES 
DWELLINGS 

NET 
OUTSTANDING 
DWELLINGS 

F/21/90176 FULL 04-Nov-21 04-Nov-24 CROFT FARM  WINCHESTER ROAD EASTLEIGH Not Started 1 0 1 

F/21/91322 FULL 04-Nov-21 04-Nov-24 14  NICHOL ROAD EASTLEIGH Not Started 1 1 0 

F/21/90585 FULL 10-Nov-21 10-Nov-24 3  KEBLE ROAD EASTLEIGH Not Started 1 0 1 

F/21/89986 FULL 22-Dec-21 22-Dec-24 OAKFIELD LAND TO THE REAR OF BOTLEY ROAD EASTLEIGH Not Started 1 0 1 

F/20/88079 FULL 24-Jan-22 24-Jan-25 82 LAND TO THE REAR OF ST JOHN'S ROAD SOUTHAMPTON Not Started 1 0 1 

O/22/92300 O/L 17-Mar-22 17-Mar-25 2  LAKEWOOD CLOSE EASTLEIGH Not Started 1 1 0 

F/21/91367 FULL 10-Feb-22 10-Feb-25 44  TWYFORD ROAD EASTLEIGH Commenced 3 0 3 

PN/22/92315 PRIOR APPROVAL 25-Mar-22 25-Mar-25 COCKPIT FARM  KNOWLE LANE HORTON HEATH Not Started 5 0 5 

F/21/91532 FULL 01-Nov-21 01-Nov-24 7  SHAFTESBURY AVENUE EASTLEIGH Commenced 1 0 1 

F/21/91590 FULL 21-Jan-22 21-Jan-25 NETLEY HILL FARM LAND SOUTH OF ST JOHN'S ROAD SOUTHAMPTON Commenced 1 0 1 

F/22/92492 FULL 07-Apr-22 07-Apr-25 LEEWAY  BURNETTS LANE EASTLEIGH Not Started 1 1 0 

F/21/90245 FULL 22-Jun-22 22-Jun-25 192-194  LEIGH ROAD EASTLEIGH Not Started 9 0 9 

PN/22/93015 PRIOR APPROVAL 19-Jul-22 19-Jul-25 25  SHAFTESBURY AVENUE EASTLEIGH Not Started 1 0 1 

F/21/91726 FULL 11-Aug-22 11-Aug-25 HILL HAVEN  WINCHESTER ROAD EASTLEIGH Not Started 2 0 2 

F/22/92177 FULL 23-Aug-22 23-Aug-25 45  NEW ROAD SOUTHAMPTON Not Started 1 0 1 

F/22/93217 FULL 15-Sep-22 15-Sep-25 26  SATCHELL LANE SOUTHAMPTON Not Started 1 1 0 

F/21/92172 FULL 26-Sep-22 26-Sep-25 56  NICHOL ROAD EASTLEIGH Not Started 1 1 0 

F/22/92890 FULL 18-Oct-22 18-Oct-25 2A - 2B  HIGH STREET SOUTHAMPTON Not Started 0 1 -1 

F/22/93437 FULL 01-Nov-22 01-Nov-25 6  GROSVENOR ROAD EASTLEIGH Not Started 1 1 0 

F/22/92482 FULL 09-Nov-22 09-Nov-25 SUNNYSIDE  HEATH HOUSE LANE SOUTHAMPTON Not Started 1 1 0 

F/22/93033 FULL 16-Aug-22 16-Aug-25 HILLSDALE  HAMBLE LANE SOUTHAMPTON Commenced 1 0 1 

PN/22/93927 PRIOR APPROVAL 24-Nov-22 24-Nov-25 22A  SUMMERLANDS ROAD EASTLEIGH Not Started 1 0 1 

C/22/92414 FULL 03-Jan-23 03-Jan-26 10 LAND ADJACENT TO  CROWSPORT ESTATE SOUTHAMPTON Not Started 1 0 1 

F/22/93954 FULL 02-Feb-23 02-Feb-26 LONG GARDEN COTTAGE  WINCHESTER ROAD SOUTHAMPTON Not Started 2 0 2 

F/22/93758 FULL 08-Feb-23 08-Feb-26 ANTRIM  BOTLEY ROAD EASTLEIGH Not Started 1 0 1 

F/22/94204 FULL 15-Feb-23 15-Feb-26 THE BAYS UPPER NORTHAM DRIVE SOUTHAMPTON Not Started 2 1 1 
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APPLICATION 
REFERENCE TYPE 

DECISION 
DATE 

EXPIRY 
DATE ADDRESS TOWN STARTED 

OUTSTANDING 
GAINS 
DWELLINGS 

OUTSTANDING 
LOSSES 
DWELLINGS 

NET 
OUTSTANDING 
DWELLINGS 

F/22/94078 FULL 16-Feb-23 16-Feb-26 DROVES END 49 THE DROVE SOUTHAMPTON Not Started 2 1 1 

F/21/90522 FULL 02-Mar-23 02-Mar-26 74  LEIGH ROAD EASTLEIGH Not Started 3 1 2 

F/22/93356 FULL 04-May-23 04-May-26 59  POUND ROAD SOUTHAMPTON Not Started 1 0 1 

F/23/94930 FULL 12-Jun-23 12-Jun-26 BARNCROFT  FARM CLOSE HAMBLE-LE-RICE Not Started 1 0 1 

F/23/95122 FULL 12-Jun-23 12-Jun-26 HANNS WAY CAR PARK LAND AT THE HANNS WAY EASTLEIGH Not Started 6 0 6 

PN/23/94808 PRIOR APPROVAL 14-Jun-23 14-Jun-26 5A THE CENTRAL PRECINCT WINCHESTER ROAD EASTLEIGH Not Started 1 0 1 

F/22/94044 FULL 21-Jun-23 21-Jun-26 242  LEIGH ROAD EASTLEIGH Not Started 1 0 1 

F/23/94860 FULL 28-Jun-23 28-Jun-26 15 & 17 LAND AT LOWER NEW ROAD EASTLEIGH Not Started 2 0 2 

F/23/95140 FULL 10-Jul-23 10-Jul-26 MONKS LAKE  GRANGE ROAD SOUTHAMPTON Not Started 1 1 0 

F/23/94918 FULL 03-Aug-23 03-Aug-26 VILLA CERVINO  BOTLEY ROAD EASTLEIGH Not Started 1 1 0 

F/22/93988 FULL 08-Aug-23 08-Aug-26 OAK LODGE  BRIDGE ROAD SOUTHAMPTON Not Started 1 0 1 

PN/23/95595 PRIOR APPROVAL 25-Aug-23 25-Aug-26 111  WINCHESTER ROAD EASTLEIGH Not Started 5 0 5 

F/22/93781 FULL 31-Aug-23 31-Aug-26 HATTS COPSE FARM  BROOK LANE SOUTHAMPTON Not Started 1 1 0 

F/22/94435 FULL 11-Sep-23 11-Sep-26 MORTIMERS FARM  MORTIMERS LANE EASTLEIGH Not Started 9 0 9 

F/23/95151 FULL 19-Sep-23 19-Sep-26 THE BARN LAND REAR OF SAXON COURT BURNETTS LANE HORTON HEATH Not Started 1 0 1 

F/23/94675 FULL 03-Oct-23 03-Oct-26 1  SOVEREIGN DRIVE SOUTHAMPTON Not Started 1 0 1 

F/23/95155 FULL 05-Oct-23 05-Oct-26 52 LAND ADJACENT TO THE CROSSWAYS EASTLEIGH Not Started 1 0 1 

F/23/94934 FULL 26-Oct-23 26-Oct-26 20 LAND ADJACENT TO STEELE CLOSE CHANDLERS FORD Not Started 1 0 1 

PN/23/96241 PRIOR APPROVAL 23-Nov-23 23-Nov-26 33-34  VICTORIA ROAD SOUTHAMPTON Not Started 2 0 2 

F/23/95415 FULL 07-Nov-23 07-Nov-26 107-109  LEIGH ROAD EASTLEIGH Commenced 2 0 2 

F/23/95453 FULL 14-Dec-23 14-Dec-26 SITE OF RAMCREST  LOWFORD HILL BURSLEDON Commenced 1 0 1 

F/23/95753 FULL 08-Dec-23 08-Dec-26 KYPE VIEW 5 ALLINGTON LANE EASTLEIGH Not Started 1 0 1 

F/23/96357 FULL 21-Dec-23 21-Dec-26 3  WHALESMEAD ROAD EASTLEIGH Not Started 1 0 1 

F/23/96301 FULL 04-Jan-24 04-Jan-27 18  CROWSPORT SOUTHAMPTON Not Started 1 1 0 

F/23/95608 FULL 11-Jan-24 11-Jan-27 7  VALLEY ROAD EASTLEIGH Not Started 1 0 1 

LDC/23/95675 CERT OF LAWFULNESS 03-Oct-23   420  SOUTHAMPTON ROAD EASTLEIGH Commenced 1 1 0 
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APPLICATION 
REFERENCE TYPE 

DECISION 
DATE 

EXPIRY 
DATE ADDRESS TOWN STARTED 

OUTSTANDING 
GAINS 
DWELLINGS 

OUTSTANDING 
LOSSES 
DWELLINGS 

NET 
OUTSTANDING 
DWELLINGS 

F/23/95592 FULL 17-Jan-24 17-Jan-27 54  LEIGH ROAD EASTLEIGH Not Started 3 1 2 

F/23/96103 FULL 18-Jan-24 18-Jan-27 OAKFIELDS PARCEL OF LAND REAR OF FAIR OAK Not Started 8 0 8 

F/23/96117 FULL 25-Jan-24 25-Jan-27 71  HIGH STREET SOUTHAMPTON Not Started 1 0 1 

F/23/96266 FULL 05-Feb-24 05-Feb-27 NETLEY HILL FARM LAND TO THE SOUTH OF ST JOHNS ROAD SOUTHAMPTON Not Started 1 0 1 

F/23/96419 FULL 08-Feb-24 08-Feb-27 WEST END COTTAGE  SWAYTHLING ROAD SOUTHAMPTON Not Started 1 0 1 

F/23/95242 FULL 16-Feb-24 16-Feb-27 10 FLAT CORONATION PARADE SOUTHAMPTON Not Started 0 1 -1 

F/23/95533 FULL 16-Feb-24 16-Feb-27 17  SWAYTHLING ROAD SOUTHAMPTON Not Started 4 0 4 

PN/23/96575 PRIOR APPROVAL 05-Mar-24 05-Mar-27 62  HIGH STREET SOUTHAMPTON Not Started 1 0 1 

F/23/96022 FULL 07-Mar-24 07-Mar-27 25  HIGH STREET SOUTHAMPTON Not Started 1 0 1 

F/22/93935 FULL 08-Mar-24 08-Mar-27 HILLTOP  PINEWOOD PARK SOUTHAMPTON Not Started 0 1 -1 

F/23/96368 FULL 13-Mar-24 13-Mar-27 59  LEIGH ROAD EASTLEIGH Not Started 3 0 3 

F/24/96738 FULL 14-Mar-24 14-Mar-27 11 ST JOHNS CENTRE THE FLAT ST JOHNS ROAD SOUTHAMPTON Not Started 0 1 -1 

F/24/96785 FULL 21-Mar-24 21-Mar-27 418  SOUTHAMPTON ROAD EASTLEIGH Not Started 1 1 0 

F/24/96741 FULL 22-Mar-24 22-Mar-27 33-34  VICTORIA ROAD SOUTHAMPTON Not Started 2 1 1 

PN/23/96620 PRIOR APPROVAL 28-Mar-24 28-Mar-27 111  WINCHESTER ROAD EASTLEIGH Not Started 6 0 6 

LDC/23/95183 CERT OF LAWFULNESS 14-Jun-23   83A  HIGH STREET SOUTHAMPTON Not Started 1 1 0 

LDC/23/95186 CERT OF LAWFULNESS 03-Aug-23   25  OAK VALE SOUTHAMPTON Not Started 1 1 0 

LDC/24/96745 CERT OF LAWFULNESS 06-Mar-24   380  SOUTHAMPTON ROAD EASTLEIGH Not Started 1 1 0 

26357/005 FULL 19-Jan-05 19-Jan-10 NIGHTINGALE HOUSE  VICTORIA ROAD NETLEY ABBEY Commenced 4 1 3 

       174 34 140 
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Appendix B: Large Site Commitments 1st April 2024 

Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  Botley                           

  

Land north and east of 
Boorley Green, 
Winchester Road, 
Botley 

O/12/71514 
R/15/77595 
R/16/79470 
X/18/83548 1330 115 

Reserved 
Matters 

Under 
Construction 22 60 55 0 0 0 115 

The site known as Boorley Park received Outline Planning 
Permission for 1,400 dwellings in November 2013. 70 of 
the 1,400 were originally for C2 sheltered elderly 
accommodation. An application for 67 dwellings 
replacing the C2 element has now been permitted and is 
shown separately in the next row (F/19/86233). There is a 
consortium of three developers for the site which 
comprises Bloor Homes, Bovis Homes and Linden 
Homes (Bovis Home and Linden Homes are now known 
as Vistry). The site has received Reserved Matters 
approval for (a) spine road and associated infrastructure 
(b) 441 dwellings and (c) 889 dwellings, with the most 
recent approved in October 2017. There were 91 
dwellings under construction as of 1st April 2024, and the 
developer expects the outstanding 115 dwellings to be 
completed by December 2025. 

  

Land north and east of 
Boorley Green, 
Winchester Road, 
Botley F/19/86233 67 67 

Full 
Permission 

Under 
Construction 0 50 17 0 0 0 67 

The site forms the local centre of the wider Boorley Park 
development (Land north and east of Boorley Green, 
Winchester Road, Botley, see row above). The application 
is for mixed use retail and residential and is known as 
'The Gateway' site. With Abri/Vistry delivering the 
residential element which will be all open market 
dwellings with a mixture of houses and flats. Full planning 
permission was granted on 27th May 2021. The site came 
forward in January 2023 and the developer is expecting 
the site to be completed by the end of March 2025. All 67 
dwellings are currently under construction. A slightly 
more cautious approach has been taken, with 17 units 
moved into 2025/26. The existing dwelling on site along 
with employment units have all been demolished as part 
of this scheme. 

  
Land at Crows Nest 
Lane, Botley 

O/16/78389 
RM/18/83875 50 9 

Reserved 
Matters 

Under 
Construction 31 9 0 0 0 0 9 

The site received Outline Planning Permission on 28th 
July 2017. The housebuilder is Foreman Homes. A 
reserved matters application was approved on 25th 
November 2019. The site is currently under construction 
with 41 completed dwellings, the remaining 9 are 
expected to be delivered in 2024/25. 
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Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  

Land north west of 
Boorley Green, 
Winchester Road, 
Botley 

O/15/75953R
M/17/81628R
M/18/84466X
/19/84943RM
/19/86658X/2
1/91994X/23/
94736 680 487 

Reserved 
Matters 

Under 
Construction 168 100 100 100 100 87 487 

The site received Outline Planning Permission following 
an appeal which was allowed in November 2016. The 
applicants were Gleeson Developments, Miller Homes & 
Welbeck Land. A Reserved Matters Application for 301 
dwellings was approved on 16th January 2019 
(RM/17/81628). Phase 2 (RM/18/84466) for 143 
dwellings, was permitted on 9th April 2021, with a further 
Reserved Matters application approved on the 5th April 
2022 for a further 236 dwellings in Phase 3 
(RM/19/86658).  The development called Boorley 
Gardens is being delivered by Miller Homes and Bellway 
Homes Wessex. With the site commencing in December 
2020, with 25 dwellings having been recorded as 
completed in 2022/23, and 168 dwellings having been 
recorded as completed in 2023/24. With a further 156 
dwellings recorded as under construction at the 1st April 
2024. 

  

Land south of 
Maddoxford Lane, 
Boorley Green 

O/16/79600 
RM/19/84879 
F/19/84937 73 73 

Reserved 
Matters 

Under 
Construction 0 44 29 0 0 0 73 

The site received Outline Planning Permission on 29th 
March 2018 for 50 homes. The site was sold to Foreman 
Homes and a Reserved Matters Application was 
permitted on 2nd March 2021. Foreman Homes have 
subsequently gained Full permission (F/19/84937) for 73 
dwellings on this site on 27th May 2022. The site 
commenced early 2024 with 28 dwellings currently under 
construction, and the developer is expecting the site to 
be completed by 2025/26. 
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Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

BO2 

Land to the North and 
East of Winchester 
Street, Botley O/18/83698 375 375 

Outline 
Permission 24-Mar-26 0 0 0 0 0 26 26 

The site is known as Botley Fields and is owned by 
Hampshire County Council and is allocated in Eastleigh 
Borough Council’s Adopted Local Plan 2016- 2036.  
Outline permission was granted on 24th March 2022 
following the signing of the Section 106 agreement.  
There are two discharge of conditions applications 
pending (DC/24/97105 and DC/24/97107). There is also 
a reserved matters application pending for the delivery of 
the biodiversity enhancement phase (RM/24/97106). The 
County Council has now purchased the previous third-
party landowners’ interest and is looking to present to the 
market an assembled site in a single (County Council) 
ownership.  Design details for the remaining sections of 
the bypass and associated infrastructure – including 
noise bunds – is being progressed, along with 
negotiations with SSE in respect of the overhead power 
lines.  Marketing for the entirety of the site is currently 
planned for late 2025/ early 2026. The Council is aware of 
two housing developers who are looking to purchase this 
site are currently in communication with the County 
Council. As a result, completions on site could begin in 
2028/29. 

  Bursledon                           

  

Land at Providence Hill, 
(rear of Oakeley Vale) 
Bursledon 

O/17/81166R
M/21/91772 92 92 

Reserved 
Matters 

Under 
construction 0 42 50 0 0 0 92 

Outline planning permission was granted for 92 dwellings 
on 17th September 2021. Subsequently a reserved 
matters application for 92 dwellings was permitted on 
14th March 2022, and the developer is expecting 
completions to begin on site in 2024/25, and for the site 
to be completed by the end of the following year.  

  

Bursledon Hall, 
Blundell Lane, 
Bursledon PN/21/91216 16 16 

Prior 
Approval 24-Sep-24 0 0 16 0 0 0 16 

Prior approval was granted on 24th September 2021 for 
change of use from offices to 16 residential flats. 13 of 
the flats are within the main building (Bursledon Hall) 
whilst the remaining 3 flats are within outbuildings known 
as the 'Annexe' and 'Pavilion'.   



 

 

 

19 

 

Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  Eastleigh                           

  

North Stoneham Park, 
Chestnut Avenue, 
Eastleigh 

O/15/76023 
R/17/79892 
RM/17/81168 1074 236 

Reserved 
Matters 

Under 
Construction 76 50 75 75 36 0 236 

The site received Outline Planning Permission in January 
2016 for 1,100 dwellings. The main developer is 
Highwood. Reserved Matters approval has subsequently 
been approved for two phases: Phase 1 - 560 dwellings 
Phase 2 - 514 dwellings. 109 units were completed in 
2018/19, and a further 322 units have been completed in 
2019/20. In 2020/21 a further 174 dwellings were 
completed. Followed by a further 123 dwellings in 
2021/22. 2022/23 had 125 completions and 2023/24 had 
76 completions. The area of the site known as 'Avenue 
Park' was completed in March 2023. With the final area of 
the site known as 'Heritage Place' being delivered by 
Bargate Homes, currently expected to complete in 
2027/28. 

  

Former Eastleigh Post 
Office, 14 High Street, 
Eastleigh F/20/89125 28 28 

Full 
Permission 

Under 
construction 0 28 0 0 0 0 28 

The site is within Eastleigh Town Centre and is therefore 
within a sustainably located area. The site is being 
brought forward by Eastleigh Borough Council and 
involves promoting regeneration and change of a partly 
vacant brownfield site. The application was permitted on 
the 20th October 2022. With the site having commenced, 
and expectations that all flats to be completed in 
2024/25. 

  land at Toynbee Road F/21/91686  105 105 
Full 
Permission 

Under 
construction 0 0 49 56 0 0 105 

The site lies inside the urban edge in a highly accessible 
and sustainable location and has been identified as being 
suitable for redevelopment as part of the previous Local 
Plan and the latest Adopted Local Plan. Vivid and 
Foreman Homes are bringing forward this site for 105 
dwellings. The site gained full planning permission on the 
6th October 2022. The site has commenced, with first 
dwelling completions expected in 2025/26. 

  
Regal Buildings, Market 
Street F/22/92939 18 18 

Full 
Permission 

Under 
construction 0 0 18 0 0 0 18 

The site gained permission on 14th September 2023. 
Work is well underway on the scheme which is for a 
mixed use of 4 commercial units and 18 residential flats. 
The site is expected to complete in 2025/26. 

  Fair Oak                           
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Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  

Pembers Hill Farm, 
Mortimers Lane, Fair 
Oak 

O/15/77190 
RM/18/83278 242 8 

Reserved 
Matters 

Under 
Construction 35 8 0 0 0 0 8 

The site received reserved matters on 28th November 
2018 and work commenced on site in June 2019. The site 
has recorded 234 completions by 1st April 2024. The site 
is near completion, and the remaining 8 units are 
expected to complete in 2024/25. 

  
Treetops, Allington 
Lane, Fair Oak F/21/91132 35 35 

Full 
Permission 

Under 
Construction 0 5 30 0 0 0 35 

The application was permitted on 27th October 2022. 
Construction began on the site in 2024, with the 
developer expecting 5 completions by 31st of March 
2025 and the remainder to be built out in 2025/26. 

  Hedge End                           

HE1 
Land west of 
Woodhouse Lane O/18/83634 605 605 

Outline 
Permission Material Start 0 0 0 0 44 78 122 

The site known as Woodhouse Meadows is owned by 
Hampshire County Council and is allocated in Eastleigh 
Borough Council's Adopted Local Plan 2016- 2036. 
Application submitted 17th July (ref O/18/83634) with 
permission granted on 6th September 2019.     Alongside 
the housing element significant infrastructure and 
servicing has now all been constructed. The first phase of 
the Botley bypass works has provided a widened 
carriageway as well as a shared footway/cycleway along 
Woodhouse Lane and support the Woodhouse Lane 
development to the west and provide improved access to 
the new Deer Park School which opened in September 
2021. The site was previously withdrawn from the market 
due to prevailing market conditions but is now being 
brought to market with an updated marketing strategy. 
Looking to bring phases 1&2 to the market together in the 
Spring of 2025. With first completions estimated for 
2027/28. 

HE2 

Land west and north of 
Waylands Place and 
Peewit Hill Close F/17/80651 106 106 

Full 
Permission Material Start 0 0 25 52 29 0 106 

The site received Full Planning Permission on 13th 
October 2017 and sits alongside Land at St Johns 
Road/Foord Road for 110 dwellings which has now been 
completed. The developer is Foreman Homes. The site is 
also known as St. Johns Phase 2. There have been a 
number of conditions discharged (DC/18/82328, 
DC/18/82434, DC/18/82751 and DC/21/89845). Works 
on site commenced in March 2021 and were signed off in 
April 2021. The application is now deemed to have been 
implemented, and the developer is expecting 
completions on site in 2025/26 with the site to be built 
out by 2027/28. 
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Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

BU2 
Serenity, Heath House 
Lane, Hedge End F/19/86829 122 40 

Full 
Permission 

Under 
Construction 67 40 0 0 0 0 40 

An application was submitted on 11th November 2019 
which was given a resolution to grant planning 
permission at Bursledon, Hamble and Hound Local Area 
Committee on 24th September 2020. Subsequently 
permission was granted on 8th September 2021. The 
development known as 'Hamblewood' had 67 
completions in 2023/24 with the remaining 40 dwellings 
expected to complete in 2024/25. There is an existing 
house which has been demolished as part of the 
development, giving an overall net figure of 122 
dwellings. The applicants are Bargate Homes and Vivid 
Homes.  

  Horton Heath                           

HH1 
Land West of Horton 
Heath F/20/89500 381 381 

Full 
Permission 

Under 
Construction 0 0 46 123 212 0 381 

The site known as One Horton Heath gained a resolution 
to support in principle at Horton Heath Development 
Committee on 30th September 2021. The scheme is for a 
phased mixed-use development comprising up to 2,500 
residential units; Local Centre comprising retail, leisure, 
community and employment uses. Plus, a Primary 
School and key infrastructure and utilities uses. This 
scheme looks to combine the two previous outline 
permissions, which were for a mixed-use development 
including up to 1,400 homes (O/14/75735 and 
O/16/79354) as well as including other areas. The outline 
application O/20/89498 for 2,500 dwellings is being 
brought forward at the same time as a Full application for 
the first 381 dwellings which was granted in December 
2022 (F/20/89500).  This part of the site is known as 
'Lower Acre' and work has commenced on this area of the 
site with the Council expecting dwelling completions to 
begin on site in 2025/26, and for the site to be built out 
during 2027/28. This part of the site is separate to the 
resolution to permit element of the site O/20/89498. 

  Netley                           

  
Land North of Grange 
Road, Netley Abbey 

O/16/78014 
RM/19/86186 89 89 

Reserved 
Matters 

Under 
construction 0 60 29 0 0 0 89 

The site received Outline Planning Permission 8th January 
2018. Reserved Matters has been submitted and were 
approved on 10th February 2020. Work commenced on 
this site in March 2023, and the developer is expecting 60 
dwellings to be built by the end of March 2025, with the 
remaining 29 dwellings being completed in 2025/26. 
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Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings 

Net 
Outstanding 

April 2024 
Planning 

Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  West End                           

  
Land at Botley Road, 
West End (Phase 2) F/19/85439 29 30 

Full 
Permission 

Under 
construction 0 30 0 0 0 0 30 

The application was initially submitted for 58 dwellings 
on a larger parcel of land. this has subsequently been 
amended to ensure a reptile area and reduce the number 
of dwellings to 30. The application for this site went to 
Hedge end, West End and Botley Local Area Committee 
on 28th September 2020. At the meeting, a resolution to 
grant full permission was given. The application was 
subsequently granted on 15th December 2021. The site 
commenced in January 2024 (along with the demolition 
of the existing dwelling) and the developer is expecting 
the site to be completed by the end of March 2025. 

    2,915   399 526 539 406 421 191 2,083  
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Appendix C: Permissions Subject to Agreement 1st April 2024  

Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
Dwellings Planning Status 24/25 25/26 26/27 27/28 28/29 

5 Year 
Supply 1st April 2024 Commentary 

AL2 

Land West of 
Allbrook 
Way, Knowle 
Hill O/19/86980 52 

Resolution to 
grant Outline 
permission 0 0 10 42 0 52 

The application was subsequently considered at the meeting of the Eastleigh Local Area Committee on 
Tuesday 8th June 2021, after being deferred in March. At this meeting a resolution to grant outline 
planning permission was given. Due to the provision of a play area, minor changes to the proposed 
indicative layout have been required with the total number of units reducing from 53 to 52 and, whilst 
remaining at 35% provision, the number of affordable units has also reduced from 19 to 17. Permission is 
expected to be granted in the summer of 2024/25. With the reserved matters expected to be submitted 
soon after. The developer is expecting first housing delivery in 2026/27, subject to achieving the reserved 
matters consent, water monitoring, GCN clearance and archaeology.  

HH1 

Land West of 
Horton 
Heath O/20/89498 2119 

Resolution to 
support in 
principle outline 
permission 0 0 0 51 248 299 

The site known as One Horton Heath gained a resolution to support in principle at Horton Heath 
Development Committee on 30th September 2021. The scheme is for a phased mixed-use development 
comprising up to 2,500 residential units; Local Centre comprising retail, leisure, community and 
employment uses. Plus, a Primary School and key infrastructure and utilities uses. This scheme looks to 
combine the two previous outline permissions, which were for a mixed-use development including up to 
1,400 homes (O/14/75735 and O/16/79354) as well as including other areas. The outline application 
O/20/89498 for 2,500 dwellings is being brought forward at the same time as a Full application for the first 
381 dwellings which was granted in December 2022 (F/20/89500) and known as 'Lower Acre’ Under the 
existing permissions for the site, the delivery of part of the distributor road site has commenced with the 
construction of the Bubb Lane to Burnetts Lane stretch. The reserved matters application for the 
Quobleigh Breach phase for an expected 267 dwelling is expected in early 2025 following the expected 
granting of outline permission in early 2025. A reserved matters is also expected in 2025 for the Upper 
Acre phase for an expected 430 dwellings. This part of the site is separate to the Full planning permission 
part of the site F/20/89500. 

   2171  0 0 10 93 248 351  
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Appendix D: C2 Commitments 1st April 2024  

Local Plan 
Site 
Reference Address 

Application 
Reference 

Total Net 
C2 
Bedrooms 

Equivalent 
Number of 
Dwellings 

Planning 
Status 

Planning 
Permission 

Expiry 

Completions 
April 2023-

March 2024 24/25 25/26 26/27 27/28 28/29 
5 Year 
Supply 1st April 2024 Commentary 

  

North 
Stoneham 
Park, 
Chestnut 
Avenue F/19/86946 114 60 

Full 
Permission Material Start 0 0 0 0 60 0 60 

The site - which is linked to other developments in Stoneham 
Park - received permission on 14th September 2020. This part 
of the site is a joint application with Test Valley Borough 
Council for a Continuing Care Retirement Community (CCRC) 
Class C2 development consisting of 40 care bedrooms, 
providing both nursing and dementia care, 41 Care Suites 
offering fully supported living, 91 close care apartments. 
However, the total number of C2 units falling within Eastleigh 
Borough Council is 114 bedrooms which equates to 60 
equivalent dwellings. Work has been delayed on this site due 
to a fire and the subsequent need for a further planning 
permission for a replacement coach house. However, it is still 
deemed reasonable that this site will be fully built out within 
five years. 

  

Moorhill, 
Moorhill 
Road F/22/94034 70 36 

Full 
Permission 

Under 
Construction 0 0 36 0 0 0 36 

This brownfield site was formally occupied by a large, 
detached dwelling. The dwelling was demolished following a 
fire in 2018. This full application (F/22/94034) for a 70-bed 
care home was granted permission on 3rd August 2023, with 
commencement happening soon after. The developer expects 
the site to be completed in 2025/26. 

   184 96    0 36 0 60 0 96  
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Appendix E:  Allocated Sites 1st April 2024  

Local Plan 
Site Reference Address 

Total Net 
Dwellings Planning Status 24/25 25/26 26/27 27/28 28/29 

5 Year 
Supply 1st April 2024 Commentary 

BO1 
Land south of Maddoxford Lane and 
east of Crows Nest Lane 30 

Allocated in 
Adopted Local 

Plan 0 0 0 30 0 30 

The site is allocated in the Adopted Local Plan 2016-2036 for an estimated 30 dwellings. Pre-app 
enquiries have taken place and there is an expectation of a planning application being submitted 
towards the end of 2024. 

BO3 Kings Copse Avenue, Botley 200 

Allocated in 
Adopted Local 

Plan 0 0 0 100 100 200 

The site is owned by Eastleigh Borough Council and is allocated in the Adopted Local Plan 2016- 
2036. A pre-app is currently being worked on by the borough council and submission of an 
application is proposed for September 2025. The site is expected to deliver 200 dwellings within 
the next 5 years.  

BO4 
Land north of Myrtle Cottage, 
Winchester Road 22 

Allocated in 
Adopted Local 

Plan 0 0 0 22 0 22 The site is allocated in the Adopted Local Plan 2016-2036 for an estimated 22 dwellings.  

BU1 Land north of Providence Hill  19 

Allocated in 
Adopted Local 

Plan 0 0 0 19 0 19 

The site is allocated in the Adopted Local Plan 2016-2036 for an estimated 19 dwellings. Pre-
application discussions relating to proposed development of the site were completed in January 
2024. With an application expected to be submitted during the Spring of 2024. 

  271  0 0 0 171 100 271  
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Appendix F:  EBC Housing Programme 1st April 2024  

Address Application 
Reference 

Total Net 
Dwellings 

Planning 
Status 

24/25 25/26 26/27 27/28 28/29 

5 Year 
Supply 

1st April 2024 Commentary 

Land at 30-32 Queens View, Netley 
Q/22/92640 - 
F/23/96224 18 

Pre-
application 
advice 
received  

0 0 18 0 0 18 

This site is in full EBC ownership with emerging redevelopment plans for an 18- unit 
residential scheme, subject to planning. This scheme has been approved for progress by 
the EBC Housing Programme Board (July 2022), with the planning application becoming 
valid in October 2023 and expectation for a decision to be made in October/November 
2024. Assuming that permission is granted then the borough council are looking to 
appoint a principal contractor as soon as the decision has been determined and are 
aiming to commence the site in mid-February. With completions expected in the 
Summer of 2026. 

Land at 237 Chamberlayne Road, Eastleigh  Q/21/90499   11 

Pre-
application 
advice 
received  

0 0 0 11 0 11 
This site is currently in full EBC ownership, but the Council are expected to take the site 
to auction. The site lies in the urban edge with policy support for redevelopment. 
 

Land at Station Road (Arch Theatre), Chandlers Ford Q/21/90496 17 

Pre-
application 
advice 
received  

0 0 0 0 17 17 

This site is in full EBC ownership with the expectation of the project being brought 
forward towards the end of 2026/27. With a two-year planning /build programme, based 
on the previous plans for 17 units. However, a conservative approach has been taken 
with completions being expected in 2028/29. 
 

  46  0 0 18 11 17 46  
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Appendix G:  Specialist Elderly Housing Table     

The Household Reference Persons table from the 2011 Census showing the average number of adults per household (aged 16 and over) in the Eastleigh Borough 

area:  

 
  Total: HRPs aged 16 or over 

Total 
1 adult in 
household 

2 adults in 
household 

3 adults in 
household 

4 adults in 
household 

5 adults in 
household 

6 adults in 
household 

7 adults in 
household 

8 adults in 
household 

9 adults in 
household 

10 adults 
in 

household 

11 adults 
in 

household 

12 adults 
in 

household 

13 adults 
in 

household 

14 adults 
in 

household 

15 or 
more 

adults in 
household 

  
 Eastleigh 
Number of  
adults in 
household   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

  
  
Eastleigh 
Households 52,176 16,763 28,430 4,982 1,610 331 45 10 2 2 1 0 0 0 0 0 

  
  
Eastleigh 
adults 
(16+) 97,048 16,763 56,860 14,946 6,440 1,655 270 70 16 18 10 0 0 0 0 0 

 

https://www.ons.gov.uk/peoplepopulationandcommunity/housing/adhocs/008208ct07742011censusageofhouseholdreferencepersonhrpbynumberofadultsinh

ouseholdnationaltolocalauthoritylevel 

 

https://www.ons.gov.uk/peoplepopulationandcommunity/housing/adhocs/008208ct07742011censusageofhouseholdreferencepersonhrpbynumberofadultsinhouseholdnationaltolocalauthoritylevel
https://www.ons.gov.uk/peoplepopulationandcommunity/housing/adhocs/008208ct07742011censusageofhouseholdreferencepersonhrpbynumberofadultsinhouseholdnationaltolocalauthoritylevel

