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INTRODUCTION 
 

This Construction Environmental Management Plan has been prepared to support the side 

and rear extensions and raising of roof to provide first floor accommodation along with 

temporary changes to existing ground levels (Part Retrospective), at Derry Dacy, Peewit Hill, 

Bursledon, Southampton, Hampshire, SO31 8BL. It is hoped that the information contained 

within this statement will assist the Local Planning Authority in discharging condition No.4 

attached to Planning Consent Ref. H/24/98601. 

 

The CEMP defines the minimum requirements that are to be met and covers the management 

of the main contractor’s activities and those of any sub-contractor working under the main 

contractor’s control. 

 

 

Developers Contacts and Roles 

 

Developer 

Mr Joe Dorrington 

Paddock View 

Calcot Mount Business Park 

Calcot Lane 

Curdridge 

Southampton 

Hampshire 

SO32 2BN 

 

Mr Joe Dorrington 

Director and Project Manager 

Tel. 01489 784847 

 

 

 

All enquiry’s and complaints to be directed to the above personal either by telephone or written 

and posted to above address.  

 

Local residents to be provided with the above contact details for someone on site to deal with 

queries and advising them of working hours and who to contact if there are problems outside 

working hours. A notice outside the site entrance gates to be provided with these details and 

also delivered to the immediate neighbours boarding the site boundaries.  

 

 

 

 

 

 

 

 



VIVID Design Studio Ltd 
4 

THE SCOPE 
 

The CEMP addresses issues associated with: 

 

1) Noise and Vibration 

2) Air Quality 

3) Visual Impact 

4) Ecology 

5) Water Pollution 

6) Waste 

7) Contaminated Land 

8) Construction Traffic Management 

9) Protection of Existing Services 

10) Community Responsibility 

11) Lighting 
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THE CEMP REQUIREMENTS 
 

Noise and Vibration 

The location of the site and the planned construction activities do not give rise to a serious risk 

to noise and vibration. However, contractors will be expected to take measures to minimise 

the present noise and vibration during construction. 

 

Ground works involving traditional trench fill foundations will be designed to a depth to suit 

ground conditions. The required machinery will be small scale due to the nature of the 

development. All machinery used will comply with statutory and all other identified noise 

control limits. 

 

Where necessary plant and equipment will be silenced, screen and/or enclosed in accordance 

with the guidance of BS5228 and particularly noise activities will be shielded by the erection 

of hoardings or screening. No explosives are to be used on site. The use of radios on site is to 

be controlled so that it does not cause a nuisance.  

 

Limit noise levels at the boundaries and close to noise sources and enable the monitoring and 

audit to be carried out in the case of complaints about adverse effects. Monitoring and audit 

to be routine in addition to if and when complaints about adverse noise are made by the 

neighbouring dwellings.  

 

Noise issues to make reference to BS 5228 “Code of practice for noise and vibration control on 

construction and open sites” and the ‘ABC method’ when establishing noise limits to protect 

the neighbouring dwellings and also for all practical means of control of noise and vibration.  

 

The use of generators will be limited and small scale. No generators to be used at night or 

outside working hours. All building works including demolition, construction and 

machinery or plant operation should only be carried out between the hours of 0800 and 

1800 hrs Monday to Friday and 0800 and 1300 hrs Saturday and at no time on Sundays 

or recognised public holidays. 

 

All deliveries to be managed and avoid peak day time hours. Deliveries should be arranged 

between the hours of 1000 and 1600 hrs Monday to Friday only unless circumstances 

dictate. 

 

Air Quality 

The location of the site and the planned construction activities do not give rise to a serious risk 

to air quality. However, contractors will be expected to take measures to minimise the present 

of airborne dust during construction. 

 

It is anticipated that dust will travel 200m from where it is generated. The principle mitigation 

measure to avoid contamination to neighbouring properties and infrastructure is to keep 

construction activities at a minimum of 200m away from the site perimeter. This is not 

achievable due to the small scale site and works close to the adjoining boundaries. To mitigate 

this, suitable solid fencing is to be provided to the boundaries with material infill to control 

dust. 
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As well the following additional measures should be implemented where practical: 

 

1) Design controls are to be implemented for construction equipment and vehicles, and 

appropriately designed vehicles are to be used for materials handling. These to include 

sheeting of vehicles where appropriate. 

2) Completed earthworks are to be vegetated as soon as possible. 

3) The site to be regularly inspected and site boundaries checked for dust and deposits 

and removed as necessary. In addition, local roads are to be checked and cleaned when 

necessary. 

4) Provide water supply and hose to allow use of water to supress any specific operation 

that causes dust to generate. 

 

All air quality to make reference to “The control of dust and emissions during construction 

and demolition “(2014, Greater London Authority). “Assessment of dust from demolition and 

construction” (2014, Institute of Air Quality Management). All monitoring and audit of 

mitigation measures being in place as a matter of routine.  

 

There is to be no burning of material on site. Heras fencing with solid sheeting to be provided 

along boundary to protect material storage area and activities associated with the loading area. 

Boundaries of the site adjoining residential properties to be protected with Heras fencing as 

part of tree protection with plastic sheeting.  

 

Visual Impact 

Contractor’s compound and areas for material storage are to be located within the allocated 

development site and appropriately fenced and secured. The locations are to recognise the 

sensitivity of the outlook from nearby residential properties and adjoining boundaries to the 

site. 

 

Ecology 

The existing site is already cleared from the activities of the previous building works to build 

PD extensions. General precautions to be in place in accordance with the Ecology reports 

approved under the original application. Existing trees and hedges are to be protected and 

retained wherever possible. Trees and hedges that are to be retained are to be clearly identified 

and are to be protected from construction activity. In the event that trees and hedges have to 

be removed this needs to be outside the nesting season. 

 

Vegetation removal will need to take place outside of the bird nesting season where possible, 

which runs from 1st March – 1st August inclusive to ensure nesting birds are not harmed. All 

site clearance will be undertaken under ecological supervision. 

 

The ecologist will deliver a toolbox talk to the vegetation clearance contractors, detailing the 

sensitive measures required. The ecologist will then supervise all vegetation clearance. No 

clearance will be undertaken without the supervision of the ecologist. 

 

Retained trees and boundary features will be clearly marked and fenced off. 
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Protection of Water Resources 

The following activities give rise to potential risks to water course contamination and the 

proposed mitigation measures against this have been identified. 

 

Deliveries 

Special care is to be taken during deliveries especially when fuels and hazardous materials are 

being handled. All deliveries are to be supervised by a responsible person and contingency 

plans are to be agreed and suitable materials available to deal with any incident that occurs. 

Storage 

Many of the materials used in construction operations, such as oil, chemicals, cement, lime, 

cleaning materials and paint have the potential to cause serious pollution. All hazardous 

materials should be stored in secure containers and kept within secure cabins on impervious 

bases. 

 

Security 

All containers and storage cabins to be kept locked and secure within the compound of the 

development site.  
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Silt 

Water containing silt is never to be drained to surface water drains. Silty water can arise from 

excavations, exposed ground, stock piles, plant and wheel washing. To prevent silt water 

leaving the site or entering into retained habitats Silt Matts to be used and laid around the 

necessary areas in order to catch the sediment. These are shown on the site plan. Heras fencing 

to be provided around the east and south boundaries to secure the site from the adjoining 

woodland and pond and the water courses. This will ensure no pollution to the surrounding 

water courses and ponds.  

 

Measures are to be taken to prevent water entering excavations. Spoil heaps to be located and 

configured in a way that will avoid the risk of contamination of ground water. Wheel washes 

and plant washing facilities are to be securely constructed with no overflow and the effluent 

should be contained for proper treatment and disposal. Wheel washing facilities to be provided 

on site next to the site entrance and all vehicles to be cleaned prior to leaving the site. 

 

Site roads are to be kept free from dust and mud deposits. In dry weather dust suppression 

measures may be required. 

 

Refuelling 

The risk of spilling of fuel is at its greatest during the refuelling of plant. All plant is to be 

refuelled in a designated area, preferably on an impermeable surface away from any drains 

and watercourses. All chemical and/or fuel run-off from construction to be contained by the 

use of a designated area bunded with an impermeable concrete slab. Silt matts to be used and 

laid around the site to prevent chemical and fuel entering watercourses.  

 

Concrete 

Concrete is highly alkaline and corrosive and can have a serious impact on watercourses. It is 

essential that particular care with all works involving concrete and cement. Suitable provision 

is to be made for the washing out of concrete mixing plant or ready mix concrete lorries so that 

washings do not flow into any drainage or watercourse. 

 

Waste 

A site waste management plan is to be prepared by the contractor that includes the following: 

 

1) Organisational responsibility for the preparation and implementation of the plan. 

2) The types and quantity of waste anticipated. 

3) The measures that will be used to monitor delivery of the plan. 

4) The available options for waste management and preferences. 

5) The waste disposal sites and contractors that are proposed. All sites must be approved 

by the appropriate Waste Regulation Authority. 

6) Identify how hazardous and non-hazardous waste is to be disposed. 

7) Include how the necessary familiarisation and training to make the plan effective is 

going to be implemented. 

8) The measures to be used to ensure the efficient use of materials and minimise the 

production of waste and its handling. 

9) The means of monitoring how much and what types of waste are produced. 
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The objectives of the plan are to deliver the following: 

 

1) To minimise the creation of waste where possible. 

2) To remove rubbish, debris, surplus material and spoil regularly and keep the site clean 

and tidy. 

3) To ensure that waste disposal is managed in a controlled way. 

4) To ensure that surplus material is minimised and any non-usable surplus is recycled. 

5) To provide all necessary waster transfer documentation. 

 

Site waste management plan to be provided once the contractor has been appointed and 

reviewed the site and construction activities associated with the works.  

 

All waste to be stored within secure waste containers and skips as shown on the site plan. All 

waste containers to be secured with heras fencing and covered with netting to avoid any waste 

being released into the environment. Waste to be emptied at regular intervals as and when 

containers are at full capacity. 

 

All food waste to be covered securely to avoid access by animals.  

 

Contaminated Land 

There is no contaminated land associated with this site. The site is a residential dwelling on 

virgin land and no contamination reports or soil investigations have been undertaken. 

Contractor to be mindful that if any contamination is encountered during excavations or site 

clearance then works shall cease and a specialist consultant instructed to provide advice.  

 

Contractor and Construction Traffic Management 

Access to the site is gained from the main public highway of Peewit Hill using the existing 

access to the existing dwelling. A condition survey of the road should be undertaken by the 

contractor. In order to avoid aggravating peak hour traffic on the local road all contractors will 

be expected to have most of their staff on site by 08.00 hours and to leave by 16.00 hours. The 

start of the working day needs to recognise the constraints of the noise management. 

 

Due to the small scale of the site and site constraints all contractors will use the main highway 

for access. Parking and deliveries will be contained to within the site boundaries and no car 

parking to be allowed along the main highway. Contractors are to recognise the use of the main 

road by local residents and ensure minimum disruption to parking facilities and general traffic 

movements. 

 

Wheel washing facilities to be provided at the new access point as shown on the site plan in 

green hatch. Wheel wash facilities to be used to clean all vehicles exiting the site before joining 

the highway. If this proves to be ineffective then a mobile road sweeper and cleaner to be 

deployed as and when necessary.   

 

All deliveries for all constriction activity to use existing access to the site from Peewit Hill. Site 

manager to ensure that a banksman is present at the junction of Peewit Hill and the main 

public highway to ensure that large construction vehicles can safely access Peewit Hill. All 

delivery vehicles to access the site and turn within the site and leave in a forward gear. No 

construction vehicles to unload or stop on Peewit Hill.  
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All pedestrian routes to be protected with red plastic traffic barriers and plastic ground cpver 

plates with signage directing pedestrians to safe areas. 

 

Protection of Existing Services 

All existing services to the site are to be identified and protected as required. The main utility 

service’s to be appropriately isolated and connected to the new development. Existing 

drainage connections and manholes are to be suitably covered and protected prior to 

reconnection. 

 

Site Management and Community Responsibility 

The contractor is to liaise with the local residents and community groups so as concerns they 

might have can be aired and resolved. Contractors are expected to embrace the objectives of 

the Considerate Constructors Scheme. 

 

Lighting 

There will be no security or externally lighting on the site during construction works. 
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CONCLUSION 
 

Overall, it can be concluded that the measures and mitigation methods identified within this 

document will ensure that the proposed construction of the development can be done to 

minimise the environmental impact to the surrounding area. The methods will control all 

aspects of the construction process and all contractors will follow the recommendations of this 

report. It is suggested that this statement therefore satisfies the requirements of conditions 

No.4 of the planning consent with its implementation. 

 

It is recommended that a logbook is kept on site of any complaints and incidents, together 

with mitigation and remedial action taken. Also, that complaints and adverse impacts are 

addressed appropriately within 24 hours.  
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APPENDIX A (SITE PLAN) 
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APPENDIX B (PROGRAMME OF WORKS) 
 

Site clearance and site set up    2 Weeks 01/09/2025 

Groundworks for foundations   2 Weeks  

Groundworks for drainage    2 Weeks  

Ground works for services    2 Weeks  

Ground floors up to DPC    2 Weeks  

Brickwork above DPC up to 1st floor   2 Weeks 

First floor installation     2 Weeks 

Brickwork above 1st floor up to roof plate  2 Weeks 

Roof installation     2 Weeks 

Roof coverings     2 Weeks 

Eaves and fascia’s     1 Weeks  

Window and door installation   1 Weeks  

First fix plumbing     2 Weeks  

First fix electrics     2 Weeks  

Carpentry first fix     2 Weeks  

Internal plaster finishing    2 Weeks  

Kitchen and bathroom installation   4Weeks  

Second fix plumbing     1 Weeks  

Second fix electrics     1 Weeks  

Carpentry second fix     2 Weeks  

Decorating      2 Weeks  

External works finishing    1 Weeks  

Completion and sign off    1 Week   

 


