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1. INTRODUCTION

1.01 Project Description:

1.011

1.012

1.013

1.014

1.015

Demolition of Unit 10 - Former Bus Garage. Steel framed portal-framed shed with brick
infill panels. Timber roof panels secured to purlins, with roof felt containing bitumen
adhesive reinforced with chrysotile fibres.

Strip roof felt under semi-controlled conditions. Water suppression of dust with Dust
Boss. ACMs placed in polythene lined skips and covered.

Demolition of structure using mini-high reach 360 demolition machine with various
attachments. Dust Boss for dust suppression.

Masonry to be crushed and recycled on site. Steel to be recycled. Timber to be
segregated and recycled / chipped for subsequent use.

Break out ground slab and foundations and crush on site. Stock-pile for further use.
‘Watch and Brief” in place for potential ground contamination. Remediate sub-soil if
required. Obtain necessary Remediation Certificates for soil.

1.016 Backfill and compact excavated foundations with clean Site Won materials.
1.1 Aims of Demolition & Construction Environmental Management Plan (DCEMP).
1.1.1 NB: This document would normally be referred to as a Construction Environmental
Management Plan (CEMP), but for logical reasons the author will refer to it as DCEMP.
1.1.2  This DCEMP lays down how we will comply with the requirements of the Eastleigh
Borough Council (EBC) Code of Construction Practice (CoCP) and EBC Local Plan.
It sets out controls and procedures for managing the environmental impacts of the
demolition. It covers the environmental, public health and safety aspects of the project
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1.2
1.2.1

1.2.2

1.2.3

1.3
1.3.1

1.4

that may affect the interests of local residents, businesses, the general public and the
surroundings in the vicinity of the demolition / construction site.

This DCEMP identifies how we will comply with the main legal responsibilities and
requirements placed upon us as the Principal Contractor and our sub-contractors on our
project. The DCEMP aims to assure residents in close proximity to the project, and
other affected parties, that the mitigation of impacts to the environment are being taken
into account according to best practice. Overall, it aims to minimise nuisance and
disturbance to the public and to safeguard the environment.

Purpose and Scope of the Demolition and Construction Environmental Plan

The purpose of the DCEMP is to lay down how we will undertake the assessment and
management of the identified significant demolition and subsequent construction
phases and the environmental impacts associated with the development. One of the
main control measures for any environmental impact during the demolition and
subsequent construction phase of the development are the consents granted under the
Control of Pollution Act 1974 (COPA) Section 60/61. This DCEMP shall implement
the requirements of the Section 60/61 consents, to ensure that we manage the
environmental impacts of the development.

As well as full compliance with the EBC CoCP and this DCEMP, we will fully comply
with all current Environmental, Safety and Health legislation relating to our demolition
and construction activities. We will apply for section 61 consents to EBC, in accordance
with the provisions of CoPA.

This DCEMP sets out: (i) the general principles and controls / mitigation measures we
will apply during demolition and construction; (ii) the general provisions for demolition
/ construction site operations; and the particular environmental issues that need to be
controlled throughout the demolition / construction work.

Compliance with the CoCP and DCEMP

Current EBC practice is that the CoCP / Section 60/61 is a condition of development
during the planning process. We will as a minimum, comply with this DCEMP, and
will ensure that our contractors and sub-contractors comply with it.

Project Organogram — Responsible Persons

Managing Director

SHE Consultant
Andy Grannell

Director Responsible Directors
for Safety, Health and
Environment

Contracts Manager Office Manager Estimator / Surveyor

Project Manager Buyer
(Site Environmental
Champion)

Site Supervisor

Operatives
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2 APPLICABLE CODES, STANDARDS AND LEGISLATION
2.1 Applicable Legislation
2.1.1 It is our responsibility as the Principal Contractor for the demolition and construction
phases to monitor the project and ensure the implementation of environmental
legislation and regulations and to use the appropriate standards prevailing at the time of
works being undertaken. We will comply with all prevailing legislation at the time of
demolition / construction, including any requirements under Health and Safety
legislation. The following list of SHE Legislation and Codes of Practice will be fully
complied with:
e The Environmental Protection Act 1990
e The Control of Pollution Act 1974
e The Pollution Prevention and Control Regulations 2000
e The Environmental Protection (Duty of Care) Regulations 1991
e The Hazardous Waste Regulations 2005
e The Health and Safety at Work etc. Act 1974
e The Management of Health and Safety at Work Regulations 1999
e The Construction (Design and Management) Regulations 2015
e The Work at Height Regulations 2005
e The Control of Asbestos Regulations 2012
e The Control of Substances Hazardous to Health Regulations 2002
e The Electricity at Work Regulations 1989
e The Health and Safety (First Aid) Regulations 1981
e The Health and Safety (Safety Signs and Signals) Regulations 1996
e The Dangerous Substances and Explosive Atmospheres Regulations 2002
e The Manual Handling Regulations 1992
e The Control of Noise at Work Regulations 2005
e The Control of Vibration at Work Regulations 2005
e The Personal Protective Equipment Regulations 1992
e The Reporting of Injuries, Diseases & Dangerous Occurrences Regulations 2013
e The Confined Spaces Regulations 1997
e The Lifting Operations and Lifting Equipment Regulations 1998
e The Provision and Use of Work Equipment Regulations 1998
e The New Roads and Street Works Act 1991
e The Highways Act 1980
e Eastleigh Borough Council — Code of Construction Practice
e Section 60/ 61 Conditions
e BS 6187 (2011) Code of Practice for Demolition
2.2 Planning Conditions
2.2.1 We will fully comply with the conditions laid down in the planning permission
(Application No. F/24/97441) imposed under the Town and Country Planning Act 1990
in relation to working hours and demolition / construction methodology. Via adherence
to this Demolition & Construction Environmental Management Plan we will comply
with these conditions.
2.3 Licences
2.3.1 We will obtain the necessary licences, where applicable to the project, from the Local
Authority before:
(1) erecting any scaffolding, hoardings, temporary crossing or fence on the highway;
(1) depositing a skip on the highway;
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2.6.2

3.1
3.1.1

(iii) operating a mobile crane, aerial platform, concrete pump lorry or similar across the
highway of footpath.

We will inform local residents likely to be affected by such activities at least 14 days
prior to undertaking the works, this will be via distributing newsletters. We will also
apply for the appropriate permits and licences. The newsletters will update neighbours
on site progress and projected activities that may cause loss of amenity, e.g. road or foot
Path closures for delivery or use of mobile cranes or abnormal deliveries to the site.

Demolition &Construction Environmental Management Plan

This DCEMP has been developed to demonstrate how the requirements of the CoCP,
will be met. The DCEMP clarifies environmental management responsibilities and
activities, monitoring and auditing processes, complaints response procedures, and
community and stakeholder liaison processes. The DCEMP makes reference to all
legislation relevant to the demolition and subsequent construction phase. This will be
updated if new legislation is introduced.

The DCEMP will be developed in liaison with the Environmental Health Department
of EBC, and for the approval of the Council.

Incident Reporting Procedures

GLJ Contracts Ltd (GLJ) Project Manager will advise EBC within 24 hours of any
incidents of non-compliance with the CoCP and DCEMP and will respond to any
reports referred by the EBC within 24 hours, or as soon as reasonably practicable. In
the event of working practices being deemed dangerous either by EBC or the Health
and Safety Executive, immediate remedial action will be taken.

We will maintain on site, and collate in a timely manner, a system for recording any
incidents and any corrective action taken for inspection by the Local Authority's
representatives. This will be forwarded to the Local Authority on a regular basis.

Any reports forwarded by the EBC, Police or other agencies will be dealt with by the
Project Manager and Company SHE Manager as soon as reasonably practicable, but
always within 24 hours of receipt from the relevant Agency. We will monitor and ensure
that the appropriate action has been taken. Where appropriate, remedial action will be
agreed with EBC. Procedures will be put in place to ensure, as far as is reasonably
practical, that necessary action has been taken and steps to avoid recurrence have been
implemented. These procedures are detailed within the Company SHE Policy Manual
and the Construction Phase Health and Safety Plan for the Project.

The requirements of the Reporting of Injuries Diseases and Dangerous Occurrences
Regulations 2013 will also be fully complied with.

Review Timetable

The Project Manager and / or SHE Manager will attend monthly reviews with EBC, or
as requested, to discuss our responsibilities under the CoCP and those of our
contractors.

We will permit and facilitate where necessary EBC's officers to undertake regular
planned inspections of the site to check compliance with the CoCP and associated
records.

ROADS AND FOOTPATHS

Regulatory Overview
The Highways Act 1980 (particularly Part IX) sets out requirements relating to
construction work on or near the highway. The meaning of 'highway' for the purposes
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3.1.5

3.2
3.2.1

322

33
3.3.1

332

of the 1980 Act is defined as the whole or part of a highway, other than a ferry or
waterway. The actual definition of a highway is set in common law, to be a way over
which the public have the right to pass and repass. In practice, highways are classified
as Special Roads, Trunk Roads, Classified Roads, Unclassified Roads, Public Footpaths
and Bridleways. Key requirements of the 1980 Act include:

e Permission by formal agreement from the Highway Authority, Eastleigh Borough
Council (EBC) will be obtained for any works to highways.

e Where applicable, Licences will be obtained for permission to place temporary
obstructions on the highway / footpath (e.g. hoardings, fenced storage areas,
temporary crossovers, scaffolding and skips)

e Prior notification to the Highway Authority will be obtained for construction of a
vehicle cross-over on a highway / footpath.

e There will be no depositing of mud or other such materials on the highway.
Measures to prevent this (e.g. wheel washing) will be in place to prevent it.

e Surface drainage from site will not be allowed to run across the footway part of the
public highway.

In accordance with the New Roads and Street Works Act 1991, prior notification will

be made to the Highway Authority before commencing construction of a new highway
crossing. A Street Works licence issued by the local authority will be obtained prior to
excavation of the highway.

In accordance with the Town & Country Planning Act 1990 (Part X), the Public Right

of Way will not be obstructed or diverted without an Order permitting it. In addition,

the Highways Act 1980 also makes it an offence to obstruct a highway (including a

Public Right of Way) e.g. with building material that results in a public danger /

nuisance. The Act also provides for planning permission to be subject to planning

conditions which relate to off-site activity, such as parking or loading on the highway.

In compliance with common law, as a contractor working on or over a highway, we

owe a duty of care to other users of the highway. We are liable for any personal injuries

or property damage that may arise from a breach of that duty.

In compliance with the Highways Act 1980 we will not deposit on the highway

anything that is a nuisance. We will clear soil, which is washed onto, or falls onto, the

highway and we will take all reasonable measures to prevent soil being deposited on
the highway.

Temporary and Permanent Closures and Diversions

We will carry out initial consultation with the EBC concerning the stopping up of roads
and footpaths and the posting of notices informing local residents, business and
organisations.

GLJ will use the existing access road attended by a competent Traffic Marshall for all
vehicle and plant movements when entering or leaving site onto Bishop Stoke Roads
Road- see Appendix 3 - Access to Site

Work Affecting Carriageways and Footways

Before commencing construction which will involve interference with the carriageway
or footway, EBC will be consulted and agreement reached on the proposed
commencement date of the works, the area of the carriageway or footway to be occupied
and duration, and the proposed methods of construction in order to minimise
inconvenience to the public (Highways Act 1980). All necessary consents and licenses
will be obtained in advance. See Appendix 3- Access to Site.

All temporary and diverted footways will be designed for access for wheelchairs and
pushchairs where reasonably practicable, reasonable pedestrian routes will be provided
throughout the construction period and will meet the following requirements:
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(1) Temporary footways and carriageways will be constructed to the reasonable
requirements of EBC and will have uniform surfaces; there will be no steps, and any
gradients will be no greater than 1 in 20. In the event where steps are unavoidable, an
alternative route will be identified for people with mobility impairments or disabilities.
(i1) Pavement ramps will be provided at all junctions of footways with carriageways.
Gradients will not exceed 1 in 20 and the base of the ramp will be flush with the
carriageway.

(i11) All temporary footways and ramps will be surfaced in non-slip materials to the
satisfaction of EBC and kept free of mud and debris.

(iv) So far as is reasonably practicable, all footways and carriageways will be kept free
from mud and other loose materials arising from the works.

(v) Existing pavement widths around work sites will be maintained except where this
exceeds 2 metres when EBC may accept a reduction to a clear width of not less than 2
metres or to a minimum clearance between street furniture, obstructions and temporary
measures of 1.5 metres.

(vi) Clear signing will be provided at all times for each pedestrian route with the
minimum number of changes to all temporary layouts in order to reduce confusion.
Advance warning will, if possible, indicate alternative existing wheelchair-accessible
routes.

(vii) All openings or obstructions on the carriageway and footway will be barricaded
with a continuous rail (lit at night) strong enough to offer necessary resistance should a
blind person walk into it; a tapping rail will be provided.

(viii)) Headroom clearance over footways will be minimum of 2.3m. A preferred
clearance of 2.5m to soffit will be provided if possible. A horizontal clearance of 0.6m
will be provided from kerb-line, where practicable, for any hoarding projection under
5.1m high, to avoid fouling by vehicles. If any projection is over the highway, the
clearance will be more than 5.41m. For permanent structures the clearance will be more
than 6.45m.

(ix) All pedestrian routes diverted onto the carriageway will be clearly defined by
continuous barriers, constructed to the reasonable requirements of the Highway
Authority.

(x) Where a temporary footway is provided, it will conform to all reasonable
requirements of the Highway Authority.

(xi) Lorries entering or leaving the site will only be allowed to cross footways under
the control of competent Traffic Marshall.

(xi1) Roll-on-roll-off containers will not be allowed on the highway

(xi11) After completion of the works all material arising from the works will be cleared
from the highway leaving it in clean and tidy condition

(xiv) All vehicles will enter and leave the site in a forward direction except where space
restrictions do not allow this. In such cases, we will appoint a competent Traffic
Marshall to provide assistance.

Maintenance and Repair of the Highway

Where works traffic has to use public highways, we will take the necessary precautions
to prevent damage to roads and footpaths. We will comply with relevant legislation
with regard to vehicle licensing and operation.

We are responsible for any damage caused by our activities to roads, kerbs or footpaths
in the vicinity of the site and will carry out the temporary or permanent reinstatement
as required, of such roads, kerbs or footpaths and in a manner approved by EBC to their
specification and reasonable satisfaction. Permanent reinstatement will be carried out
by EBC or by ourselves in accordance with EBCs' specification and reasonable
requirements.
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3.5.1

3.5.2

3.6

3.6.1

3.6.2

3.6.3
3.6.4

3.6.5

3.6.6

3.6.7

3.6.8
3.6.9

3.6.10

3.7
3.7.1

3.7.2

Street Furniture

Any street furniture (electrical or non-electrical) will not be removed or relocated by
GLJ or any of our contractors. This work will only be carried out by EBC or its
appointed contractor. If the street furniture is electrical, allowances of up to eight weeks
will be given to allow for any electrical works that may be required.

No street furniture will be relocated or removed by GLJ or any of our contractors; these
works will be carried out on a recharge basis by EBC or its approved contractor.

Lorry Movements

We will implement the use of a ‘planned route’ for lorries travelling to and from site as
agreed with EBC and the Police. This route will have had a Swept Path Analysis
undertaken and submitted to EBC as part of this DCEMP — see Appendix 4

Vehicles arriving or leaving site will do so during normal working hours as specified
within the Planning Conditions.

We will abide by EBC’s Local Transport Plan.

Access to site will be located to ensure the minimum of disturbance from vehicles
entering or leaving the site to persons in nearby noise sensitive buildings. The number
of lorry movements, hours of operation and any lorry holding areas will be agreed in
advance with EBC and the Police.

We will apply to EBC for approval for all temporary road signs on the public highway
that indicate routes to site. The application for approval will be submitted at least six
weeks in advance of the requirement for signage.

All access from the site onto the highway will be of sufficient width to accommodate
two-way traffic wherever practicable.

Traffic signs in accordance with the Traffic Signs Regulations and General
Directions 2016 will be provided for each access as follows:

(1) As advance warning of the approach the signs will be as diagram 506.1, 1200mm
high with an additional plate as diagram 579.

(1) For control of traffic leaving the Site, ‘Give Way’ signs as diagram 602, 1200mm
high, and road markings, where practicable, as diagrams 1003 and 1023. A variant of
diagram 565.2 station Works Traffic Only shall be mounted on the reverse side of the
‘Give Way’ sign assemblies.

The precise location of each sign will be determined to the satisfaction of EBC.
Traffic signs and temporary road works signs will comply with the Traffic Signs
Regulations & General Directions 2016 and with BS873.

Lorries waiting to enter or leave the site will switch off their engines.

Mud on Roads

This is one of the main environmental nuisance problems arising from demolition /
construction sites. We will implement suitable control measures to minimise this
problem. These will include, but not limited to:

(1) The provision of easily cleaned hard standings for vehicles entering, parking, and
leaving the site.

(i1) The provision of wheel washing facilities.

(ii1) The use of an approved mechanical road sweeper to clean the site hard standing
and any mud or debris deposited by site vehicles on roads or footpaths in the vicinity
of the site. The road sweeper will be readily available whenever the need for cleaning
arises and will be properly used and maintained.

(iv) The complete sheeting of each lorry load of spoil removed to prevent spoil falling
off during its journey to the land fill site.

We will comply with the requirements regarding dust outlined in Section 7 below.
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3.8.1

3.8.2

3.8.3

3.9

3.9.1

3.10
3.10.1

4.1
4.1.1

4.2
4.2.1

Avoidance of Fly-tipping

Fly tipping will not be permitted. Loads will only be deposited at authorised landfill
sites. Disposal will be in accordance with the requirements of the Environment Agency
and the 'Duty of Care' provisions of the Environmental Protection Act 1990 and any
other relevant Regulations.

'Duty of Care' Documentation will be retained and provided to EBC upon request. To
prove the correct depositing of demolition arisings and excavated material during the
subsequent construction phase, and to prevent the occurrence of fly tipping, a ticket
system will be operated at our site. We will provide to EBC's satisfaction a sequentially
numbered system for our site to confirm that each lorry load of arisings or spoil is
deposited at an approved site.

We will ensure that fly tipping by others does not take place on site by ensuring
adequate site security.

Marking of Lorries - Site Identification

We will provide (to EBC's approval), lorry stickers uniquely identifying the worksite.
For identification purposes we will fix these in a prominent position on all lorries
frequently serving the site. The identification will be sufficiently large to be easily read
from a distance of 20 metres.

Responsibility for Enforcement
We will be responsible for all the lorries delivering to or exiting from our site and will
ensure that the requirements of Clause 3.6 above are met.

PROTECTION OF THE WATER ENVIRONMENT

Regulatory Overview

The Water Resources Act 1991 states it i1s an offence to knowingly discharge any

poisonous, noxious, or polluting matter or solid waste matter to any controlled waters

(including either surface or groundwater) without a discharge consent issued by the

Environment Agency. In addition, general good site management practice is essential

to protect surface water and groundwater from accidental contamination.

Where discharge of polluting matter to controlled waters has occurred or the EA

considers that such discharge is likely to occur, it can either carry out works to clean-

up the pollution and recover its costs from the polluter or can serve a works notice on

the polluter requiring them to clean-up the pollution at their own expense.

The Control of Pollution (Oil Storage) Regulations 2001: They have the objective of

minimising the pollution of controlled waters that results from spillage or leaking of

oil. The regulations impose a requirement on anyone storing more than 200 litres of oil-

based liquids outdoors to have in place storage facilities that comply with a

comprehensive range of requirements, including but not limited to:

e The oil container must be of sufficient strength to ensure it is unlikely to leak.

e The container must be situated within a secondary containment system (SCS),
which will prevent the release of any leaked oil (Bunded Containers).

Any plant being used adjacent to, over or on water with have bio-degradable engine and

hydraulic oil. Spill kits for the containment of oil spills on water will also be readily

available on site.

Waste Water and Ground Water
Whenever possible, we will seek to minimise the amounts of wastewater that need to
be discharged and find alternative means of disposal. Such alternatives might be
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4.2.4

4.2.5

4.2.6

4.2.7

4.2.8

4.2.9

4.2.10

discharge to foul sewer subject to trade effluent obligations or disposal through a
licensed waste management contractor in accordance with duty of care obligations.
All wastewater and site discharges will only be permitted where the effluent quality and
discharge location is acceptable to the Environment Agency or Thames Water. Effluent
will pass through treatment facilities such as sediment traps and /or settlement lagoons,
as appropriate, before being discharged. We will ensure that all treatment facilities are
regularly inspected and maintained and that a full record is kept of inspection,
maintenance, and measures to sustain equipment performance.

Any seepage and wastewater arising from the works will be collected and discharged
via a settlement tank. The standards for treatment, prior to discharge, will be agreed in
advance with EBC and, where applicable, satisfy the Environment Agency
requirements.

Soakaway discharge will only be permitted where the effluent is proved to be acceptable
to the Environment Agency. With the consent of Thames Water, contaminated water or
water of a dubious quality can be discharged into sewers by tankers or by other
approved means.

Prior to any excavation below the water table, including any site de-watering, we will
inform the Environment Agency, of the works to be conducted. Cut-off ditches may be
used to prevent water from entering excavations. The de-watering and disposal
measures will be agreed with the Environment Agency and an Abstraction Licence will
be obtained.

We will also comply with BS 6031: 1981 Code of Practice for Earthworks, regarding
the general control of site drainage.

We will ensure that any water that has come into contact with contaminated materials
will be appropriately disposed of in accordance with the Water Industries Act 1991 (if
discharged to sewer) and the Water Resources Act 1991 (if discharged to controlled
waters) and all other related regulations and to the satisfaction of the Environment
Agency.

We will prepare a full management plan if contaminated land is identified on site in
order to comply with all relevant handling and disposal legislation (including
dewatering discharge from piling operations). Piling of foundations will be dependent
on the requirements of the Site Investigation Report and Structural Engineer’s
requirements. If piling operations will be required, the appropriate mitigation measures
will be implemented.

We will apply for consents and approvals as follows:

(1) A consignment note system will be applied to all discharges.

(11) For any discharge into a watercourse or river, approval will be obtained from the
Environment Agency.

(111) For any discharge into a sewer, a Trade Effluent Consent will be obtained from
Thames Water.

We will make provisions to ensure that all hazardous substances including oil drums
and containers, or other potential contaminants stored on site are controlled in
accordance with Control of Substances Hazardous to Health Regulations 2002 and are
properly isolated and bunded so that no oil or other contaminants are allowed to reach
watercourses or ground water, including aquifers. Storage locations for such materials
should be positioned away from watercourses and agreed with the Environment
Agency. All surface water or other contaminated water, which accumulates in the bund,
will be removed by manually controlled positive lift pumps and not by means of a
gravity drain. This water will be removed from site and discharged in a public sewer in
consultation with Thames Water.
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Foul water and sewage effluents produced by the site must be contained in temporary
foul drainage facilities that will be installed and subsequently disposed of off-site by a
licensed waste contractor.

We will ensure continuous compliance with all the above conditions under the
monitoring of the Project Manager

Protection of Aquifers

We will have due regard for underlying aquifers and adhere to the Environment
Agency's Groundwater Protection Policy. In all instances, appropriate protection of
aquifers will be undertaken, following liaison with the Environment Agency regarding
the piling and construction techniques to be employed. Details of appropriate measures
to prevent groundwater contamination (including monitoring) will be agreed with the
Environment Agency, in writing, prior to commencement of the works.

Drainage Routes to Water Courses
Drainage to water courses will not be permitted without prior agreement with the EA.
The EA will require identification of the source and quality of the water.

Spill and Leak Protection

Suitable precautions will be taken to prevent the entry of pollutants into any waterway
to the satisfaction of EBC in liaison with the EA. Specific measures, such as placing oil
stores at a distance from the water course and putting in place additional secondary
containment system (SCS) measures. Emergency procedures to ensure containment and
treatment in the event of a spill must be agreed in advance of any works with EBC and
the EA. See 4.1.4 above for details.

NOISE AND HOURS OF WORKING

Regulatory Overview

The principal legislative controls on noise which includes vibration are contained
within the Control of Pollution Act 1974 (COPA 1974). In addition, statutory nuisance
provisions contained within the Environmental Protection Act 1990 also apply to noise.
Key issues relating to noise from construction sites include:

(1) Prior consent may be sought from the council relating to noise from construction
activities (Section 61).

(11) If no prior consent is sought, the authority may serve a notice on the site/works,
setting conditions of permitted work (Section 60).

(1i1) An action in statutory nuisance can be brought by a member of the public even if
the works are being carried out in accordance with a prior approval or a notice (s.82 of
Environmental Protection Act 1990)

British Standard 5228 part 1: Noise Control on Construction Sites and Open Sites will
be complied with to ensure noise control during demolition and construction work.

Noise Control — General

Baseline noise surveys will be carried out prior to any works commencing in order to
provide a basis for determining acceptable noise levels for the site. These noise levels
will be included in any formal agreement between EBC and the Principal Contractor
GLJ Contracts Ltd. A programme of on-site noise monitoring will be implemented to
demonstrate compliance with agreed standards. Survey procedures and locations are to
be agreed with EBC in advance.
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The noise criteria will be utilised by GLJ in determining our method of work, type of
plant to be used and noise mitigation measures for the site. Prior to commencement of
work on site, we will be required by EBC to demonstrate the efficacy of the proposals.
GLJ will apply to EBC for formal consent in accordance with Section 61 of the Control
of Pollution Act 1974. The application under Section 61 of the Act will contain
particulars of the works, noise predictions for the various phases of work, methods by
which the works are to be carried out and details of the measures proposed to minimise
noise resulting from the works. We will also be required to comply with the other
provisions of the Control of Pollution Act 1974, Part 3 Noise.

We will comply with the recommendations set out in BS5228: 2009, Code of Practice
for Noise and Vibration Control on Construction and Open Sites; Part 1 —Noise and
Part 2 — Vibration.

We will also fulfil all obligations under the Control of Noise at Work Regulations 2005
and Control of Vibration at Work Regulations 2005 to ensure the protection of site
personnel.

Sound levels will be monitored in accordance with the methods set out in BS 5228: Part
1. All measurements shall be made on an appropriate sound level meter. Noise levels
may be monitored by EBC during the works.

Noise Control - Detailed Provisions

The site will be totally surrounded by fencing or hoarding to the required height and
density appropriate to the noise sensitivity of the location.

Any damage to the fencing or hoarding surrounding the site will be immediately
repaired by us.

Site gates will be controlled to give the minimum amount of time open for passage of
vehicles, in order to minimise stray noise to the external surrounding area.

Fixed items of demolition or construction plant may be electrically powered and not
diesel or petrol driven. Where this is not practicable, suitable noise attenuation measures
will be provided.

Vehicles and mechanical plant used for the purpose of the works will be fitted with
effective exhaust silencers, will be maintained in good and efficient working order and
operated in such a manner as to minimise noise emissions. We will use plant that
complies with the relevant UK noise limits applicable to that equipment or is no noisier
than would be expected from the noise levels quoted in BS 5228: 2009.

Plant shrouding will be in accordance with the recommendations set out in BS 5228.
To minimise environmental noise disturbance, compressors will be ‘sound reduced’
models fitted with properly lined and sealed acoustic covers which will be kept closed
whenever the machines are in use, and pneumatic percussive tools will be fitted with
shrouding or silencers of the type recommended by the manufacturers.

Machines in intermittent use will be shut down in the intervening periods between work
or throttled down to a minimum. Noise emitting equipment, which is required to run
continuously, may be housed in a suitable acoustic enclosure.

Equipment that breaks concrete by munching or similar, rather than by percussion, will
be used as far as is reasonably practicable during the demolition of existing structure.
If applicable, the installation of sheet piling with a diesel or air driven impact or drop
hammer will not be used. The use of hydraulically operated or vibratory hammers will
be used so far as reasonably practicable to drive and extract sheet piling, provided the
soil strata are suitable for such equipment.

Where practicable, rotatory drills and bursters actuated by hydraulic or electrical power
will be used for excavating hard material.

Noisy plant or equipment will be sited as far away as is practicable from noise sensitive
buildings. The use of barriers, e.g. soil mounds, site cabins, acoustic enclosures or
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partitions to deflect noise away from Noise Sensitive Areas will be employed wherever
reasonably practicable.

Care will be taken when loading or unloading vehicles or dismantling scaffolding or
moving materials, etc. to reduce impact noise.

Prior to commencement of works on site, we will submit to EBC for approval the
following information:

(1) A method statement (in accordance with the principles described in BS5228) stating
the type of plant to be used and the proposed noise control methods.

(i) A programme of works indicating the sound power level and location for each
activity on the programme.

(ii1) Documentation from manufacturers literature establishing the sound power level
of plant.

(iv) Calculations of LAeq and maximum levels at specified buildings as requested by
EBC, displayed, where practicable as a ‘Noise Map’ for the various phases of the works.
If we wish to change the type of plant or programme of work, we will submit to EBC
for prior consent the proposed alteration and information required in Section 5.3 (i),
(i1), (iii) and (iv).

The use of any plant or equipment required for any emergency situation which causes
a departure from Section 5.3 will be notified to EBC as soon as is practicable. We will
accordingly advise if previously agreed noise levels are likely to be exceeded due to the
adoption of alternative working methods.

Hours of Working
The hours of working will be:

Monday-Friday: 08.00 — 18.00. Saturday: 08.00 — 13.00

No work on Sundays, Bank / Public Holidays without prior consent from EBC
No work and ancillary operations, which are audible at the site boundary, will be
permitted outside these hours unless fully justified to EBC on the grounds of
engineering necessity or for reasons of health and safety. Any such works will be kept
to an absolute minimum.
During normal working hours, as defined above, the maximum LAeq, period noise
levels measured 1 metre from the facade of any occupied or other building used for
residential purposes, generated by construction plant and equipment, including the
movement of vehicles to and from the site will not exceed the following limits:

Period Hours Residential / Commercial Schools or
Premises Hospitals
Mon - Fri 0800 — 1800 75 dB(A) 65 dB(A)

Sat 0800 - 1300 75 dB(A) 65 dB(A)

Noise levels in terms of LAeq,T where T = 10 hours for Monday to Friday.

Local circumstances may prevent these limits from being used. We shall liaise with the
Local Authority to ascertain whether any unusual circumstances exist.

If we propose any additional or alternative working hours for demolition / construction
reasons, we will obtain the prior agreement of EBC. A minimum of 14 day’s
notification is required by EBC except in case of emergency, safety reasons, unforeseen
circumstances or occasional major demolition or construction operations. Regarding
the latter, as much notice will be given as possible.

Additional or alternative working hours needed for emergency reasons will be advised
to EBC as soon as reasonably practicable that the works are taking place and their likely
duration.
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6 VIBRATION

6.1 General

6.1.1 GLJ Contracts Ltd will ensure that measures are taken to:

(1) protect the residents, users of buildings close by and passers-by from nuisance or
harm;
(i1) protect buildings from physical damage.

6.1.2 We will comply with the vibration levels established by EBC. The following factors
will be considered:

(1) Human Exposure: We will comply with the requirements of BS5228:2009, Part 2
(i1) Protection of Structures: Demolition and construction activities will be carried out
in such a way that vibrations arising will not cause significant damage to adjacent
structures, in accordance with BS7385 Evaluation and Measurement of Vibration in
Building Part 2: Guide to damage levels from ground-borne vibration.

6.2 On-Site Monitoring

6.2.1 If required, a programme of on-site vibration monitoring will be implemented to
demonstrate compliance with agreed standards with EBC.

6.3 Vibration Standard

6.3.1 We will select and use methods of working and items of plant so that the maximum
measured ground vibrations do not exceed a peak particle velocity of Imm per second
at any occupied residential property and 3mm per second at any other property in any
orthogonal direction.

7 DUST AND AIR QUALITY

7.1 Regulatory Overview

7.1.1 The main regulatory controls over dust are the 'statutory nuisance' provisions contained
in the Environmental Protection Act 1990. Dust can give rise to a statutory nuisance if
it is considered to be "prejudicial to health or a nuisance'.

7.1.2  Smoke, for example from burning waste on site, can also result in a statutory nuisance
and is also controlled by the Clean Air Act 1993.

7.1.3 The Air Quality Strategy for England, Scotland, Wales and Northern Ireland contains
national air quality standards and objectives established by the Government to protect
human health. The objectives for seven pollutants have been prescribed within the Air
Quality (England) Regulations 2000 and the Air Quality (England) (Amendment)
Regulations 2002 (benzene, 1,3-butadiene, carbon monoxide, lead, nitrogen dioxide,
sulphur dioxide and particulates).

7.2 Dust

7.2.1 We will take all necessary measures to avoid creating a dust nuisance during both
construction and demolition works. Proposed dust control measures include:

e Demolition: Damping down with light water spray
during demolition activities (water dust suppression
when crushing demolition arisings on site). This will
either be by a water hose attached to the boom-arm
of the demolition machine, self-contained dust
suppression equipment such as a Dust Boos or by an [
operative directing a fire hose on to the demolition S
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7.2.2

7.2.3

7.2.4

activity (operative will be stood outside the
operating radius of the 360 demolition machine.

e Cutting Blocks:(i) use of pneumatic block splitter.
(i1) Water fed disk cutters. (iii) Clean up every day
by wetting and then sweeping up or dry vacuuming
all dust and putting it into a covered container. (iv)
Clean tools and equipment as often as required.

e Cutting Timber: (i)Dust extraction attachment

fitted to saw. (ii) Clean up every day by wetting and

then sweeping up or dry vacuuming all dust and
putting it into a covered container. (iii) Clear as you
go policy to be implemented.

e Wall Chasing:(i) Dust extraction attachment fitted
to equipment. (ii) Clean up every day by wetting and
then sweeping up or dry vacuuming all dust and
putting it into a covered container.(iii) Clear as you

go policy to be implemented.

e Roof : ACM felt Roof -There will be no
requirement to submit an ASBNNLW1, as the work
is Non-Notifiable. Affected areas will have warning
notices placed at the entrance indicating that

asbestos removal works are in progress and to .
prevent third-parties not involved in the work entering the removal areas, all areas
containing asbestos will be marked up as Respirator Zones, with signage.
Operatives will be wearing the necessary PPE. The roof felt will be damped down
during removal with a pump action sprayer containing 10% surfactant and 90%
water mix. See below for details of removing ACMs

Before any work starts. Dust levels within enclosed areas will be measured with
appropriate equipment to compare to the relevant Workplace Exposure Limits under
the Control of Substances Hazardous to Health Regulations 2002 and published
annually in EH40, and any other relevant guidelines.

Measures to prevent dust shall include the following control measures:

(1) The provision of easily cleaned hard standings for vehicles.

(i) The enclosure of material stockpiles at all times and damping down of dusty
materials using water sprays during dry weather.

(111) The hard surfacing of heavily used areas which will be kept clean by brushing and
water spraying regularly.

(iv) Control of cutting or grinding of materials on site. Dust-generating machinery e.g.
disk cutters will be fitted with vacuums.

(v) The complete sheeting of the sides and top of all vehicles carrying waste and other
dusty materials.

During demolition, water spray applied to the face being demolished and drop zones,
this will be via direct hose connections to the demolition boom arm at the attachment
head. There will also be a Dust Boss producing a water mist to screen and suppress and
dust being generated. Surface water drains will be covered with a permeable membrane,
with straw packed ontop. This will stop water run-off and sludge from entering water
courses / drainage system. The filter medium will be changed on a regular basis to
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7.2.5

7.2.6

7.2.7
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7.2.9
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7.2.12
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7.2.14

7.2.15

7.3

7.3.1

7.3.2

7.3.3

7.3.4

7.3.5

7.3.6

prevent it becoming clogged up. Skips will be covered to prevent dust blowing around
the site. Materials will be stored away from the site boundary wherever possible.
Unsurfaced routes & verges to receive regular damping down / cleaning where located
close to sensitive locations. In certain cases, permanent surfacing will be considered.
Establishment and enforcement of appropriate 5 mph site speed limits over all unmade
surfaces.

Completed earthworks to be sealed as soon as reasonably practicable.

Mixing of large quantities of concrete or Bentonite slurries to be carried out in enclosed
/ shielded areas where necessary.

Stockpiles of material shall be damped down or otherwise suitably treated to prevent
the emission of dust from the site. Stockpiles will be planned and sited to minimise the
potential for dust generation (as far from site boundaries as possible). The handling of
material should be kept to a minimum and when deposited onto a stockpile it should be
from the minimum possible height.

Skips and removal vehicles will be properly covered when leaving the site. Materials
will be handled in such a way so that it does not give rise to excessive dust. Watering
of rubble chutes shall be undertaken where necessary to prevent dust emission.

We will ensure that the area around site, including the public highway, is regularly and
adequately swept to prevent any accumulation of dust and dirt. The use of wheel
cleaning facilities and road sweeping equipment may be required.

Where dust generating works (e.g. demolition, excavation, piling,) are undertaken
particularly close to buildings such that there is a potential for soiling of windows and
ledges with dust, we will clean the windows and ledges during periods of dust
generating work activities, as appropriate and on completion of works.

We will comply with the Buildings Research Establishment's Guidance on the Control
of Dust from Construction and Demolition Activities.

We will also refer to the 'London Code of Practice, Part 1: The Control of dust from
Construction'.

The effectiveness of these measures will be monitored and reported to EBC.

Air Quality

GLJ will comply with the provisions of the Environment Act 1995, Clean Air Act 1993,
the Health and Safety at Work Act 1974, the Environmental Protection Act 1990 and
the UK Air Quality Strategy.

We will comply with the Control of Substances Hazardous to Health Regulations 2002,
and with Health and Safety Executive Guidance Note EH 40 Workplace Exposure
Limits. We will also comply with the Control of Lead at Work Regulations 2002 and
Control of Asbestos Regulations 2012 during the demolition phase.

The burning of materials on the site will not be allowed. We will take all necessary
precautions to prevent the occurrence of smoke emissions or fumes from the site plant
or stored fuel oils for safety reasons and to prevent such emissions or fumes drifting
into residential areas. Plant will be well maintained, and measures taken to ensure that
it is shut down in the intervening periods between work or throttled down to a minimum.
Off-road mobile vehicles e.g. excavators and loaders, with compression ignition
engines will comply with emission standards set in EC Directives. Where possible.
Off-road mobile vehicles should be run on low sulphur diesel.

On-road vehicle emissions are regulated through the Road Vehicles (Construction and
Use) Regulations, and the Motor Vehicles (Type Approval) Regulations made under
the Road Traffic Act 1988.

Construction vehicles will be required to comply with relevant EURO standards.
Drivers will be required to switch off their vehicle's engine when stationary to prevent
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exhaust emissions (and noise); and as required under The Road Traffic (Vehicle
Emissions) (Fixed Penalty) (England) Regulations 2002.
Drivers will also be required to:
e Keep their engines in tune and their catalysts working efficiently.
e In practice, emissions are controlled through the MOT. All vehicles used by
contractors must comply with MOT emission standards at all times.
There will be no activities on site causing the release of any odour.

Air Quality Report: Not produced for this project.

Special Precautions for Asbestos

Non-Licensed Asbestos — General Method Details

Refer to Acorn R&D Survey undertaken on 22" January 2024

- Job Number N-47779

Non-licensed asbestos removal work on the project involves
removal of roofing felt, from Unit 10, containing chrysotile
within the bitumen adhesive to the felt. Refer to Appendix 6
for detailed methodology in accordance with HSE Guidance
Asbestos Task Sheets HSG210 — Asbestos Essentials
Non-licensed asbestos will be removed by trained operatives.
There will be no requirement to submit an ASBNNLW1, as the
work is Non-Notifiable. The affected areas will have warning
notices placed at the entrance indicating that asbestos removal
works are in progress and to prevent third-parties not involved
in the work entering the removal areas, all areas containing
asbestos will be marked up as Respirator Zones, with signage.
Operatives will be wearing the necessary PPE — see section
below for details.

Site Supervisor will maintain Daily Asbestos Exposure Records.
At the end of each working shift, operatives will remove their disposable paper suits by
turning them inside out and placing in the asbestos waste sack. Boots will be wiped
down with a sponge. orinasal half masks will be worn, these will be cleaned off using
baby wipes or tack-rags and placed in its case. Disposable overalls will be placed in the
asbestos waste bags at the end of the working shift. They will then use the welfare
facilities to wash. Bags containing waste PPE will be sealed and placed in the asbestos
skip for disposal.

Designated washing / changing facilities will be present on site for the operatives to
undertake the non-licensed asbestos removal. There will be no requirement for them to
use a decontamination unit, however we will have a boot wash area set up.

Any areas used to temporarily store asbestos bags will be placed in an exclusion zone
with appropriate signage displayed.

All Waste Consignment Notes obtained from the licenced waste carrier will be kept
within the site waste management file.

Operatives undertaking this work will have the minimum of ‘Work with Notifiable
Non-Licensed Work with Asbestos’ training. They will be clean shaven and wearing
an ori-nasal respirators with disposable FFP3 filters, and Type 5 Cat 3 disposable white
overalls, boots with no laces and overalls not tucked into boots. All operatives will have
a current Face Fit Test undertaken.

If any asbestos, other than asbestos containing roofing felt / bitumen, is found, work
will cease, the area will be cordoned-off and samples will be taken by a UKAS
accredited surveying company. It will then be removed by the licensed contractor in
accordance with the Control of Asbestos Regs 2012.
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The licensed contractor will provide their own decontamination units and all necessary
plant and equipment in accordance with HSG247 Licensed Asbestos Contractors
guidance.

When the work is complete the area will be inspected for cleanliness. There will be no
requirement of 4-stage clearance of the non-licensed working areas.

Felt containing ACMs will be placed in the asbestos skip (lined with polythene)
complete with a closing lid, by the 360 machine and grab.

Any debris on the floor will then be sprayed with water and PVA and swept up and
placed in the asbestos waste bag, then put in the asbesots skip.

When the work is complete, the area will then be inspected for cleanliness before being
deemed clear for demolition.

DISPOSAL OF WASTE AND CONTAMINATED MATERIALS

Regulatory Overview

The Environmental Protection Act 1990 (s.34) imposes a duty of care on any person
who produces, imports, carries, keeps, treats or disposes of controlled waste. Details of
how to comply with this duty are set out in the Waste Management; the Duty of Care -
Code of Practice March 1996 and includes the use of registered waste carriers to
transport the waste and the use of waste transfer notes.

The identification and clean-up of contaminated land is governed by the Environmental
Protection Act 1990 (Part 11A) which was enacted by Section 57 of the Environment
Act 1995. The regime provides an explicit statutory definition of contaminated land.
The Contaminated Land Regulations 2000 allow developers or contractors carrying out
construction and associated activities, to be shown to have caused, or knowingly
permitted, substances to be in, on or under the land, so that the land is classified as
contaminated land (defined in Part 11A of the Environmental Protection Act 1990). If
this is the case, the regulator may seek to take action against those responsible, whether
that is the design engineer, contractors or the owner / occupier or developer of the land,
depending on the particular circumstances. Definitions contained within the
Contaminated Land (England) Regulations 2000, indicate conditions which are deemed
to be contaminated, and which must be developed in accordance with the
Environmental Protection Act (Part 11A) 1990.

Pollution Prevention & Control Regulations 2000 are designed to prevent, reduce &
eliminate pollution at source by efficient use of natural resources. Implementation is
intended to help operators move towards greater environmental sustainability and the
regulations contain guidelines for the storage and transfer of contaminated material
under a system designed to minimise the impact of contamination.

Waste

We will carry out the works in such a way that as far as is reasonably practicable the
amount of spoil and waste (including ground-water, production waters and run-off) to
be disposed of is minimised, and that any waste arising from the site is classified,
transported and disposed in accordance with the Controlled Waste (Regulation of
Carriers and Seizure of Vehicles) Regulations 1998 and any amendments,
Environmental Protection (Duty of Care) Regulations 1991, and the Hazardous Waste
(England and Wales) Regulations 2005.

The waste stream will be managed so far as reasonably practicable to maximise the re-
use of surplus materials and, in circumstances where off-site disposal to licensed
landfill is unavoidable, minimise any adverse environmental effects resulting from
disposal. Materials requiring treatment or recycling, such as scrap metal or crushed
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8.2.3

8.2.4

825

8.3
8.3.1

83.2

83.3

8.3.4

8.3.5

8.4
8.4.1

concrete, are likely to be classified as waste and will be subject to the waste
management legislation and any other statutory guide referred to above.

Disposal sites and routes will be identified inconsultation ~with EBC and the
Environment Agency. When assessing the most suitable option for landfill disposal, the
operator should consider the mode of waste transportation and alternatives to reduce
adverse environmental impacts, transport times, landfill capacity and license conditions
(including hours of operation etc).

We will comply with all legislation, technical guidance & Regs in the identification,
handling, storage, recovery and disposal of waste. We will comply with the measures
set out in Section 4 regarding discharges to controlled waters & wastewater.

We will have a suitably qualified &experienced environmental consultant to identify
any ‘hazardous waste’ as defined in the Hazardous Waste Regulations 2005, so that the
materials can be appropriately managed and disposed of during works.

Contaminated Land

A site investigation / soils survey has been undertaken (by WSP Geo Environmental
Ground Investigation Report 70119985-GI-R00 April 2024) in order to identify the
history of the site and surrounding land and potential contaminants of concern. A
walkover survey will also be undertaken to identify any potential on-site or off-site
sources of contamination (i.e. underground storage tanks). The results of the desk study
and walkover survey will determine the necessity for any intrusive site investigation
works and the scope of such works. Adjacent buildings that have had slabs and
foundation broken out or extended, have encountered elements of Asbestos Cement
debris because of historical demolition and burial of arisings. We are expecting the
same when the foundations and slab are broken out. We will have a Watching Brief to
identify any ACMs in the ground, a Surveyor will take samples accordingly. If the
samples are Asbestos Cement as expected, the operatives will ‘pick’ the spoil and place
AC debris in asbestos bags for licensed disposal. The method for this works and
required control measures are detailed in the Risk Assessments and Method Statement
(RAMS) for the demolition project.

The scope of the site investigation will be sufficient to determine as far as is reasonably
practicable the ground conditions at the site and the nature and extent of any
contamination within the substrate. The results of the investigation will negate the need
for a Remediation Method Statement (RMS), if there is no contamination identified at
the site. if there is contamination identified, then the required remedial works will be
undertaken prior to commencement of work on site.

If ground contamination is identified during the course of our works, a validation report
will be submitted to EBC following completion of any required remedial works. The
validation report will confirm that the remedial works undertaken at the site have been
completed as agreed with EBC.

Where contamination is identified at a site during ground works, a procedure for the
handling and disposal of the material will be agreed with EBC. We will comply with
these procedures during the development of the site.

Empty containers, that originally contained Hazardous Waste, will be treated as
Hazardous Waste unless they hold less than 0.1% of their original contents. If the
contents are of a very toxic or carcinogenic nature, that limit is further reduced to
0.01%.

Demolition and Excavation Materials
We will comply with the provisions of the Environmental Protection Act 1990 and, if
applicable, the Hazardous Waste (England and Wales) Regulations 2005. The removal
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8.5.2

853
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9.2

and disposal of contaminated materials will be conducted under a strict consignment
system. Disposal sites will be agreed with the Environment Agency.

We will comply with the COSHH Regulations 2002 and HSE Guidance Note EH/40,
Workplace Exposure Limits, to ensure that contaminated excavated materials are
handled and disposed of safely and properly. We will take measures to prevent the
contamination of watercourses and aquifers during excavation works.

Re-use of Demolition Materials

We will endeavour to reuse and recycle demolition waste from our project. The project
will be subject to the requirements a Site Waste Management strategy. The aim of the
site waste management strategy is to reduce wastage of demolition / construction
materials; encourage re-use and recycling that reduces demand for primary materials;
and reduce the illegal disposal of waste.

Demolition arisings and waste provide a significant opportunity to reclaim, recycle and
segregate materials on site. The following measures will, where practicable, be
implemented in respect of demolition activities on site:

(1) concrete, brick from walls, foundations, terraces, bases etc. will be crushed (subject
to the appropriate licenses) and reused for temporary site roads and / or capping of
permanent roads and (if applicable) the piling mat

(i1) live vegetation will be removed for composting;

(ii1) suitable inert earth spoil will be stockpiled for reuse in landscaping or general fill;
(iv) bituminous road surfacing will be crushed for reuse as temporary site footpaths
(v) all metal components will be segregated for recycling;

(vii) existing strip-out materials will be segregated for resale / reuse off-site.

The reuse of materials will also reduce the number of vehicle movements to site.
Measures to reduce waste arising during construction will include the following;

(1) allocate storage space for materials which can be reused to avoid disposal;

(i1) avoid over-ordering of materials;

(111) avoid damage on delivery by using a well laid-out storage and off-loading area;
(iv) use prefabrication, if feasible;

(v) avoid repetitive handling;

(vi) segregate materials for recycling, such as timber and cardboard wrapping

(vii) salvage top soil for re-use;

(viii) recycle municipal waste from temporary welfare accommodation on site.

URBAN ECOLOGY

Regulatory Overview

Protection of ecology is provided for by the Wildlife and Countryside Act 1981 and the
Conservation (Natural Habitats &c) Regulations 1994.

Countryside and Rights of Way (CRoW) Act 2000. CRoW Act also makes it an offence
to recklessly disturb a place of rest or shelter of a protected animal or a nest site.

The Wild Mammals (Protection) Act 1996 provides protection for wild mammals
against a wide variety of acts of deliberate harm. The Town and Country Planning
(Trees) Regulations 1999 provide for local authorities to protect trees by means of 'tree
preservation orders'. Consent of the local planning authority is required before any tree
protected by an Order may be cut down, topped, lopped, uprooted, damaged or
destroyed. Certain trees are exempt from this requirement, e.g. those that are dying,
dead or have become dangerous.

Protection of Habitats
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9.2.1 We will comply with the provisions of the Wildlife and Countryside Act 1981

10 ARCHAEOLOGY

10.1 Regulatory Overview

10.1 The Ancient Monuments and Archaeological Areas Act 1979, as amended by the
National Heritage Act 1983

10.2 Archaeological Features

10.2.1 We will allow for prior archaeological excavation of ‘sites of particular interest’;
alternatively, an archaeological ‘watching brief” may be authorised during initial
surface layer stripping.

10.2.2 Any worksite investigation required by condition or planning agreement will be carried
out by a recognised archaeological institution.

11 BUILT HERITAGE

11.1  There are no listed buildings within the curtilage of the site boundaries.

12 SITE BOUNDARIES &HOARDINGS

12.1 Fencing and Hoardings

12.1.1 The site will be completely fenced in from public ingress. Our proposed method of
securing the site will be by the use of the existing security palisade fencing to the
industrial park and the use of Heras fencing around the demolition area of Unit 10:
e The hoardings will be maintained by GLJ and the Conditions of Licence issued by

EBC.
e Adequate security will be in place to prevent unauthorised entry into the site. Site
gates will be closed and locked when there is no site activity.

12.2  Painting and Hoardings

12.2.1 Not applicable to this project.

12.3 Fire Brigade Access

12.3.1 The requirements of the Fire and Emergency Planning Authority will be followed in
the provision of site access and will be monitored by the Fire Brigade's local
superintendent. We will follow the provisions of note FP/GEN/20 to ensure the Fire
and Emergency Planning Authority requirements are met.

12.4 Temporary Structures on the Public Highway

12.4.1 There will not be a requirement for a loading / unloading bay located on the main access
road into site. All materials will be loaded / unloaded within the site boundary.

12.4.2 The site location is not located on the public highway.

13 SITE ACTIVITIES

13.1 Good Housekeeping

13.1.1 We will follow a ‘good housekeeping’ policy at all times. This will include, but not be
limited to, the following requirements:
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13.1.2

13.1.2

13.1.3

e A Smoking area will be provided within the site compound area complete with bins
for cigarette butts — smoking will be prohibited in all other areas on site
e Open fires will be prohibited at all times.
e Rubbish will be removed at frequent intervals, and the site kept clean and tidy.
e Hoardings will be frequently inspected, repaired as necessary to comply with the
conditions of EBC's Licence.
e Toilet and welfare facilities will be kept clean and tidy.
e Food waste will be removed to reduce the risk of rodents being attracted.
e The wheel washing facilities area will be brushed clean frequently.
Lorries will enter and exit the site in a forward direction except in special cases where
space restriction does not permit this. These conditions will be subject to prior
discussions with the Highway Authority and the Police before implementation.
Where delivery vehicles are required to reverse into site, this will be under control of a
competent Traffic Marshall to control this operation and the road users on Julian Road.
All loading and unloading of vehicles will take place off the public highway wherever
this is practicable.

13.2  Site Inspection

13.2.1 External worksite inspections will be carried out by EBC at the invitation of GLJ. Our
Company SHE Adviser will undertake monthly safety inspections to ensure compliance
with this CEMP and the Construction Phase H&S Plan

13.3 Living Accommodation

13.3.1 No living accommodation will be located on site except with the approval of the EBC
(on-site security arrangements). Toilets, Canteen and locker / drying rooms will be
provided in accordance with the CDM Regulations 2015.

13.4 Information Boards

13.4.1 Information boards will be erected containing information on the progress of the works
and contact details for the GLJ Head Office along with the GLJ Project Manager’s
contact details, for reporting complaints of public interest.

13.5 Clearance of Site on Completion

13.5.1 On the completion of the works we will clear away and remove from the site all plant,
surplus materials, rubbish and temporary works of every kind and leave the whole of
the site clean and in a condition to the satisfaction of EBC

13.6 Pest Control

13.6.1 We will ensure that the risk of infestation by pest or vermin is minimised by adequate
arrangements for disposal of food waste or other material attractive to pests. If
infestation occurs, we will take such action to deal with it as required by EBC's
Environmental Health Officer.

13.6.2 Control measures will include informing all site personnel during their site induction
and on-going Toolbox Talks as required, that food will only be consumed within the
canteen. Food consumption in any other areas on site will be prohibited. The Canteen
will be cleaned daily by the Site Labourer / Cleaner. Adequate bins with lids will be
provided for food waste. Bins will be regularly emptied.

13.7 Considerate Constructors Scheme

13.7.1 Ifrequired GLJ will become a member of the UK Considerate Constructors Scheme for
this project. GLJ will comply with all requirements laid down under the CCS. We value
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13.7.2

14

14.1
14.1.1

14.2
14.2.1

14.2.2

14.2.3

14.3

14.3.1

14.4
14.4.1

14.4.2

the benefits the scheme brings to our workforce, our contractors, the project, the local
environment and our company as a whole.
We will continue to embrace the principles of the Considerate Constructors Scheme by
implementing the following:
e (Consideration - positive consideration of neighbours at all times and recognising
our neighbours’ needs
e Environment - minimising disturbance from dust, noise or traffic congestion and
sustainable use of materials
e C(leanliness - keeping sites clean and tidy
e Good Neighbour - regular communication with the local community and
businesses nearby regarding our site activities and progress.
e Respectful - not tolerating rude behaviour/language
e Safe - activities will be carried out with care and consideration to workers and
general public. This will be monitored by our Project Manager, assisted and
advised by our Company SHE Adviser.
e Responsible - all personnel will understand and operate within the code

SAFETY

General

Safety provisions in this document cover aspects of safety likely to affect people outside
the site. They do not cover safety provisions affecting demolition / construction workers
on site. Those provisions and control measures are covered within the Construction
Phase H&S Plan and the Site SHE Management Files (which also includes the Fire Plan
and the Traffic Management Plan).

Emergency Contacts Procedures

We will prepare and provide a current Emergency Contacts Set of Procedures for the
project. These Procedures will be contained within our Fire and Emergency Plan (which
forms part of the Site SHE Management Files) and will be followed in any site
emergency.

They contain emergency phone numbers and the method of notifying EBC services.
Copies of the Procedures will be issued to the Local Authorities, Fire Brigade, Police,
Ambulance Service and Statutory Authorities etc.

Emergency telephone numbers for the Project’s key personnel will also be included for
EBC use, should the need arise.

Health and Safety at Work Act 1974

All work on site will be in accordance and full compliance with the Act and all
subsidiary legislation, in particular the Construction (Design and Management)
Regulations 2015. The project will be notified to the HSE who will be at liberty to visit
the site at any reasonable time without prior notice.

Contaminated Materials (Special Precautions)

If contaminated material is encountered during demolition and excavation work, the
SHE Manager will ensure that a Workers' Safety Information Sheet is prominently
displayed in the canteen area. All operatives will be informed via their site induction of
the required control measures to ensure their health, which will cover; hygiene, work
practices, PPE requirements etc.

For general provisions concerning disposal of contaminated materials - see Section 8.
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14.5
14.5.1

14.6
14.6.1

14.7
14.7.1

14.7.2

14.7.3

15
15.1

Crane Arcs
These will be confined within the site periphery unless agreed otherwise with EBC and
the Police. GLJ will liaise as required with EBC

Unexploded Bombs

As a Contractor that has worked extensively in this area of the country, we are aware
of the possibility (all be it low risk) that there may be unexploded bombs, shells and
incendiary devices buried on site that have been left undisturbed since World War I1.
We will warn all operatives of this possibility and should any such items be uncovered
during the works the Police will be notified immediately. We will take such action as
directed by them.

Lighting

Section 79 of the Environmental Protection Act 1990 as amended by the Clean
Neighbourhoods and Environment Act 2005, includes artificial light emitted from
premises to be statutory nuisance. We will consult with EBC on our lighting proposals
and will be subject to their approval.

Site lighting will be positioned and directed as so to minimise nuisance to residents or
adjacent buildings and land uses, or to cause distraction or confusion to passing traffic
on the adjoining roads.

We will comply with the Institute of Lighting Engineers Guidance Notes for Reductions
of Light Pollution 2000 (revised 05/03).

Review and Update

Periodic review of this CEMP is necessary to ensure that it is sufficiently current and
robust. The Company SHE Manager will review its efficacy on a monthly basis during
his regular site monitoring inspections and audits.

Any comments on or required changes to the content of this DCEMP should be directed to the
undersigned. For and on behalf of GLJ Contracts Ltd

VW/’W’VZ . (2(7

Andy Grannell cmiosH
SHE Consultant
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Appendix 1

EASTLEIGH BOROUGH COUNCIL
POLICY ON NOISE AND VIBRATION
FROM CONSTRUCTION AND DEMOLITION SITES

(A)

(B)

©

S S

(D)

(E)

(F)

All works and ancillary operations which are audible at the site boundary, or at such
other place as may be agreed with the Council, shall be carried out only between the
hours of 0800 and 1800 on Mondays to Fridays and between the hours 0800 and 1300
on Saturday and at no time on Sunday, Bank and Public Holidays. At all other times
noise from working on the site should not be audible at the site boundary. Noise levels
may be set according to local conditions and circumstances.

Where it is proposed by the contractor for reasons of safety and/or engineering
practicality it is not possible to comply with the above conditions, the contractor may
apply to the Council for a dispensation.

Such application shall be made 14 days in advance, or as determined appropriate by the
Council, of the activity concerned for dispensation from the above conditions. In the
dispensation request, adequate information will be required, which may include the
following:

Full details of the operation in question

Rationale for requiring extensions in working hours

Proposed working hours

Predicted noise levels at sensitive locations - -

Measures being adopted to reduce noise to a minimum, and site supervision

Measures being taken to inform residents of the activity, the reasons for it and
operational complaint telephone number with guarantees that appropriate action will be
taken in the event of complaints.

On receipt of the information, the Local Authority will consider the request and if
justified may grant a dispensation, which will specify hours of work and noise levels
which must not be exceeded. The additional safeguards will be set in accordance with
local conditions and circumstances with the objective to minimise disturbance to
residents. A dispensation will apply exclusively to that operation and may be limited in
duration.

The best practicable means, as defined in section 72 of the Control of Pollution Act
1974, to reduce noise to a minimum shall be employed at all times. The Council
recognises the British Standard BS5228 Noise Control on Construction and Open Sites
as guidance for noise control with respect to this matter.

Ground vibration levels shall be specified depending on local circumstances and
conditions with due regard both to protection of residents from disturbance and
protection of property from damage.
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Appendix 2

Site Layout Plan
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Appendix 2 — Site Layout plan

—

Key:

Site Perimeter —_—
Demolition Direction

Traffic Routes —_—

Emergency Assembly .
Access / Egress Gate —_—
Plant Storage. Fuel N

Site Welfare. First Aid [

Car Parking -
Waste processing -
Crusher Location
Protective Scaffold

Security Fencing

Unloading / Loading| [T07]
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Appendix 3

Register of Environmental Aspects
and Impacts
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No. | Phase Issue Aspects Impact(s) Sig | Control Measures References | Action by
resources, waste | (normal & Y/ (Legislation
emissions air, emergency N Documents)
water & land conditions)
01 Welfare Water and | Water and CO2 Y Energy efficient specification for site accommodation Climate Site Manager
CO2 emissions emissions including plunger taps for auto turn off, Thermostatic Change Levy All staff
leading to control of heaters. Timer switches on water boilers in
climate kitchens to avoid keeping water boiling out of hours. Best
change, practice to be followed by staff in minimising energy use
and air in the office (details to be communicated at Environment
pollution Tool Box Talks, by posters, and during site induction)
02 All Site CcO2 Energy use on CcO2 Y Temporary electrics on contract spec to include energy Temp electrics | GPMM
Activity site (Plant and emissions efficient features & ensure bespoke switching controls to standard scope | Site Manager
Lighting) leading to avoid lighting/heating areas unnecessarily; Signage, of works Environment
climate Toolbox talks and site induction to encourage switching Toolbox talk Coordinator
change, off appliances. Monitor CO2 emissions based on diesel on climate Nominated
and air consumption, display performance in high profile location | change CO2 Supervisor
pollution (BREEAM requirement) and display information monitoring
alongside to reinforce good practice in reducing database
emissions; Regular maintenance/servicing of plant;
03 Site Nuisance | Transport/ Air pollution Y Switch off engines to reduce air pollution use of signage. SHE Climate Site Manager
Establishment Vehicles to / Implement Traffic Management Plan identifying routes / Change Levy
from site times /restrictions - based on local circumstances (e.g. Climate Site
schools, and advice from local authority and emergency Change Levy | Traffic
services). Communicate traffic management plan to Marshall
suppliers and sub-contractors as part of SEMP
Site Manager
04 All Site CO2, Vehicle use - CO2 emissions | Y Vehicles to have full loads; Consolidate orders to ensure Site
Activity Noise, deliveries leading to fewer deliveries; Consolidate orders to ensure fewer Traffic
Air climate change deliveries; Marshall
Pollution local traffic Site
congestion Supervisor
05 Site Water Water: Foul Contamination | Y Storage to be in marked containers, in good condition, Water Site Manager
Establishment Water and of land, bunded and/or on drip trays/plant nappies, well away from | Resources Act
Sewage Contamination drains (10m+). All fill pipes, draw pipes and sight gauges 1991
discharges of watercourse to be enclosed within the bund. Tank Vent pipes should be | Control of
surface water directed down into the bund. Bunds should be 110% of Pollution
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drains. volume of single drums or 25% of total volume of multiple | Regs 2001
Contamination drums. Drip trays or plant nappies to be used when
of rivers. transferring liquids
06 All Site Water Storage and Risks of Spill kits available at appropriate locations. Refueling of Water Site Traffic
Activity fueling spillage, bowsers and/or storage tanks on site will be supervised at Resources Act | Marshall
ground all times. Refueling point min 15m away from open drains | 1991 Water
contamination Bunded hazardous waste bin for spill kits rom spillages Industry
and run-off and for drip tray contents. Staff trained in correct Act 1991
into water procedures (Toolbox talks/induction and supervisor Control of
systems reinforcement). Emergency response plan covering Pollution (oil
spillages, communicated to relevant staff. Interceptors on storage)
drains. Water efficient spec for site accommodation, regulations
including the following features:
« water flow restrictors if background water pressure is
above 2 bar,
* push taps, spray taps,
* cisterns 61 maximum size.
Consider sanitary waterless urinals or presence sensors on
urinals to avoid unnecessary flushing. Staff trained to
report leaks reinforce with appropriate signage
07 Site Water Water demand | Pressure on Sensible use of water for washing cups etc. - mention at Water Site Manager
Establishment at Site existing Environment Launch. Staff signage in kitchens Resources Act | Environment
accommodation | supply, low 1991 Water Coordinator
flow, depletion Industry
of water Act 1991
08 Site Activity Water Water demand | Pressure on Ensure water hoses kept out of vehicle paths to avoid Control of Site Manager
on site: mixing | existing breakage & leaks Hoses to be trigger hoses. Jet washers to | Pollution (oil
concrete, supply, low be used for vehicle wheel washing instead of hoses. storage)
concrete wash flow, depletion Smart valve on water supply to site to control timings of regulations
out, damping of water supply and automatically detect big leaks. Check valves
down, wheel resources and water points regularly. Staff trained to report and
washing repair leaks — reinforce with appropriate signage
09 All Site Waste Waste Impacts of See Site Waste Management Plan (SWMP). Emphasis on | EPA1990 Pt1I | See SWMP
Activity production waste: landfill, waste hierarchy to prevent, reduce re-use, re-cycle and EP (Duty of Roles and
transport, dispose waste from site Care) Regs responsibiliti
recycling es
processes
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10 All Site Waste Hazardous Increased Prepare Dedicated SWMP. Identify waste and approved As above See SWMP
Activity Waste: Storage | Landfill loss of hazardous waste disposal contractor; Gain a copy of the
and disposal. landfill space; operator’s licence to handle hazardous waste; Maintain Environmental
contamination Hazardous Waste Log
of land/ water
11 All Site Air/Dust | Dust (General) | Disturbance Visual monitoring of dust levels on site and from transport | Climate Site Manager
Activity of public: leaving site. Damp down when required. Use sheets on Change Act
neighbours skips likely to cause dust. Monitor debris on local 2008
and residents. carriageways & maintain with road sweep as appropriate; EP Controls on
Communicate good practice to site operatives (induction, Ozone
Toolbox Talks and Daily Task Briefings as needed) Depleting
Consider temporary screening, as well as dust suppression, | Substances)
if appropriate. Dust inspections to be conducted as a Regs 2011
minimum once daily and recorded Dust control measures
as mentioned above in Section 8 ‘Dust Control and Air
Quality’ and within the project Method Statement.
12 Groundwork, | Contamin- | Potential Variety of It is possible that parts of ground on site are contaminated; | EPA 1990 Client /
Substructure, | ated land disturbance of possible however, ground disturbance is currently limited to Env Act 1995, | Site Manager
Piling Existing health and removal of foundations and as such should not result in Contaminated
contaminated ecological removal of contaminated ground. Whenever pre- Land Regs
land. impacts from information of possible contamination is provided, ensure | 2006,
spread of land is characterised as thoroughly as necessary in Hazardous
contamination advance, through geotechnical report, with Waste Regs
recommendations on further action. Keep watching brief 2005
for contaminated soil.
13 All Site Noise Noise Disturbance Design-in noise attenuation measures, avoid percussive EPA 1990 Part | Site Manager
Activities producing of public (and techniques if alternatives are available. Use tight fitting, 111 -
activities particularly sealed acoustic enclosures on noisy equipment when CPA
nearby possible (e.g. hoods and doors on generators, jackets on Clean
neighbours) pneumatic drills). Arrange main electricity supply as early | Environmental
leading to as possible to avoid generator use. Maximise efficiency of | Noise
statutory deliveries by arranging full loads and where possible at off | (England)
nuisance. peak times. Co-ordinate deliveries to minimise waiting Regs 2006
times. Instruct that engine to be turned off while waiting Sections 61 or
Good maintenance of plant and vehicles. Operations to be | TBT on
in accordance with Section 61 an as per agreed working Noise and
hours with HLBC. For necessary works to be carried Vibration
outside agreed hours, optimise sequencing to minimise
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duration, seek dispensation or variation from the Local
Authority and inform neighbours as early as possible.
14 All Site Traffic Dust / dirt Visual inspection of lorries by Traffic Marshall prior to Vehicles Site Manager
Activity deposited by leaving site to ensure that vehicles will not leave mud on (Construction
transportation the public highways. Plan site layout to minimise site and Use)
vehicles and traffic (Amendment)
plant travelling outside of site boundary and minimise Regs 2010
travelling movement not on hard standing. Cover skips/lorry loads
to/from site which could cause deposits or dust
or around site
perimeter to
alternative
access points
15 All Site Light / Light emitting Disturbance of Minimise lighting to that required for security and safety, EPA1990 GPMM /
Activity CcO2 from temporary | public and and maximise other aspects of security to minimise need CPA Others
site lighting wildlife. Stress for lighting Consider location /fit light shields if Sections 60/61
systems and loss of Needed. Switching and timer controls to be specified BS7909:2011
sleep. CO2 Lighting to be focussed downwards/ inwards to minimise Temp
emissions impact on residents Specify for energy efficient lighting Electrical Sys
16 All Site Contamin | Disposal of Silt in Sewage Groundwater issues not anticipated as there are no EPA Part ITA Site Manager
Activity ated ground water system. Health excavations within the scope of works. In the event that Contaminated
Land Ecological excavations are included within the scope of works and the | Land Regs
risks from groundwater is encountered: Obtain consent to discharge. 2012
airborne Dispose of water in accordance with consent. Use TBT
exposure, sedimentation tank if required. Encapsulate area and Contaminated
contamination contain groundwater for remediation/special disposal if Land
of watercourse contaminated. Restrict access until remediated if
contaminated. Monitor water quality for compliance with
discharge consent
17 General Heritage Damage to Any heritage finds that might be of heritage value will be Site Manager
built reported to the Site Manager who will then advise the
heritage Project Manager and seek further instruction from a
qualified specialist.
18 General Arch- Damage to No archaeological issues on site for the works to be carried
aeology archaeological out under the scope of this document.
resources
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Appendix 4

Construction Logistics

Traffic Management Plan
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Logistics Traffic Management Route

BISHOPSTOKE

Easﬂeighl < Swan Cemre

oy 1
ChestniutAve

Primary Route In (All Vehicles) Primary Route Out (All Vehicles
Exit M3 J13. to Eastleigh

Turn left on to Bishop stoke Road
Exit Right onto Leigh Road Across Railroad Bridge
Continue on to A335

Take 3" Exit on round about

Onto Railway Bridge and Bishop Stoke Road
On the Right is Barton Park Industrial Estate.
Enter Site to Unit 10

Turn Right onto A335
At the Roundabout Take First Exit onto Leigh Road
Join slip road back onto M3 and other routes
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Appendix 5

Locations of Noise, Vibration
& Monitoring Stations
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Moise Monitors

Dust Monitors

Movement Targets

®

¢ Vibration Monitors
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Appendix 6

Demolition Risk Assessments & Method Statement

Out line Method Statement:
(Refer to PJLS RAMS 25-06-05 dated 16™ June 2025 for detail)

Demolition of Unit 10 - Former Bus Garage. Steel framed portal-framed shed with brick infill
panels and metal cladding sheets. Timber roof panels secured to purlins, with roof felt
containing bitumen adhesive reinforced with chrysotile fibres.

1.

2.

(98]

N

10.

1.
12.

13.

14.

15.

The building will be fully enclosed with security fencing to protect third parties and
prevent unauthorised access.

There will be no pedestrian access in and around the plant working areas. All plant will
be operating within fenced off exclusion zones, when working to prevent access to third
parties in the working area.

Service terminations and protection of live services undertaken by GLJ

Demolition of Unit 10 including Removal of ACM felt Roof will be removed non-
licensed asbestos will be removed by trained operatives.

Ino 20t Mini High Reach demolition machine will start the demolition process. This will
be by using the selecta-grab attachment to remove the roofing felt, timber boarding and
timber purlins. Work will be from top down, working in a methodical manner in a north
to south direction Dust Boss will apply a light water mist to suppress dust generation
Grab will remove the cladding and work top down and progressively into the building.
When the main structure is down, the foundations and slab will then be broken out. All
concrete will be taken to the crusher using a forward tipping dumper.

The brick walls will be pulled into the footprint of the building by the machine as work
pogresses. A 20t excavator with bucket attachement will clear masonary arisings as work
progresses and load into a dumper to be taken to the crushing area.This process will be
repeated for each bay

A constant fine water spray will be applied to the demolition area to supress dust when
concrete is being demolished. This will be via a Dust Boss

Ground Slab and Foundations will be broken out using a pecker attachment and loaded
into the dumpers, and taken to the crushing area. Stock-pile for further use. ‘Watch and
Brief’ in place for potential ground contamination. Remediate sub-soil if required.
Obtain necessary Remediation Certificates for soil.

Backfill and compact excavated foundations with clean Site Won materials

The crusher will be delivered to site and positioned adjacent to the stockpile of hardcore /
masonry as applicable. The area where the crushing takes place will be fenced off using
Heras fence panels or similar barriers.

The Crusher will be positioned away from the boundaries to avoid disruption from noise,
dust and vibration to our neighbours.

During the crushing operation, a banksman with a hosepipe will be used, to keep the
materials hosed down to reduce the nuisance caused by dust. A water hose will be
attached to the crusher belt feed to minimise and dust produced.

All waste will be processed off site, apart from concrete and masonry. Waste will be
separated on a like for like basis in separate skips, which will be suitably marked up with
the waste stream
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Appendix 7

Outline Programme
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OUTLINE PROGRAMME OF WORKS

GLJ

Unit 10 & External Yard

Health & Safety Consultants:

GLJ Director:

GLJ Contracts Manager:

Priority Risk

James Hopkins
Michael Jaques
Ashley Hopkins

Alan Toop

Project Start Date:
Duration:

Contract Completion:

TBC (Estimated Nov 2025)
36 Weeks

TBC (Estimated July 2025)

Official Start Date

Handover/Completion Date TBC

Phase 1 circa 4-5 weeks

Strip Out & Demolition

Excavations

Drainage Installations

Await Planning
Permission and

Barton Park GLJ Site Contact:
Eastleigh Phase 2 circa 39 weeks (37 + 2 Xmas Closedown)
- General / GLJ - Asbestos Removal |:| Demolition Works - Groundworks |:| Fencing
Key Dates [ ]
Phase Phase 1 Phase 2
Month Jun-25 Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 May-26 Jun-26 Jul-26
Week 16th 10th [ 17th | 24th st 8th 15th 5th 12th | 19th | 26th 2nd oth 16th | 23rd 2nd oth 16th 4th 11th [ 18th [ 25th st 8th 15th 6th 20th
Site Set Up
Asbestos Removal
Demolition

New Concrete Hardstandings

Disconnection of
Services.

Fencing Works

Fencing Works

Final Clean & Snagging




