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Construction Phasing
The works are to be carried out in one single phase in
accordance with the programme set out within table 1.1, the
construction management plan provided and accompanying
notes are appropriate for all the works.

Site Working Hours
No construction works or deliveries into the site shall take place
other than between the hours of 08.00 to 18.00 on Monday to
Friday and 08.00 to 13.30 hours on Saturdays unless agreed in
writing with the Local Planning Authority.

Wheel Washing Facilities
The wheels of all vehicles leaving site are to be cleared of all
mud and washed off to prevent the deposit of mud on to the
highway. Road brushes are to be used on a regular basis to
keep the highway clean.

Dust and Dirt Control
Site to be kept clean and tidy at all times, during dry and windy
conditions, dust is to be controlled by lightly dampening down of
the site. Any lightweight debris, rubbish or surplus materials
leaving site (within skips or by lorry) are to be covered to avoid
the deposit of any material on the highway.

Recycling / Depositing of Waste
Where possible waste materials are to be segregated on site
and removed to a designated recycling centre. Any general
waste that leaves the site via skips is to be taken to a waste
transfer facility and segregated for recyclable material so that
the absolute minimum amount of waste material is taken to
landfill sites.

Site Car Parking
Works vehicles are to use the area provided on site for parking
where overflow parking is required this is to be on the highway
with consideration given to surrounding residents for access to
their properties.

Deliveries & Unloading of Materials
Area for unloading of materials is to be provided as shown on
plan, prior notice will be given to the surrounding residents for
any deliveries that may restrict access. Any deliveries where
vehicles need to reverse are to be supervised by a Banksman.

Large deliveries of plant will be organised to avoid the peak
hours. Where practically possible, timings will be placed upon
material suppliers to avoid adding to road congestion. These
are to include;

• Concrete deliveries;
• Aggregate deliveries;
• General building materials;
• Skip lorries / waste removal.

All deliveries are to be off loaded either on-site or from the site
entrance where space is limited due to cranage etc required for
off loading (roof trusses etc). Where deliveries are off loaded
from the site entrance, delivery lorries are to be positioned such
as to not block the highway or cause disruption to other road
users and a banksman is to be provided oversee the delivery.

The size of delivery vehicles and frequency of deliveries are to
be in accordance with Table 1.3.  All deliveries to the site are to
be via one of the following routes:

· Deliveries - from the North Via:
· Church Lane (Colden Common)
· Bishopstoke Lane
· Church Road

· Deliveries - from the South Via:
· Bishopstoke Road
· Riverside
· Church Road

All vehicles leaving the site will return via one of the above
routes.

Plant & Machinery
Where plant and machinery is required to carry out the works
this will be provided in accordance with the current Health &
Safety and Environmental requirements. The following
items of plant will be used during the course of the works:

• 6 ton excavator
• 3 ton dumper
• 7m telescopic forklift

Additional to the above cranage will be required for placing
concrete floor beams, steel beams, roof trusses etc. These will
be provided on separate visits and be subject to a lifting plan to
be produced prior to the crane attending site. The anticipated
number, frequency and types of vehicles used during
construction as shown in table 1.2

Public Engagement
Prior to commencement of the works surrounding residential
neighbours are to be notified, this notification is to include the
necessary contact details for the Building Contractor and a point
of contact on site.
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Plant / Machinery

Lorry 7.5T
Max. Weight 3000Kg
6.00m(L) x 2.44m(W) x 2.20m(H)
No. of anticipated deliveries

DELIVERIES ANTICIPATED NUMBER, FREQUENCY AND TYPE
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Table 1.3
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Lorry 18T
Max. Weight 9500Kg
7.31m(L) x 2.50m(W) x 2.28m(H)
No. of anticipated deliveries 2 2 7 10 10 2

Artic
Max. Weight 24500Kg
13.2m(L) x 2.50m(W) x 2.45m(H)
No. of anticipated deliveries  1  1
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Contamination Control
Control of contamination from on-site construction activities is
to be adopted to minimise the risk to the environment and
promote efficient use of resources. This will include:

· Temporary protective fencing will be erected to delineate
the working areas, site boundaries and protect sensitive
features from disturbance.

· Any necessary fuel and oil will be stored in accordance
with the Control of Pollution (Oil Storage) (England)
Regulations 2001.

· Refuelling of machinery and plant will only be undertaken
in a designated area, designed to contain contaminated
runoff, and by trained personnel.

· Emergency spill kits are to be readily available.
· Materials storage areas for hazardous materials will be set

up with spill prevention measures / protection and
managed for the duration of the works.

· Waste segregation areas will be established utilising
containers of an appropriate design to ensure that no
waste can escape.

· Sewerage effluent from the site office and welfare facilities
will be removed from site using a vacuum tanker, if no
sewer connection is available.
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