

Parcel C6

Outline application

DC/21/94190

07/07/2023

Vistry Group

**Bovis
Homes**



**Linden
HOMES**

Vistry 
Partnerships

Parcel C6 is now 50% complete.

Condition 45 - Road and Footway Details – *The additional lighting lux levels, as requested in relation to condition 8a, are also required for this condition. In addition while I note that drawing B1015-MJA-P6-XX-DR-C-301 rev C1 has been submitted in relation to the programme of implementation, details of the timing of the provision of the roads and footways in relation to the occupation of the dwellings is also required.*

Vistry can confirm that all roads within this parcel have been constructed in accordance with the approved civil engineer's designs.

Parcel C6 is still on base coat.

The completion of the wearing course for this parcel will be February 2024.