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PROJECT INFORMATION 

 

1.0 Introduction, Project Details & Working Hours 

Project Title 6 dwellings at Cockpit Farm Barns, Knowle Lane  

Introduction 

This Construction Environmental Management Plan (CEMP) relates to the construction of 6 dwellings and demolition of Cockpit 
Farm Barns, Knowle Lane and all infrastructure works. 
 
It should be noted that there may be extensive underground services running across in close proximity to the site and utilities to 
the existing bungalow. 
 
All work on site must at all times strictly adhere to the work procedures, operations, risk assessments and method statements as 
detailed within all Safety documentation. 
 
Part of the planning conditions are that a Construction Environmental Management Plan (CEMP) is produced and submitted prior 
to any work taking place on site.  
 
The CEMP defines the minimum requirements that have to be met. 

 

Project Description 

• The project comprises the construction of 6 dwellings and demolition of old Post Office, construction of access, drainage 
and all associated infrastructure works. Programme is 14-month with a consideration of phased handover dependant on 
sales. 
 

• Demolition of existing structures and associated hardstanding. 
 

• The site also includes incoming services, parking and soft landscaping. 

 

Initial Works 

Prior to any project works commencing the following site set up / enabling works will be required to be undertaken: 
 

• Programme of and the phasing of construction works including demolition. 

• Demo works carried out to existing structure. 
• Form the site entrances, site compound area (to house site offices, welfare facilities and toilets, waste skips, store materials 

etc.), main site construction work area, site boundaries and designated delivery / off-loading areas. 
• Form temporary access / egress roads.  
• Establish delivery vehicle off-loading areas. 
• Establish contractors / visitor’s car parking areas. 

• Undertake an precautionary measures relating to the approved Ecological Appraisal 
• Install hoarding and heras fencing (where required) to site boundaries and around site compound and any pathways and 

install site safety signs. 

• Undertake any protection works (to existing trees etc.). 

 

 



ENVIRONEMNTAL MANAGEMENT PLAN                                                 5                                                                                                                    E1.0 

 

 

  

Working Times 

The permitted working hours will be 0800 to 1730 hrs daily with weekend working by arrangement only with CON Management but 
restricted to 0800 to 1300 hrs. Working on Sundays and Bank Holidays is prohibited. Personnel will be notified if this changes. 

Start Date June 2025 Duration 54 weeks 
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2.0 PROJECT CONTACTS 

Position Address Email 

Principle Designer  

 
Rose Architectural Studio 

N/A  
phil@r-as.co.uk  
 
 
 

Developer 

 
Alderbury Homes 

GF Unit 2 East Horton Business Park 
Knowle Lane 
Hampshire,  
SO50 7NX 

 
jasono@alderburyhomes.co.uk  
 
 
 

Architect 

Rose Architectural Studio N/A 
 

phil@r-as.co.uk 

Strucural Engineer 

Cowan Consultancy  Landguard Manor 
Landguard Manor Road 
Shanklin 
Isle of Wight 
PO37 7JB 

 
consultants@cowanconsult.co.uk  

mailto:phil@r-as.co.uk
mailto:jasono@alderburyhomes.co.uk
mailto:phil@r-as.co.uk
mailto:consultants@cowanconsult.co.uk
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2.1 DUTIES & RESPONSIBILITES 

 

Work Element Duties Personnel Responsible Additional Notes 

 
Compilation of the Plan and Checklists at 
Pre-contract Stage 

Ensure that the plan is compiled and all 
checklists are completed prior to 
commencing on site. 

 

Contracts Manager/ Director 

 
Appointed Project / Site Manager 

At tender stage the checklists should be 
referred to by the estimators when pricing 
projects but the plan can be compiled once 
the project has been awarded. 

 
Updating and reviewing the Plan during the 
course of the Project 

Ensure weekly meetings include a review of 
the plan and report on any incidents or near 
misses. 

Review any incidents or near misses and 
implement an action plan to prevent a 
repeat of the incident. 

Contracts Manager 

 

Project / Site Manager 

 

Quantity Surveyor 

On larger projects the senior personnel 
representing the sub-contractors should 
attend the review sessions. 

1, Minutes of Meetings 

 
2, Corrective Actions 

 
Dissemination of the Plan and Procedures 
on Site to all involved parties 

During site induction the contents of this 
plan is delivered to all personnel as a 
summary with clear indication of duties and 
responsibilities. 

 

Project / Site Manager Initial Site Induction 

 

Toolbox / Briefing Records/ Updates 
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Work Element Duties Personnel Responsible Additional Notes 

 
Checking of Spill control equipment/ 
Inventory 

Ensure daily inspections are carried out 

Carry out monthly inspections and enter 
into register 

 

Project / Site Manager or appointed deputy 
on site 

Site labourer can be provided with the 
training to check all equipment is in order ad 
complete checklist/ inventory. 

 
Incident Response 

Procedures as detailed in the incident 
response section should any potential 
pollution incident occur. 

 

Project / Site Manager or appointed deputy 
on site 

Replacement equipment / materials must be 
ordered after incident is reported. 

 
Reporting to authorities or Senior 
Managers/ Directors 

Immediate contact is made with the 
emergency services where required. 

Immediate contact is made with the 
company Construction Director to report 
the incident. 

Immediate contact is made with the 
company safety advisor to provide advice 
and support. 

Project / Site Manager Initial Site Induction 

 

Toolbox / Briefing Records/ Updates 

Bio-diversity Champion 
Ensure company procedures are 
implemented with regard to Bio-Diversity on 
the project. 

Project / Site Manager  
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3.0 TREE PROTECTION 

Existing trees and hedges are to be protected and retained wherever possible following the measures within the approved Arb 
report ref: 221462-AIA 2 and letter 221462-Let 2. Trees and hedges that are to be retained will be clearly identified and are to 
be protected from construction activity. In the event that trees and hedgerows have to be removed this needs to be outside the 
nesting season, and trees should have been surveyed to ensure that there are no bat roosts present. 
 
Trees that are to be retained are to be protected in accordance with the following guidelines: 

 

3.5.1 Retained Tree Protection 

Retained trees are to be protected in line with British Standard: 5837 “Trees in Relation to Construction”. 

 

See 13.0 for tree protection plan 

 

The part of the tree most susceptible to damage is the root system. BS 5837 advises that in order to avoid damage to the roots 
or root environment of retained trees, a root protection area (RPA) should be determined.  
 
The RPA is the minimum area which should be left undisturbed during construction and is designed to prevent any significant 
long-term damage to the tree by protecting the root plate and to some extent the lower branches of the tree. Each tree to be 
retained in an area for construction is to have its RPA calculated and protective fencing erected around the full perimeter of its 
RPA. The protective fencing should be at least 1.2m and of rigid construction, for example chestnut pale fencing or heras fencing 
with supports. It must be erected prior to work commencing on site and remain until construction activities have been 
completed. This protective zone is to be considered sacrosanct. 
 

4.0 ECOLOGY 

 Hares fencing to the perimeter of the site will be erected to minimise an encroachment into the development during 
construction, which was recommended in the approved ecology report produced by Eco Support. 
 
All other measures during construction shall be followed.  
 

5.0 TRANSPORT/SITE ACCESS INFORMATION/CONTROL OF NOISE AND VIBRATION 

The site layout plan must be referred to which details the site compound, welfare areas and access points for deliveries.  
 
Access to the site compound area and designated off-loading area for all delivery vehicles will be off the main access road 
(Winchester Road) and through the main entrance gates to the main site compound area, internal access roads will be used for 
all major deliveries to site and this information will be provided to all suppliers at order stage. This access and egress roadway 
route must be used at all times by delivery vehicles. Large deliveries from sub-contractors and major suppliers will be subject 
to pre-delivery site visits to assess the approaching roads and site entrance to ensure that any busy periods and minor roads 
leading to the site are avoided and disruption is kept to an absolute minimum.  
 
All delivery vehicles will be marshalled into the main site compound area and the site entrance gates will be closed to prevent 
unauthorised access by any members of the public and to create a safety barrier between the surrounding buildings and site 
activities. 
 
The speed limit on site for all site vehicles will be 5 mph. 

 
No vehicle will be permitted to reverse anywhere on or near the site without a banksman. 
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No deliveries to the project will take place without prior consultation. Weekly delivery schedules will be compiled, where 
necessary, and daily discussions will be undertaken with the client to co-ordinate safe times for the delivery of materials and 
movement of plant and equipment. 
 
All contractors and visitor’s vehicles must reach the site using the same access / egress roadways and routes as delivery vehicles 
and park their vehicles in the designated temporary contractor’s car park area which will be located within the main site 
compound area. (Detailed on layout plan). 
 
Access / Egress routes for pedestrians, site personnel and visitors will be set up around site to ensure all pedestrians and 
members of the public are kept separated and segregated from site vehicle and plant movements and ongoing project works 
and activities throughout the entire duration of the project. 
 
All contractors and visitors must use the designated access/ egress routes leading from the temporary car park area to the site 
compound area and to the main project work area when entering or exiting the site. 
 
All existing buildings, footpaths and roadways around the project work areas will remain fully active and in full use for the entire 
duration of the project. Traffic management will be required when carrying out the project works and this will be discussed and 
agreed with the client prior to being carried out. A traffic management plan and layout with signage will be produced and agreed 
with the client before the project commences. 
 
There will be a main site compound area set up in a designated area of the site that houses the site offices, canteen and welfare 
units and toilets. The site offices, canteen, welfare and toilet facilities, like all the construction work areas, will be separated and 
segregated from all ongoing surrounding activities. 
 
In order to minimise complaints from the local building occupants the work will be undertaken with measures in place to reduce 
numbers of deliveries by utilising the storage areas on site and careful planning of deliveries so that the numbers of deliveries 
can be reduced, dust will not be permitted to migrate from the site by ensuring that wetting down and reduction at source is 
maintained. This will be closely monitored on site by the project team and all supervisors. 
 
The best practicable means, as defined in section 72 of the Control of Pollution Act 1974, to reduce noise to a minimum shall be 
employed at all times. 
 
The Developer shall at all times have regard to the recommendations given in B.S.5228 Noise Control on Construction and Open 
Sites and shall ensure that these are brought to the attention of all contractors on site.  
 
Construction plant sound levels: 
The table below shows the sound levels of the plant that will be present on site with the combined sound power calculated for 
the worst case: 
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All contractors will comply with the following requirements:- 

 
a) Noise making activities in close proximity to dwellings will be carried out for limited durations.  
b) All vehicles and mechanical plant used for the purpose of the Works shall be fitted with effective exhaust silencers. 
c) All compressors shall be ''sound reduced'' models fitted with properly-lined and sealed acoustic covers which shall be 

kept closed whenever the machines are in use, and all ancillary pneumatic percussion tools shall be fitted with 
mufflers or silencers of a type recommended by the  manufacturers. 

d) Machines in intermittent use shall be shut down in the intervening periods between work or, where this is 
impractical, shall be throttled to a minimum. 

e) All plant and machinery shall be maintained in good and efficient working order by way of planned preventative 
maintance schedules. This will ensure that plant will be operating at peak performance and as a result the noise 
produced should be at the mimum level. 

f) Stationary plant is to be sited away from any noise-sensitive areas where practicable and any plant known to emit 
noise strongly in one direction shall be orientated so that the noise is directed away from such areas. 

g) Plant will not be started before 8.00 and will be turned off prior to 17.30 on weekdays and 13.00 on Saturdays. There 
is no requirement for plant such as generators to be in operation outside of site hours. 

h) There is no demolition to take place therefore the requirement for breaking and cutting is substantially        reduced. 
Activities such as the mechanical breaking or cutting of concrete may require, subject to location, acoustic screens or 
enclosures. Task specific Method statements are to be provided for these works should they arise which should 
include the sound levels of the activity and the treatment of the noise. 

i) No piling is to take place on site. 
 

 
 
 
 
 
 

6.0 CONTRACTOR PARKING 
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All contractors and visitors vehicles must enter and exit the site using the same route as all delivery vehicles. After entering the 
site all contractors and visitors park their vehicles in the designated temporary contractor’s car park area which will be located 
adjacent to the site compound area. 
 
If contractors are unable to park their vehicles on site, then they must park away from site ensuring their vehicle is parked in a 
safe and correct manner at all times and does not block any surrounding roads, footpaths, fire exits, driveways, entrances etc. 
or cause any inconvenience or nuisance to existing property owners, building occupants or members of the public. On site 
Contractor parking will be limited so contractors will be encouraged to reduce the number of vehicles visiting site by vehicle 
sharing. 
 

7.0 CONSIDERATE CONSTRUCTION/NEIGHBOUR LIASON/COMPLAINTS PROCEDURE 

 

Letters will be sent to all local building occupants informing them of the project works and included within the letter are the 
contact details for the project / site manager should they wish to make contact including email address. In the letter they are 
also invited to make physical contact with the project / site manager should they have any issues that they wish to discuss. The 
company complaints procedure is as follows:- 
 

All complaints wether Health, Safety, Environmental, nuisance or other will be dealt with in the following way. The project/site 
manager or office manager will complete the complaints form S29.3 with all the relevant details immediatley after the complaint 
has been placed. This must then be faxed or emailed to head office for the attention of the Contracts Manager, Director and 
Safety advisor of the company. If the matter is urgent and requires an immediate response then an immediate emergency 
meeting must be convened on site between the project / site manager, safety advisor, contracts manager/ director to discuss 
and agree the proposed course of action. The complaints register must then be completed which indicates the name of the 
person to respond to the complaint. At the monthly review meetings this register must then be reviewed in order to ensure that 
the matter has been dealt with in accordance with the action agreed. 

 

The complaints register and associated complaints forms must be returned to head office at the end of the project and kept in 
the archive files for an agreed minimum period dependant on the seriousnous, type and succesfully closed out complaints. 

 - S29.3.1 Complaints Form 

 - S29.3.2 Complaints Register    

 - S29.3.4 Complaints File Front Cover 

 - S29.3.5 Complaints File Spine  

 

The project/site manager will provide update letters to the local residents when significant activities or disruption will be caused. 

8.0 ARCHAEOLOGY AND CULTURAL HERITAGE 

 
The site has not been required to be investigated for evidence of archaeological significance.  
 
However, any groundwork’s will be carried out with caution and care and work will cease if any unknown objects are discovered. 
There is no requirement on this project to maintain a watching brief for any archaeological finds. 

 

9.0 AIR QUALITY 

The location of the site and the planned construction activities do not give rise to a serious risk to air quality however, contractors 
will be expected to take measures to minimise the presence of air borne dust during construction. 
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It is anticipated that dust could travel up to a maximum of 350m from where it is generated. The number of trees and large 
hedges surrounding the site will substantially reduce the spread of dust however debris netting will also be fixed to the heras 
fencing to further reduce spread of dust. Wherever possible solid fencing will be installed to avoid contamination to 
neighbouring properties and infrastructure. The site and site boundaries will be checked daily by site management for dust 
deposits and removed as necessary. Local roads are to be checked daily by the site management and cleaned when necessary. 
 
The Contractor will provide, fix and maintain suitable screens or awnings to the scaffold to screen the building works so as to 
effectively minimise dust and debris from falling or being blown over the boundaries. 
 
The Contractor will not permit the sweeping of any dust or dusty material without effectively treating it with water or other 
substance in order to minimise its emission from the premises. Excavated arisings and trenches will be dampened with water as 
required to limit the migration of dust. Water for suppression will be provided via the mains fed temporary building supply and 
hoses will be used to direct the water to the working areas for the dampening of dust in order to minimise its emission from the 
premises. 
 
A clean and tidy site shall be maintained at all time. 
 
Design controls are to be implemented for construction equipment and vehicles, and appropriately designed vehicles are to be 
used for materials handling. 
 
Cutting activities will be carried out with dust suppressant, this will be identified in the task specific Method Statement. 
 
A considerable concern for dust on construction sites is the vehicular movements. If the ground should become dry it may 
produce dust when vehicles are moving around, if this should occur then it will be treated with water to minimise its emission 
from the premises. The programme of works for the ground and infrastructure will take place over the winter months and dust 
is less likely to be an issue due to the winter weather. The roads and parking will be formed as one of the first site activities 
which will minimise the dust caused by vehicle movements over the drier months, there will be no need for delivery vehicles to 
leave the roads inside the site once they are formed. During the early stages of the groundworks wheel washing facilities will be 
installed at the site entrances where all vehicles will be checked by an appointed person and where necessary the wheels and 
undercarriage of the vehicle will be cleaned down before it is permitted to enter the public highway. The washing area will be 
impermeable and isolated from the surrounding area, water assisted road sweeps will also be carried out if required. 
 
The Site Manager is responsible for ensuring that Method Statements include for the correct dust management which will 
include suppression and PPE. The individual carrying out the task is responsible for ensuring the method statement has been 
read, understood and followed. The general monitoring of the dust causing activities should be carried out by a Foreman or Site 
Manager by way of regular walk arounds however any person on site should be aware of the activities going on around them 
and should report to the Site Manager if suppressant is not being used. 
 
All skips used for the storage of waste shall be kept covered so far as is reasonably practicable including when materials and 
waste are removed from the premises. 
 
Sand and other fine aggregates will be stored in a bunded area and where possible they will not be allowed to dry out. If the 
material must remain dry for its intended use then suitable emission control systems will be used. Fine powder materials will be 
store in suitable sealed bags which will be re-sealed between uses. 
 
There is to be no burning of materials on site. 

 

10.0 LIGHT POLLUTION 

 
No Construction work will be carried outside of daytime hours however during the winter months some flood lighting may be 
required in the morning and late afternoon. The positioning and angle of the lights will be carefully considered to ensure that 
minimal disturbance is caused to the neighbouring properties. 
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Security lighting during the night will be limited to the site compound and will be activated by motion, the lights will face away 
from the dwellings in the vicinity. 
 
 
11.0 DEMOLITION 
 
 
The Building will be demolished in 8 stages- 
 

1. Any Non-Licensed asbestos found in a pre-demolition survey will be removed prior to any demolition work by a fully 
trained asbestos team. 
 

2. The asbestos roof will then be placed into a dedicated asbestos skip or removed from site by a specialist  
 

3. A full soft strip will be carried out inside the building. 
 

4. Full removal of the roof will be carried out including all timber. 
 

5. All brick and block work will be taken down by hand and with the aid of an excavator. 
 

6. All brick rubble and concrete will then be loaded into tipper lorries and taken away for recycling. 
 

7. All floor slabs and redundant foundations will be removed and taken away for recycling using the excavator. 
 

8. All areas will then be left level and tidy. 
 
All manual work will be done with the aid of mattocks, crowbars and saws. Due to the nature of this 
works all operatives will be required to wear relevant P.P.E. 
 
At the end of each day the site will be left clean, safe and secure. 
 
Note- All personnel entering the site will be inducted and made aware of the daily risks of all ongoing work. 
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12.0 ENVIROMENTAL CHECKLISTS 

10.1 GENERAL 

10.2 DRAINAGE 

10.3 EXCAVATIONS 

10.4 MATERIALS STORAGE & EXPOSED GROUND 

10.5 OIL USE & STORAGE 

10.6 NUISANCE 

10.7 CEMENT, CONCRETE & GROUT 

10.8 LAND CONTAMINATION & INVASIVE PLANT 

10.9 CHEMICALS & HAZARDOUS SUBSTANCES 

10.10 WASTE MANAGEMENT 
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12.1 GENERAL CHECKLISTS 

 

ITEM YES/NO COMMENTS / ACTIONS 

Have you identified the environmental legislation that applies to your site? YES  

Do you have all the relevant permissions and authorisations in place before you start 
work? 

YES  

Have you consulted with your environmental advisor / manager? YES This plan has been prepared with the company HS&E advisor. 

Have you reviewed your EMS if you have one? 
 

YES The EMS is incorporated into the overall company procedures manual and policy. 

Are you diverting water on site? If yes have you received permission to do so? N/A  

Have you identified:- 
- The potential pollutants 
- The potential to cause pollution on site 

Any historical contamination? If so, where is risk management documented? 

YES No historical pollution. Main hazards are from diesel fuels, concrete spillages/ wash 
out and mud from excavations. 

Are pollution prevention methods recorded? If so, where? YES This checklist is incorporated into the overall CEMP which also contains the incident 
response plan. 

Have pollution prevention requirements been communicated to those working on 
site? 
 
 

YES At induction and updated at toolbox talks. 

ITEM YES/NO COMMENTS / ACTIONS 
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Have you identified existing drainage on site? YES All are marked on existing site drainage drawings and colour coded. 

Has the drainage been colour coded? NO This will be done as required to the construction work area. 

Have you identified all surface water and groundwater on, and around the site? YES  

Have you contacted all regulators? YES  

Have you invited them to visit site if appropriate? NO  

Have pollution incidents been planned for and do you have an incident plan? YES Part of this plan. 

Have you nominated ‘a responsible person’ for pollution prevention on site? YES Project / Site Manager 

Have site personnel been trained to use spill kits? YES  

Have you considered how to minimise and manage waste on site?  YES Site Waste Management Plan 

Have you identified local weather conditions and the means to keep updated 
throughout the project? 

YES Project / Site Manager looks at week ahead forecasts for work in any case. 

Have you developed a site inspection routine to check for pollution incidents or 
potential problems? 

YES Part of the weekly site safety inspection checklists. 

Vehicles and Deliveries 

Is a traffic management plan in place? YES Held on site and accompanies the layout plan. 

Has a location for deliveries been identified? YES  

Is the delivery point located away from watercourses, drains and hazards? YES Strict delivery times are detailed in tender documents. 
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Have times for deliveries been identified to avoid disruption to operations or 
neighbours? 

YES All orders are placed with the details included. 

Has a designated responsible person been identified to supervise deliveries? YES Site banks persons 

Has the conditions of drums or tanks been inspected and verified fit for purpose 
before accepting the delivery? 

YES Bunded tanks only. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM YES/NO COMMENTS / ACTIONS 

Are emergency response plans and spill kits located at delivery points? YES  
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Have you planned how you will prevent mud being taken off site by delivery vehicles? YES Deliveries will be kept onto hardstanding once formed, during road construction the 
use of jetwashes and road sweeps will be used. 

Silty Water 

Can you avoid exposing areas of bare ground until you need them? YES Yes work will be carried out in a sequence 

Have you got vegetation corridors along the watercourse or drain to act as a buffer to 
help prevent silt entering them? 

N/A  

Have you identified all potential sources of silty water on site? YES  

Have you the necessary permissions in place if you plan to dispose of water to a drain 
or watercourse? 

N/A  

Are silt controls in place to prevent silt entering watercourses or drains? YES If required, but no watercourse near  

Have you installed cut-off trenches or other features to minimise the amount of run 
off site? 

NO  

Are you required to have considered SUDS? NO  

Do you have an inspection and maintenance programme for all silt treatment 
systems? 

YES When required as part of weekly site inspections. 

 
 
 

12.2 DRAINAGE CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 
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Have all drains on site been located, and identified as either surface or foul? YES  

Have drains been checked for existing protection? YES No existing protection, road gulley on Arundel Rd to be protected 

Have pollution risks to the drains been identified? YES  

If anything will be discharged to drains, have you applied for permission?  N/A  

Have plans been put in place to prevent pollution entering watercourses in 
emergencies? 

N/A No watercoarse near 

Are spill kits located near drains? YES  

Are you required to use or have you considered using SUDS? NO  

Have silt traps and oil separators been identified/ Installed? NO Not required at this time 

Has an inspection & maintenance schedule for drains and protection measures been 
established? 

YES Part of weekly checks. 

 
 
 
 
 

12.3 EXCAVATION CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 
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Has the site been investigated for contamination? YES No contamination recorded. 

If there is contaminated soil, do you have procedures in place to manage it? YES As site method statements and risk assessments. 

Have you checked with the EA if you need permission for extraction, dewatering or 
discharge? 

N/A  

Do you have any necessary permissions in place before you start work? YES  

Have you taken measures to prevent water entering excavations? YES Spill Kits 

Have the staff working on excavations been made aware of the risks and control 
measures? 

YES  

Have you identified all watercourses, culverts and drains on or close to the site? NO  

Have you got vegetation corridors alongside the watercourse or drain to act as a 
buffer to help prevent silt entering them? 

NO Not required at this time 

Have you the necessary permissions if you plan to dispose of water to a drain or 
watercourse? 

YES Part of weekly checks. 

Are controls (to capture, contain and treat) in place to prevent silt entering 
watercourses or drains? 

YES  

Have you installed cut-off trenches or other features to minimise the amount of run 
off on site? 

N/A  
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12.4 MATERIALS STORAGE, STOCKPILES AND OPEN GROUND CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Are stockpiles located to minimise the risk of pollution? YES  

Are they located away from watercourses, ditches and drains? N/A  

Have you considered ways to minimise stockpiling on site (such as phasing works)? YES  

Are stockpiles protected or damped to reduce dust? YES  

Are stockpiles covered and/ or protected to reduce or intercept silt run off? YES  

Are contaminated stockpiles located in an appropriate area? (e.g. impermeable 
surface, bunded, covered to prevent run-off, at least 10m from a watercourse)? 

N/A  

Have you considered and made arrangements for containing packaging waste? YES Limited space but packaging in separate skips and compacted on site with mechanical 
means. 
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12.5 OIL USE, STORAGE & REFUELLING CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Are oil storage areas away from high-risk locations? YES  

Are oil storage areas on an impermeable surface? YES  

Are tanks, drums or containers suitable for use? YES  

Are tanks, drums or containers in good condition with no sign of damage or 
corrosion? 

YES  

Have oil stores and containers got secondary containment? e.g. bund, drip trays? YES 125% Capacity  

Is secondary containment sufficient to contain contents of containers? N/A  

Have you produced a maintenance and inspection schedule for containers and 
secondary containment? 

YES Weekly checks on plant register. 

Are bunds/ drip trays frequently checked for oil and rainwater levels? YES  

Are oil use records being kept up to date to help you detect leaks? YES Only small quantities kept on site 

Are oil store maintenance and inspection records being kept up to date? YES  

Is refuelling equipment (e.g., nozzles, couplings, funnels, etc) stored within 
secondary containment when not in use? 

YES  
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Are oil storage containers and stores secure, e.g. kept locked shut when not in use? YES Locked 

Are emergency plans and spill equipment available at oil storage areas? YES Local to the storage unit 

Are emergency plans and spill equipment available at refuelling areas? YES Yes Spill kit 

Have staff been trained in the use of spill kits and I emergency procedures? YES  

Has a responsible person been designated to oversee implementation of the 
emergency plan? 

YES Project / Site Manager, his deputy and the banks person. 
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12.6 NUISANCE CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Have you identified potential nuisances before starting work? YES Overall environmental risk assessment 

Have you put in place a control measure to minimise nuisance that you have 
identified? 

YES Limited times of working, solid hoarding in certain locations, acoustic fencing to east 
boundary 

Have you found out and complied with any restrictions such as working hours or 
noise levels? 

YES Detailed in the tender documents and transposed into the CPP 

Is a procedure in place for dealing with complaints from neighbours? YES Site manager details given to local residents with a letter drop at start of the project 

Have you made site workers and sub-contractors aware of nuisance restrictions? YES Induction and toolbox talks 

Is nuisance monitoring required? If so, do you have monitoring equipment and a 
programme in place? If your monitoring shows you have a problem, put it right! 

YES Only if complaints are raised, we may use monitoring devices to makes sure we are 
complying to CPP & CEMP  
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12.7  CEMENT, CONCRETE & GROUT CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Have control measures been put in place to prevent cement, grout or concrete 
wash off entering watercourses or drains? 

YES Desginated washout area to be proved  

Are staff aware that they shouldn’t let cement, grout or concrete washings enter 
surface water drains? 

YES  

Are designated wash off areas provided? YES Yes to be confirm once site starts 

Are wash areas contained and sited away from surface waters and surface water 
drains? 

YES  

Has the treatment and disposal of wash off effluent been considered? YES  

Is cement powder stored carefully on site to prevent leaks and dust? YES  

Have you considered the products ordered, quantities and timing? YES Materials will be called off in accordance of the programme to avoid storing on site 
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12.8  LAND CONTAMINATION & INVASIVE PLANT CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Have you investigated the site history to check for potential land contamination? YES  

Have areas of land contamination or invasive plants been identified before starting 
work? 

NO  

Are all areas of land contamination and/ or invasive species marked on the site 
drawings? 

N/A  

If there are contaminants, have you contacted us to discuss how you will deal with 
them? 

N/A  

If there are invasive plants on site, are you confident you can manage them 
effectively and comply with your duty of care? 

N/A  

If you plan to treat invasive plants in or near water with herbicides, have you 
contacted the EA for permission? 

N/A  

Is it necessary to gain expert advice to deal with any land contamination? N/A  

Is there a remediation strategy for dealing with any contamination? N/A  
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Are control measures in place to ensure contaminants or invasive plants are not 
spread within or outside the site? 

N/A  

Are staff aware of how to recognise land contamination, and what to do if they find 
any? 

YES Induction covers this 

Are staff aware of how to recognise invasive plants, and what to do if they find any? YES Stop contact site manager 

Have you planned for stockpiling contaminated materials carefully to prevent 
spread of pollution? e.g. more than 10m away from watercourses, on impermeable 
surface, bunded and covered. 

N/A  

If contaminated soil needs to be removed from site or treated on site it may be 
considered waste. 

N/A  
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12.9  CHEMICALS AND HAZADOUS SUBSTANCES POLLUTION CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Do you only order and store the quantities you need? YES  

Are chemicals and hazardous substances stored in bunded areas away from 
watercourses and drains? 

YES  

Are storage facilities located to avoid damage from site traffic or vandalism? YES  

Are the storage facilities locked when not in use? YES  

Are all chemicals and hazardous substances clearly labelled? YES  

Is a spill kit or emergency response equipment kept at the storage point? YES  

Have you produced an emergency plan for the site? YES Chemicals stored are not high hazard and small quantities only. 

Are all staff trained in how to deal with chemicals or hazardous substances they use 
as part of their job? Do they know how to prevent pollution in an emergency? 

YES  

Are the safety data sheets provided by the supplier stored with the emergency 
plans? (Ideally a COSHH assessments also). 

YES All sub contractors will produce COSHH sheets and assessments if they require to 
work with a product identified as COSHH 
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12.10  WASTE MANAGEMENT CHECKLIST 

 

ITEM YES/NO COMMENTS / ACTIONS 

Do you have copies of all waste carrier’s registration certificates? YES When order placed these are checked 

Are waste carriers registrations in date? YES To be checked before order placed 

Have you identified your most common European waste catalogue (EWC) codes/ list 
of waste codes (in England and Wales) to help people on site complete waste transfer 
notes and consignment notes correctly? 

YES  

Do you have a system for keeping waste transfer notes and consignment notes? YES  

Have you made plans to secure all waste in vehicles leaving site and skips are covered 
where appropriate? 

YES  

Is waste contained securely and safely on site to prevent escape? YES  

Are waste containers (skips, bins) impermeable to prevent liquid wastes leaching? YES  

Have you allocated sufficient space on site for waste storage and segregation? YES  

Are skips and bins on site labelled for different waste types to help segregation, and 
checked regularly? 

YES  

Are there separate facilities for hazardous waste? YES  
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Are there separate facilities for different types of hazardous waste? N/A  

Do you need to register with the EA as a hazardous waste producer? NO  

13.  CEMP PLAN 
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14.  TREE PROTECTION PLAN 

 


