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Indicative Drainage Programme
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Sub-Structure and Drainage Indicative Programme

Demolition structure, pool, sheds

Reduce oversite levels and set out

Decommision and disconnect existing cess pit

Reduce levels and construction of attenuation pond

Drainage - initial work, inc. connection to existing sewer

Main Construction Programme TBC

Drainage install and temporary cover

Landscaping - Fitting of reccessed inspection chamber lids, slot drainage channels and connections

Testing and commissioning of Drainage

Main Construction Programme TBC




